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PROJECTS AND STRONG NEIGHBORHOODS INITIATIVE PROJECTS

CIP BUDGET ADVISORY

As a result of an estimated $76 million General Fund budget shortfall for 2004-05, it is likely that a
number of capital projects with large operating and maintenance (O&M) requirements funded from
the General Fund may have to be deferred to later years to help balance the budget. Staff is
currently evaluating project schedule and budget impacts and will return with recommendations in
the proposed FY 04-05 budget to be released in May 2004. For reference, projects with O&M costs
greater than $50,000 per year and scheduled for completion in fiscal years 2005-2009 are shown in
this report in Figure 1-6.

RECOMMENDATION

Staff recommends that the Council accept this quarterly report on the Citywide Capital
Improvement Program (CIP) and the Strong Neighborhoods Initiative Program.

BACKGROUND

Despite the economic downturn, the capital improvement program remains strong and ambitious.
The 2004-2008 CIP has a budget of approximately $4.0 billion. This CIP report provides the
Mayor and Council information on the status of the 579 projects in the current CIP (2004-2008) and
establishes staff’s commitment for the delivery of projects with activity in the current year.

ANALYSIS

The CIP includes a total of 579 projects and 174 programs for a total of 753 projects and programs.
Of these 579 projects, 384 are currently active FY 03-04 projects, 63 have pending schedules, and
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132 are scheduled to start in future years (FY 05-08). As shown on Figure 1-1 (page 5), of the 384
active projects, 333 are completed or on schedule, 47 have extended schedules, and 4 have
schedules recommended to be reset.

To date, this fiscal year, the City has awarded 57 construction contracts totaling $69 million. Staff
expects to award a total of 131 construction contracts by June 2004.

Figure 1-3 (page 7), shows that the number of project completions has been continuously rising
during the last three years. From July 2000 to June 2003, the City completed 381 projects. To date
in FY 03-04, 97 projects have been completed with an additional 96 projects to be completed by
June 2004 for a total of 193 to be completed this fiscal year. This results in a projected total of 574
completed projects that citizens of San José will see in their communities from July 2000 through
June 2004 and well over $2 billion in capital program dollars being put into our local economy
during this critical economic period.

Economic Conditions and Budget Strategy

One of the most important issues impacting the delivery of capital projects is the significant
economic downturn, which continues to affect the local and state economy. The City is projecting
an estimated $76 million shortfall in the General Fund in FY 04-05. The impacts to the General
Fund will affect the capital program in several ways: 1) some of the tax revenues that the capital
program relies on are declining; 2) although some capital projects will decrease maintenance costs
due to upgraded facilities, others such as the opening of a new community center or fire station
increases operational and maintenance costs to the General Fund. Capital projects that result in
additional General Fund operational and maintenance costs greater than $50,000 starting FY 04-05
are listed in Figure 1-6 (page 18).

All of these issues are being analyzed so that a comprehensive plan regarding the implementation of
the capital program can be recommended to the Council for approval through the FY 04-05 budget
process. Therefore, it should be noted that the schedules provided within the report are subject to
change pending the results of this effort.

Park Bond Projects

The Park Bond Program in the current 5-year CIP consists of 48 park projects. Of these 48 projects,
43 are active FY 03-04 projects, 2 have pending schedules, and 3 are scheduled to start in future
years (FY 05-08). Of the 43 active projects, 36 projects have been completed or are on schedule,
and 7 have extended schedules.

Library Bond Projects

The Library Bond Program in the current 5-year CIP consists of 20 projects. Of these 20 projects,
11 are active FY 03-04 projects, and 9 are scheduled to start in future years (FY 05-08). All 11
active projects are completed or on schedule.

Public Safety Bond Projects
The Public Safety Bond Program consists of 36 projects. Of these 36 projects, 17 are active FY 03-
04 projects, 4 projects have pending schedules, and 15 are scheduled to start in future years (FY 05-
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08). Of the 17 active projects, 15 have been completed or are on schedule and 2 have extended
schedules.

Other CIP Projects (Non General Obligation Bond Projects)

Of the 475 projects, 313 are active FY 03-04 projects, 57 have pending schedules, and 105 are
scheduled to start in future years (FY 05-08). Of the 313 active projects, 271 have been completed
or are on schedule, 38 have extended schedules, and 4 schedules are to be reset.

Strong Neighborhoods Initiative Program

The focus of Strong Neighborhoods, in terms of capital projects, over the last quarter has been 1)
seeking additional funding through the pursuit of Community Development Block Grants (CDBQG),
and 2) ensuring that the newly available San Jose Redevelopment Agency funds are well spent,
through the approval and processing of Project Services Memorandum (PSM) with the City for
project design and construction services.

Process Improvements

The CIP Action Team has created a team with representatives from the individual CSAs to work on
process improvements to ensure that projects stay on schedule and within budget.
Accomplishments to date include the formation of an interdepartmental committee charged with
facilitating site selection decisions, ability to obtain a second bid opening day each week as needed,
and establishment of standard protocols for the environmental review of capital projects.

Other improvements currently underway include:

o Contract Processing — Staff has begun to standardize various agreements and to streamline
processes through delegation of authority for various approvals from executive level to
senior level management. For example, Public Works has recently delegated the authority
to sign certain utility agreements to the division and section manager level which has
expedited the processing of these agreements.

e Outside Agency Coordination — An internal team has been created to work directly with
PG&E. This team meets monthly to target policy and project issues that need
improvement. These issues are then discussed at a monthly “summit” between City and
PG&E executive staff.

e (Capital Project Forum: A “brown bag” forum has been set up for project managers to meet
on a monthly basis to share project management experiences and problem solving
strategies. Forums to date have included discussions on team building and contractor non-
compliance. Upcoming forums will include discussions on working with community
stakeholders to scope park and community center projects.

e (CIP Database Enhancements — The CIP database recently debuted a project status report
feature that allows management and project staff to access up-to-date project information
via a web browser on both their desktop computer (Desktop CIP) and their hand-held PDA
(Pocket CIP). The report displays project information such as construction contract values
and award/completion dates, project event chronology, outstanding issues and contact
information. The project team is currently working on linking CIP project labor data to the
CIP database which will provide a powerful tool for project managers to see who is
charging time to their projects at the click of a button.
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PUBLIC OUTREACH

This report is accessible on the City’s website at the following location: http://www.ci.san-
jose.ca.us/pub_wrks/cip/bonds/report/index.html

COORDINATION

This report has been coordinated with all City departments with capital projects, the Redevelopment
Agency, QUEST and the Budget Office. :

CEQA

Not a project.

Del D. Borgsdorf Ha¥fy Mavrogenes
City Manager Interim Executive Director

Attachment
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SECTION I
INTRODUCTION & PROGRAM SUMMARY

With the City’s “Decade of Investment” effort, virtually every neighborhood in the City has and
will continue to see improvements to its community facilities in the near future. The City’s
current five-year (2004-2008) capital budget totals $4.0 billion. The capital program consists of
753 projects and programs. This includes the projects approved through the passage of the $228
million Park Bond, the $212 million Branch Library Bond and the $159 million Public Safety
Bond.

REPORT OBJECTIVE AND CONTENTS

This report is intended to provide the Mayor and Council information on the status of Capital
Improvement Program and Strong Neighborhoods Initiative projects and to establish a
commitment for scheduled delivery of projects. The following two classifications of projects are
being tracked in this report:

e Construction Projects — projects that lead to the construction of capital improvements.
These projects are funded by the City and are typically bid and awarded to a contractor.
However, projects can also be built by City forces, or built by other jurisdictions or
entities through an agreement.

e Non-Construction Projects — projects that indirectly lead to the construction of capital
improvements such as feasibility studies and master planning efforts.

The report does not include other items in the CIP budget such as staffing, services and apparatus
purchases.

In addition to this section, the report includes five other sections. Section II describes the status
of the Park Bond projects. Section III described the status of the Library Bond projects. Section
IV describes the status of the Public Safety Bond projects. Section V describes the status of all
other CIP projects and captures the rest of the projects in the CIP that are not in one of the voter
approved general obligation bond measures. Section VI describes the status of the priority
projects within the Strong Neighborhoods Initiative program.

PROJECT SCHEDULES AND BAR CHARTS

A bar-chart schedule is provided for projects with activity during FY 03-04. The projects are
sorted by City Service Area (CSA) and are listed alphabetically. As projects are completed, they
will no longer be shown on the bar charts, but will be shown on the completed projects list
(Figure 1-5). Those Strong Neighborhoods Initiative priorities that are funded capital projects
and currently moving forward are shown in Section V, in the appropriate CSA section
responsible for the delivery of those projects, as well as in Section VI of this report. This
redundancy allows a complete view of each CSA’s delivery responsibilities as provided in
Section V and a complete view of Strong Neighborhoods Initiative funded projects as is provided
in Section V1.

Baseline schedules have been established for a majority of the projects with activity in FY 03-04
and represent a commitment for delivery. Baseline schedules were set using one of three criteria:



1) schedules derived from commitments that have been made through the budget process,
general obligation bond programs, Mayor and Council direction, or the Mayor’s budget message
process; 2) schedules were established for the first time for projects that had no previous
commitment; 3) schedules were reset for some projects because the original committed schedule
was no longer applicable since the scope of the project changed significantly.

In all cases, the schedule shown reflects the project’s actual status. For the purposes of this
report, projects are considered to be complete when the project is available for use. The status of
the projects shown on the bar charts will be represented by one of the four categories as indicated
below:

e Schedule On: Projects are determined to be on schedule if they are to be completed
within two months of the committed completion date. Projects are also in this category if
no previous schedule commitment existed, in which case a schedule is being established
with this report. This may include projects which had pending schedules at the time of
the previous report.

e Schedule Extended: Projects have extended schedules when the project is running more
than 2 months behind the committed delivery date. Representation of a project as
“schedule extended” in this report does not constitute resetting the baseline schedule for
the project. Unless the project delivery team is able to make up the delay prior to project
completion, these projects will track as extended schedule projects in the CIP
performance measurements.

e Schedule Reset: Projects that are having their schedules reset are those that have
committed schedules that are no longer feasible as a result of significant changes in
scope. The goal with these projects is to reset realistic schedules for delivery. With
approval of this report, the schedules shown on the bar chart will be the proposed new
baseline schedule commitments.

e Schedule Pending: Projects that do not have schedules at the time of this report. The
schedules for these projects are uncertain due to re-scoping, community concerns, or
funding issues.

In addition to the FY 03-04 projects, future projects (FY 05-08) are listed by the fiscal year of
start of activity since detailed schedules for these projects have not yet been determined.

Also included in this report are the various CIP annual programs that are typically recurring
capital expenses that departments have over multiple years. Some of these programs can result
in the creation of individual projects through the course of the year. It is important that these
items are included so that the entire CIP is captured and monitored.

BUDGET INFORMATION

Project specific budget information can be found on the bar charts in Sections II through V of
this report. Included for all currently active projects, this budget information is intended to
reflect the current funding programmed for the particular project in the City's CIP. This includes
all past, current and future fiscal years of funding. The budget numbers reflect the "use" of funds
as opposed to the "source" of funds. For example, in Figure 2-1, not all of the funding shown for



the Park Bond projects comes from the Park Bond funds. Some of the funding comes from the
City's General Fund as well as Council District specific C&C funding.

In addition, all Strong Neighborhoods Initiative projects that have currently approved funding for
FY 03-04 are included on the bar charts in Section V of this report. The budgets shown for these
projects on the bar charts include future programmed funding as well as currently appropriated
funding. The remainder of the Strong Neighborhoods Initiative projects for which funding is
currently programmed is included in the future projects list in Section V of this report.

CIP SUMMARY

As indicated in the chart below, the current CIP includes a total of 579 projects and 174
programs for a total of 753 projects and programs.

Summary of 2004-2008 CIP
Project Count in Last Current Project Count
Quarterly Report
Active Projects 366 384
Schedule Pending Projects 34 63
Future Projects 178 132
Total Projects 578 579
Annual Programs 174 174
Total Projects and Programs 752 753

Of the 579 projects, 384 are active FY 03-04 projects, 63 have pending schedules, and 132 are
scheduled to start in future years (FY 05-08). As shown on Figure 1-1, of the 384 active
projects, 333 are completed or on schedule, 47 have extended schedules, and 4 have schedules
are recommended to be reset.

The major change in the project count since the last quarterly CIP report (presented to Council
on December 9, 2003) is due to the Strong Neighborhoods Initiative projects which were
included in the “Future Projects” count in the last report but have been moved to either the
“schedule pending” or “active projects” category in this report since they are funded projects
following the issuance of the additional Redevelopment Agency bonds in December of 2003. It
should also be noted that the schedules for the majority of these projects are pending as the
Project Services Memorandums (PSMs) for construction and design services between the City
and the San José Redevelopment Agency are being finalized.

Figure 1-2 represents the project starts and finishes for all of the projects in the FY 04-08 CIP as
well as for those projects completed since July 2000.  Figure 1-3 represents CIP project
construction awards and project completions by fiscal year. In FY 00-01, the City awarded 73
construction contracts. That number increased to 131 contracts in FY 01-02. In FY 02-03, the



City awarded 155 construction contracts totaling approximately $263 million. For FY 03-04, the
City is projected to award 131 construction contracts.

Simultaneously, staff has made significant process in delivering and completing projects to the
community. As shown on Figure 1-3, the number of project completions has been continuously
rising during the last three years. From July 2000 to June 2003, the City completed 381 projects.
By June 2004, 193 more projects will be completed for a four-year total of 574 projects that
citizens of San José¢ will see in their communities. Figure 1-4 provides a graphical
representation, by quarter, of the 193 projects which are anticipated to be completed in FY 03-
04.

Figure 1-5 provides the names of projects completed (sorted by fiscal year, then Council District)
since FY 00-01 through currently completed projects in FY 03-04. In FY 02-03, 183 projects
were completed with an additional 97 projects completed-to-date in FY 03-04. Of these projects,
31 were completed since the last report and are indicated in bold type. In addition, capital
projects that result in additional General Fund operational and maintenance costs greater than
$50,000 starting FY 04-05 are listed in Figure 1-6.
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01

Project Name

Calabazas Ballfield Renovation

Fire Station 15 Seismic Upgrade

Hathaway Park Youth Lot Renovation
Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I
San Tomas Aquino Creek Trunk Rehabilitation

Starbird Park Renovation

Downer-Canoas Sewer Rehabilitation Phase V
Edenvale Garden Park Basketball Court

Edenvale Signage Installation

La Colina Park Development

Median Island Landscaping - Monterey Road (Rebid)
Silicon Valley Blvd. Bridge-Phase I1

815 Locust Street Sanitary Sewer Lateral Relocation
CDBG: Minor Street Reconstruction Phase IV
Fire Station 1 Construction

Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase I1

Julian Street: Route 101 to 24th

Market/St. James Sanitary Sewer Rehabilitation
North Relief Trunk Sewer Rehabilitation Phase 1T
Olinder Community Facilities

Pueblo Uno Streetscape South Side (Phase 1)

Route 87 - Detour 2 Sanitary Sewer Reconstruction
San Pedro Street Sanitary Sewer Rehabilitation
Second & Third Streets Sanitary Sewer Rehabilitation
Traffic Signal Installation at 1st and Martha-Oak Streets
Washington Neighborhood Alley Reconstruction
Washington Square Brick Sewer Rehabilitation

60" Brick and 84" RCP Phase I1IB and IVB

Boulder Drive Sanitary Sewer Emergency Reconstruction
Oakland Road: Coyote Creek Bridge

Sophist Drive Storm Drain Improvement

Wildlife Center Relocation

East Hills Drive Improvement

King-San Antonio Sanitary Sewer Rehabilitation

LoBue Park Development

PAL Modular

Rancho del Pueblo Driving Range Netting Enhancements

Forest-Rosa Sanitary Sewer Rehabilitation Phase 11
Forest-Rosa Sanitary Sewer Rehabilitation Phase II1
Padres-Guadalupe

La Ragione Community Garden
Phelan Avenue Infrastructure Improvements
Phelan Avenue Interim Improvement

Capitol Expressway Landscaping

Contract #14 - Yerba Buena Road Median Landscaping
Evergreen Community Center Parking Expansion
Ramblewood Park Improvements

Silver Creek Linear Park (Phase 2)

Butcher Park Irrigation Renovation

Camden Center Rest Room Renovation
Kirk Community Center HVAC (Phase 2)

Koch Lane Sanitary Sewer Rehabilitation

Meadows Park Improvement Project
Monterey-Riverside Sanitary Sewer Rehabilitation Phase |
Pfeiffer Park Development

CSA

Recreation and Cultural Services
Public Safety

Recreation and Cultural Services
Environmental and Utility Services
Environmental and Utility Services
Recreation and Cultural Services

Environmental and Utility Services
Recreation and Cultural Services
Transportation Services
Recreation and Cultural Services
Transportation Services
Transportation Services

Environmental and Utility Services
Transportation Services

Public Safety

Environmental and Utility Services
Transportation Services
Environmental and Utility Services
Environmental and Utility Services
Recreation and Cultural Services
Transportation Services
Environmental and Utility Services
Environmental and Utility Services
Environmental and Utility Services
Transportation Services
Transportation Services
Environmental and Utility Services

Environmental and Utility Services
Environmental and Utility Services
Transportation Services
Environmental and Utility Services
Recreation and Cultural Services

Transportation Services
Environmental and Utility Services
Recreation and Cultural Services
Public Safety

Recreation and Cultural Services

Environmental and Utility Services
Environmental and Utility Services
Environmental and Utility Services

Recreation and Cultural Services
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 00-01 (cont'd)

Project Name

(D3 & DO6) Julian-Sunol Sanitary Sewer Rehabilitation Phase IT

(D3 & D6) Traffic Signal Unit 98B-1: Santa Clara/Market, Bascom/Hedding, San
Antonio/Tenth

(D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk

(D5 & DB8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01)

(D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase 11

1998-99 CMP Street Resurfacing Project

1999-2000 Measure A/B Funded Street Resurfacing Project
Airport Food and Beverage Review

Airport Police Building Remodel

Airport Terminal C Asbestos Abatement

Airport Terminal 'C' Basement Firewall

Airport Terminal C South Concourse Restroom

Alum Rock Park - Flood Damage Repair

Alum Rock Park Youth Lot Renovation

City Hall Annex Reroof

C12 Office/Conference Room Renovation

Convention Center Telecommunication Rooms Expansion

Coyote Creek Trail At Yerba Buena

Customer Service Center

Crackdown 2000

Facilities Modular Buildings

Happy Hollow Jaguar Exhibit

Historical Museum Light Tower Lighting Renovation Rebid

Ice Center Corrective Work

Kelley Park South Parking Lot

Leininger Center Renovation

Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road)
National Guard Armory Fire Alarm

Pavement Repairs To Gate 58 Area

Prusch Exterior Lighting

Ramp Metering Mitigation Study

Remodel of 1311 Airport Blvd.

Repertory Theater - North Retail T.I. - Hawg's

Replace Terminal C Doors - South Concourse

Route 87 - Civic Center Interim Parking

San Jose Museum of Art HVAC Improvements Revised

Santa Clara Sanitary Sewer Relocation

Singleton Road Landfill Gas Collection System Upgrade

South Yard CNG Fuel Station

Street Lights - Community Development Block Grant 98

Street Lights Citywide 2000 Phase A

Street Lights Citywide 2000 Phase B

Streetlights Crackdown 99

Taxiway Y -Bto L

TEA-21 Funded Street Resurfacing Project

Traffic Signal Unit 98 A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin,
Curtner/Meridian, Curnter/Union, Lincoln/Minnesota

Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,
Berryessa/Farragut/Vinci, 9th/S.Clara,S.Clara/26th, Camden/Ewer
Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union,
Carlton/Union Keyes/ 7th, S/ Clara & 13th

Wildlife Center Relocation
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02

Project Name

Mise Park Tot Lot Renovation

Murdock Park Restrooms

San Tomas Expressway Trunk Rehabilitation Ph I
Traffic Signal at Curci/Meridian

Chynoweth Park Tot Lot Renovation
Lean Avenue Median Improvements
Los Paseos Park Renovation

521 S. Sixth Street House Removal Project

Sth Street Sanitary Sewer and Storm Drain Relocation
Delmas Avenue Sanitary Sewer Replacement (MRP 97-6)
Delno Street Reconstruction

Fire Station 30 Seismic Upgrade & Remodeling
McLaughlin Ave: Williams to Route 280

North Seventh Street Sidewalk Improvement Project
Street Lights - Monterey Pedestrian

Street Lights Rosemary Gardens 2001

Taylor Street Brick Sewer Rehabilitation

Third and Fourth Street Conversion EIR

Traffic Signal at Ninth/San Fernando

Traffic Signal at Taylor St/21st St

University Neighborhood Alley Reconstruction

West Virginia Street Alley Improvements

Berryessa Creek Park Irrigation
Brooktree Park Tot Lot

Hope Street Improvement Project
North San Jose EIR

Trimble Road at Guadalupe River

Kammerer Ave Sidewalk Improvement Project
Parque de la Amistad Tot Lot Renovation (PARK BOND)
Street Lights Mayfair 2001

Canoas Park Tot Lot Renovation

Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase I1I
Hensley Historic District, W. San Carlos, and E. Santa Clara Street
La Barbera Way Sidewalk Improvement Project

Lincoln Glen Park Play Areas

River Glen Park Renovation (PARK BOND)

The Alameda at Martin Improvements

Traffic Signal at Atherton Ave/Hamilton Ave.

West San Carlos Street Median Island Improvements

West San Carlos Street Sidewalk Replacement

Willow Street Pump Station and Force Main

Curtner Avenue Infrastructure Improvement
Hillsdale Avenue Sidewalk Installation
Phelan Avenue Storm Drainage Improvements
Street Lights Tropicana 2001

Tuers Capitol Golf Course

Tuers Golf Course Habitat Mitigation
Umbarger Walkway Security Lights

Windmill Springs Park Tot Lot Renovation

Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 01-02 (cont'd)

Project Name

DeAnza Park Play Area Renovation (PARK BOND?

Fire Station 9 Parking

Houge Park Play Area Renovations (PARK BOND’
Lone Hill Park Play Areas and Restroom (PARK BOND'
Median Island Landscaping - Bascom 2, 3

Meridian Avenue Soundwall

Cahalan Park Play Areas and Restroom Renovation (PARK BOND)
Foxworthy Ave: Guadalupe River Bridge

Graystone Park Play Area Renovation (PARK BOND]

Median Island Landscaping - Narvaez

Parkview II Park Renovation

Parma Park Youth and Tot Lot Renovation (PARK BOND)

Playa del Rey Park Play Area Renovation (PARK BOND

Route 87 at Branham Lane Overcrossing Trail and Landscape
Traffic Signal at Bret Hart/Via Valiente

(D2 & D10) Colleen Drive
(D1 & D6) SNI WINO8: Winchester Public Telephone Nuisance (Winchester)
(D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th

Airfield Lighting Vault Relocation

Animal Care Center - Site Grading and Utilities

CAE - Door Hardware Upgrades

Center for the Performing Arts Acoustical Shell Replacement
Central Service Yard Emergency Generator

City Hall Hallway Improvements

Communications Building Re-roof

Construction of the 2000-01 Wheelchair Ramps Projects
Convention Center Expansion Joint

Happy Hollow Infrastructure Renovation (Phase 1)
Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16
Japanese Friendship Garden Restroom/Picnic Renovations
Measure A/B Funded Street Resurfacing 2000-01

Muni Water/Tuers Yard Building B Modification
Municipal Rose Garden West Irrigation Renovation
Pavement Repair 2001

PSR - Route 101: Trimble Interchange Upgrade

PSR - Route 880: Coleman Interchange Upgrade
Repertory Theater Modifications - PSM

Runway 30R Extension A to N

Street Lights - Major Area 98

Street Lights Citywide 2000 Phase C

Street Lights Crackdown 2001

Street Lights Neighborhood 99

Street Lights - Underground Service Conversions 2000

Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone,
Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham

Plaza
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03

Project Name

Boynton Avenue Sidewalk Installation

Calabazas Park Restroom (PARK BOND)

Community Gardens at Latimer School

Hathaway Park Tot Lot Renovation and Restroom (PARK BOND)
Mise/Saratoga Creek Lighting

Moreland Way: Flora to Rosalia (TDA)

Murdock Park Youth Lot Renovation (PARK BOND)

San Tomas Park Youth and Tot Lot Renovation (PARK BOND)
San Tomas Restroom Renovation (PARK BOND)

West Valley Branch Library

West Virginia Street Sidewalk

Williams Road Sidewalk

Davis School Track Repairs (grant)

Great Oaks Park Renovation (PARK BOND)

Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND]
Melody Park Youth Lot Renovation (PARK BOND’

Monterey-Riverside Sanitary Sewer Rehab Phase 11

Monterey-Riverside Supplement Sanitary Sewer

Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom)

Shady Oaks Park Play Area Renovation (PARK BOND]

Silver Leaf Park Play Area Renovation (PARK BOND]

SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks)

Almaden Blvd Sanitary Sewer Rehabilitation

Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND)
Burton Circles

Columbus Park Irrigation Renovation

East San Jose Sanitary Sewer Rehabilitation Phase 1T

Julian St./McKee St. Overpass

Julian Street Median Island at Pellier Park Improvements

Newhall Avenue Sanitary Sewer Rehabilitation

Play Equipment at Washington School Grant

Roosevelt Roller Hockey Rink

Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND)
Sanitary Junction Structure Rehabilitation Phase [

Sixth and Bestor Park Development (scope)

SNI UNO7: Rehabilitation of Commercial Building at 10th/11th (University)
South First Street Tree Planting

Spartan Stadium Improvements Grant

Watson Park Restroom and Ramp (PARK BOND)

Wooster Ave: Silver Creek Bridge

Alviso Park Youth and Tot Lot Renovation (PARK BOND]
Berryessa Road MIL Improvements

Cataldi Park Youth and Tot Lot Renovation (PARK BOND)
Fourth Interceptor Phase V/VA

Northwood Park Youth and Tot Lot Renovation (PARK BOND)
Old Oakland Road Storm Drain Pump Station

Vinci Park Play Area Renovation (PARK BOND)

Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.)
Capitol Park Youth and Tot Lot Renovation (PARK BOND)
Children of the Rainbow Youth Lot Renovation (PARK BOND)
Cimarron Park Play Area Renovation (PARK BOND)

Hillview Park Play Area and Restroom (PARK BOND)

McKee Road at Capitol Avenue

Story Road and Lido Way Sidewalk Replacement

Street Lighting at Schools

Street Lights Mayfair 2002

Traffic Signal at Dobern/Jackson

13

CSA

Transportation Services

Recreation and Cultural Services (Bond)
Recreation and Cultural Services
Recreation and Cultural Services (Bond)
Recreation and Cultural Services
Transportation Services

Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Recreation and Cultural Services
Transportation Services

Transportation Services

Recreation and Cultural Services
Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Environmental and Utility Services
Environmental and Utility Services
Transportation Services

Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Transportation Services

Environmental and Utility Services
Recreation and Cultural Services (Bond)
Transportation Services

Recreation and Cultural Services
Environmental and Utility Services
Transportation Services

Transportation Services

Environmental and Utility Services
Recreation and Cultural Services
Recreation and Cultural Services
Recreation and Cultural Services (Bond)
Environmental and Utility Services
Recreation and Cultural Services
Economic and Neighborhood
Transportation Services

Recreation and Cultural Services
Recreation and Cultural Services (Bond)
Transportation Services

Recreation and Cultural Services (Bond)
Transportation Services

Recreation and Cultural Services (Bond)
Environmental and Utility Services
Recreation and Cultural Services (Bond)
Environmental and Utility Services
Recreation and Cultural Services (Bond)

Transportation Services
Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Recreation and Cultural Services (Bond)
Transportation Services
Transportation Services
Transportation Services
Transportation Services
Transportation Services



District 6
58
59
60
61
62
63
64
65
66
67
68
69
70

71
72
73
74
75
District 7
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
District 8
92
93
94
95
96
97
98
99
100
101
102
District 9
103
104
105
106
107
108
109
110
111
112
113
114

Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03

Project Name

498 Menker Avenue House Removal

Almaden Road Sidewalk Repair

Bird and Fisk Pocket Park (Hummingbird Park)

Buchser Way Curb and Gutter Repair

Forest-Rosa Sanitary Sewer Rehabilitation Phase IV
Hamann Park Youth Lot Renovation and Restroom (PARK BOND)
Lincoln High School Frontage (TDA)

Lincoln High School Theater grant

Nightingale- Redbird Storm Drain

O'Connor (Midtown) Park Development

Roy Avenue Park Play Area Renovation (PARK BOND’
Scott Street Sidewalk Improvement

SNI BRBKO08: West San Carlos/Bascom Ave Economic Development (Burbank/

Del Monte)

The Alameda at Sunol and Wilson Sidewalk Replacement
Turnkey Park: Cahill Phase 111

Williams Road and Boynton Avenue Sidewalk

Willow Glen Pedestrian Street Lighting

Willow Street/Bramhall Park Restroom (PARK BOND)

Cedro St: Cas/Buckeye

Coyote Garden Fence Replacement

Lewis Road between Monterey Road and Aiello Drive

Police Stables Turnout Field Fencing Improvements

Radio Street Improvement

Rule 20B Undergrounding District - McLaughlin/Story

Rule 20B Undergrounding District - Senter Road

Solari Park Play Area and Restroom (PARK BOND)

South Central Swim Center Development (Fair Swim Center)
Stonegate Park Youth and Tot Lot Renovation (PARK BOND)
Story Road MIL Improvements (Senter to Highway 101,
Tully Road Ballfield Development, Phase |

Tully Road Men's Locker Room Relocation

Tully Road Stables Locker Room

Tully Road Turn Out Field Relocation

Turtle Rock Park Play Area Renovation (PARK BOND)

Aborn Square Loop Sidewalk Installation

Boggini Park Restroom and Tot Lot

Brigadoon Park Tot Lot Renovation (PARK BOND)

Evergreen Park Irrigation Renovation

Evergreen Park Play Area Renovation and Restroom (PARK BOND)
Fernish Park Play Area Renovation (PARK BOND!

Fernish Park Trail

Meadowfair Center Play Area Renovation (PARK BOND)

Scenic Meadow Park

SNI WEO5a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen)
Welch Park Restroom (PARK BOND)

Butcher Park Youth and Tot Lot Renovation (PARK BOND)
Camden Community Center Parking Lot Expansion

Camden Avenue M.L.L. Improvements (Blossom Hill-Kooser,
Doerr Park Youth Lot Renovation (design)

Doerr Restroom

Erickson Park Play Area Renovation (PARK BOND)

Huerta Park Youth and Tot Lot Renovation (PARK BOND)
Kirk Center Play Lot Renovation

Paul Moore Park Renovation

Reed Elementary School Playground Grant

Thousand Oaks Park Play Area Renovation (PARK BOND)
Union and Foxworthy Avenues Improvement
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Figure 1-5
Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (cont'd)

Project Name CSA
District 10
115 Almaden Winery Park Enhancements Recreation and Cultural Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation Services
120 Parkview III Park Renovation Recreation and Cultural Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
122 Redmond Avenue and Firefly Drive Environmental and Utility Services
123 Redmond Avenue Sanitary Sewer 1&I Reduction Environmental and Utility Services
124 Santa Teresa Median Island Economic and Neighborhood
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
126 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services (Bond)
Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. V1ly ITS West Corridor Project (Design) Transportation Services
128 (D3 & D7) SNI WAO06: Rehabilitation of Commercial Property at Oak and First (Washington) ~Economic and Neighborhood
129 (D3 & DS5) Traffic Calming Priority List - School Access Enhancements Transportation Services
Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation Services
132 Airport Boulevard - Terminal Drive Improvements Aviation Services
133 Alternative Fueling Station Aviation Services
134 Alum Rock Park Creek Realignment Study Recreation and Cultural Services
135 Alum Rock Park - Water Line Relocation Recreation and Cultural Services
136 Blower Building Office and Shop Remodel Environmental and Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Aviation Services
139 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental and Utility Services
144 Ekaterinburg. Russia and Pune. India Sister Seating Project Recreation and Cultural Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Aviation Services
148 Interim Federal Inspection Services Building Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation Services
150 ITS: Proactive Signal Retiming Transportation Services
151 Lagoon Mudcat Anchor Environmental and Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Recreation and Cultural Services
153 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
154 Main Gate Security System Environmental and Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental and Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental and Utility Services
159 Overfelt Gardens Improvements Recreation and Cultural Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation Services
166 Runway 30L Reconstruction Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Recreation and Cultural Services
168 SBWR Chlorine Residual Analyzer Station Environmental and Utility Services
169 Security System Upgrades Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Project Transportation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation Services
172 Southeast Air Cargo (Design) Aviation Services
173 Southeast GA Tenant Hanger Demolition Aviation Services
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 02-03 (cont'd)

Project Name

Citywide (cont'd)
174 Storm Drain Infrastructure Needs Assesment
175 Street Lights Citywide 2001
176 Street Lights Crackdown 2002
177 Taxiway Y Reconstruction Study
178 Taxiway Z Extension - South (Design)
179 TPS Bldg Roof Stairway Project
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,
Leeward/Story
181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park,
Monroe/Newhall
182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D)
183 Vehicle Fuel Dispenser Replacement
Projects Completed in FY 03-04 to Date
Project Name
District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA)
2 Mise Park Restroom (PARK BOND)
3 Moreland Way at San Tomas Aquino Road
4 Rainbow Park Play Area Renovation and Restroom (PARK BOND)
5 San Tomas Aquino Creek SS Rehabilitation Phase IT
District 2
6 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development)
7 Great Oaks-State Route 85 Community Facilities District
8 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1
9 Southside Center Phase II Renovation
10 Southside Community Center Tot Lot Renovation
District 3
11 Backesto Park Restroom Renovatior
12 Bernal Park Expansion
13 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND
14 Bonita Park Sound Feasibility Study
15 Dog Park at Watson Park
16 Forestdale Tot Lot Renovation (PARK BOND)
17 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee)
18 Martin Park Youth and Tot Lot Renovation (PARK BOND)
19 Northside Community Center
20 Roosevelt Park Roller Hockey Rink, Phase 11
21 SNI UNO02: 5th/6th Street Alley Reconstruction (University)
22 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only)
23 Traffic Signal at Fourth Street and Mission Street
24 Underground Street Lights on Oaks and Edwards Street
25 Watson Park Youth and Tot Lot Renovation (PARK BOND)
District 4
26 Central Community Police Center
27 Fill Placement at Educational Center
28 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND)
29 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements
30 Oakland Road at Wayne Ave/UPRR
31 Townsend Park Youth and Tot Lot Renovation (PARK BOND)
District 5
32 Overfelt House Renovation (design)
33 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND)
34 Prusch Park Perimeter Improvements
35 Rule 20B Undergrounding District - McKee/Toyon
36 Silvia Cassell Park Play Area Renovation (PARK BOND)
37 Traffic Signal at Mt. McKinley and White
District 6
38 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave.
39 River Glen Restroom (PARK BOND)
40 SNI BRBKO1a: Buena Vista Park Development
41 SNI BRBKO0S5: Program Services Inventory & Facility Needs Assessment
42 Traffic Calming - Coe/Delmas/Hull Median Island
43 Traffic Calming - North Buena Vista Neighborhood
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Figure 1-5

Completed Capital Projects by Council Districts
(projects completed since the last report are shown in bold)

Projects Completed in FY 03-04 (cont'd)

Project Name
District 6 (cont'd)

44 Traffic Calming - Shasta/Hanchett Circles
45 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation
District 7
46 Evergreen Sanitary Sewer Rehabilitation Phase 11
47 Leininger Trailer Installation
48 Ramblewood Park Play Area Renovation and Restroom (PARK BOND
49 Stonegate Skatepark
50 Story Road Mitigation Project
51 Tully Road Ball Field Development - Phase 11
District 8
52 Fowler Creek Park Updated Master Plan
53 Groesbeck Hill Park Improvements
54 Montgomery Hill Bridge
55 Traffic Signal at Flint Drive and Tully Road
District 9
56 Camden Center Room 113 HVAC Replacement
57 Kirk Park Youth and Tot Lot Renovation (PARK BOND)
District 10
58 Guadalupe Oak Grove Restoom (PARK BOND)
59 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND)
60 Meadows Park Youth and Tot Lot Renovation (PARK BOND)
61 Parkview I Park Play Area Renovation (PARK BOND!
62 Parma Park Master Plan (PARK BOND)
63 Playa Del Rey Sewer Rehabilitation
64 Vineland Branch Library (LIBRARY BOND)
65 Waterford Park Renovation
66 Winfield Boulevard at Los Alamitos Creek
Multi-Dist.
67 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects
68 (D1& D6) SNI WINO02: Eden Avenue Traffic Calming
Citywide
69 2002-03 Street Resurfacing Project SNI Areas
70 Alum Rock Park Trail
71 Alum Rock Park 1998 Storm Damage Repair (Phase 2)
72 Battery Recharge Stations Terminal A
73 Cherry Flat Dam Evaluation
74 Convention Center Sound System Renovation
75 Digester Gas Holder Rehabilitation (WPCP)
76 East Primary Tanks Sluice Gates Replacement (WPCP)
77 Edenvale Garden Park Phases IV and V
78 Filter Influent PS Variable Frequency Drive No. 5
79 Fire Dispatch Channel Expansion - Interference with North Bay Agencies
80 Guadalupe River Park Contracts I & II Redesign
81 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System
82 Kelley Park Maintenance Area Improvement
83 Lake Cunningham Perimeter Landscaping Design
84 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office
85 New Civic Center - Foundation Bid Package (2B)
86 Nitrification Waste Activated Sludge Pump Replacement (WPCP)
87 Prusch Park Irrigation System Renovation
88 Restroom Upgrades, Terminals-Facilities Restroom Plumbing
89 Route 880: Stevens Creek Interchange Upgrade (Study)
90 Saratoga, Story & McLaughlin City Facilities SE
91 Street Lights Crackdown 2003
92 Terminal A South Planter Area Improvements
93 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C)
94 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A)
95 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, Sth/Julian, Tradezone/Ringwood,
McKee/Toyon (00C)
96 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D)
97 Watershed Data Base Systems (WPCP)
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Figure 1-6
CIP Projects with Significant Additional Operation and
Maintenance Costs (Greater than $50,000) Funded by the General Fund
(Projects Completing FY 05-09)

Public Safety CSA

Driver Training Facility

Fire Station No. 34 - New (Berryessa)

Fire Station No. 35 - New (Cottle/Poughkeepsie)

Fire Station No. 36 - New (Silver Creek/Yerba Buena)
Fire Station No. 37 - New (Willow Glen)

Fire Training Center - New

Police - Substation

Recreation & Cultural Services CSA
Almaden Community Center & Branch Library
Almaden Lake Park

Almaden Winery Center Conversion

Alum Rock Branch Library

Berryessa Branch Library

Morrill Community/Youth Center
Cambrian Branch Library

Capital Park (Goss) Neighborhood Center
District 1 Sports Fields

East San Jose Carnegie Library

Edenvale Branch Library

Educational Park Branch Library

Emma Prusch Park

Evergreen Branch Library

Happy Hollow Park & Zoo

Hillview Branch Library

Hoffman/Via Monte Center

Joyce Ellington Branch Library

Lake Cunningham Perimeter Landscaping
Los Paseos Community Center

Mabury Park Development

Mayfair Satellite Center

Pearl Avenue Branch Library

Roosevelt Community Center - Multi-Service
Rosegarden Branch Library

Santa Teresa Branch Library

Seventrees Branch Library

Shady Oaks Sports Park

Singleton Sports Park

Southside Community Center

Tully Road Branch Library

Willows Community Center - Multi Service
West Side Branch Library

Youth Center - District 1

This list does not include all Strong Neighborhoods Initiative Projects with potential Operation and Maintenance impacts on
the General Fund.
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SECTION II
PARK BOND PROJECTS

In November of 2000, the voters of San José overwhelmingly approved the passages of
two general obligation bond measures. This section of the report focuses on those
projects approved by Measure P - the Safe Neighborhood Parks and Recreation Bond
($228 million). These projects are a sub-set of the projects from the Recreation and
Cultural Services CSA.

PROJECT SCHEDULES & STATUS SUMMARY

The Park Bond Program in the current 5-year CIP consists of 48 park projects. Of these
48 projects, 43 are active FY 03-04 projects, 2 have pending schedules, and 3 are
scheduled to start in future years (FY 05-08). Of the 43 active projects, 36 projects have
been completed or are on schedule, and 7 have extended schedules.

The completed projects are shown in Figure 1-5. Project schedules are provided in
Figure 2-1 for projects with activity during FY 03-04. Figure 2-2 summarizes the
schedule status of the completed or active projects. It should be noted that although the
majority of the projects in this program are scheduled for completion by June 2004, most
of these are neighborhood parks projects and the remaining projects to be concluded over
the next 4 years include the larger projects such as community centers, regional parks,
trails and sports parks projects.

The remainder of the Park Bond Program consists of 3 future projects (FY 05-08), as well
as 47 projects that were completed prior to July 2003. The future projects are as follows:

FY 04-05 Project Start
Los Gatos Creek Trail

FY 05-06 Project Start
Los Alamitos/Calero Creek Trail
Solari Community Center — Multi Service

A summary of the park bond program project starts and finishes is shown in Figure 2-3.

Neighborhood Parks

Following the anticipated February 2004 award of the Noble Park project, 72 of 73 (99%)
neighborhood park projects will have been completed or awarded for construction. Since
the last report, 5 additional neighborhood projects were completed as follows:

Biebrach Park Youth & Tot Lot Renovation and Restroom
Mise Park Restroom

Plata Arroyo Park Play Area Renovation and Restroom
Ramblewood Park Play Area Renovation and Restroom
River Glen Restroom
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The Biebrach Park renovation compliments the Gardner Community Center project
construction and included a new restroom and play area improvements. Two new
schedule extensions have occurred since the last report. The Noble Park Play Area
Renovation project was rebid due to a non-responsive contractor and the Parkview II
Park Play Area Renovation project was re-phased to accommodate improved
neighborhood access to a nearby elementary school during construction. The award and
construction schedule for the William Street Park project is pending as a result of its
inclusion as an element of the Selma Olinder Park Master Plan build-out project.
Assemblage of the funding package for this project is currently delaying the construction
schedule.

Community Centers

Currently, there are 8 community center projects actively moving forward. Construction
continues on both the Camden Multi-Service Center and the Gardner Satellite
Community Center. New construction of the 12,400 square foot Gardner Center is
located at the west end of Biebrach Park, where park renovation on the east end of the
park was recently finished as part of the Park Bond program. Currently, the building
structural work is complete and the roof is nearing completion. Completion for both
projects is scheduled for early 2005. The Southside Community Center — Phase III is
beginning design development. The master plan phase of the Almaden Joint Facility has
been completed (Parma Park Master Plan) and final construction documents are in
process.

The Mayfair Community Center is currently in the early stages of project
feasibility/scope definition and will continue the master planning phase by the end of the
calendar year. The schedule for this project is being re-evaluated to advance the project
and has been listed as “schedule pending” in this report. A revised schedule will be
provided to Council as soon as it becomes available. The site selection process for the
Willows Community Center has narrowed the location to two sites and negotiations for
property acquisition are underway and preliminary project programming options relative
to the site have been completed.

Regional Parks

Two projects, Emma Prusch Memorial Park — LeFevre House and Municipal Rose
Garden have entered the construction phase and are on schedule to be completed in FY
03-04. Staff is completing the construction documents for Almaden Lake park using the
community approved consultant design. The project is scheduled to award in June 2004.

A design services proposal for the $52.3 million Happy Hollow Park and Zoo project was
submitted by the selected professional consultant, Portico Incorporated. Evaluation of
the consultant’s proposal by Public Works staff continues with negotiations anticipated to
begin in March 2004.

Trails
Four of the 5 trails included within the bond program are currently active within the
feasibility or design stages. Three trail projects have extended schedules.
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e Guadalupe River Trail — Reach 6 (280 to Willow Street reach): The master plan is
at the 90% stage and is being circulated for review by stakeholder agencies.
Design challenges continue to be discussed, particularly a ramping system over a
flood control wall immediately south of the CDM parking lot. The project is
scheduled for completion by February 2006.

e Coyote Creek Trail — (Los Lagos Golf Course to Phelan/Kelley Park reach): The
master plan is showing as schedule extended to provide expanded community
participation and coordination. Staff conducted 5 additional outreach meetings
during the weeks of Feb 2 and Feb 9 to report on the final alignment to be
documented in the master plan. The master plan has identified the potential need
to acquire land or easement of property along the east bank at
Summerside/Galveston.

e Los Gatos Creek Trail — (Reach 4 Lincoln to Auzerais): The master plan involves
preparation of a feasibility study, environmental clearance, design development
plans, plans and specifications of a portion of the Los Gatos Creek Trail along the
Lincoln Avenue alignment from Lonus Street and Auzerais Avenue. The
feasibility study should be completed in March 2004.

e San Tomas/Saratoga Creek — (Reach 6 — Bollinger to Prospect): Permits and
agreements from multiple agencies are currently being secured. The project is out
to bid and is scheduled to start construction in June 2004.

Sports Parks
As noted in the previous CIP Report, project start dates for construction for the Singleton

and Shady Oaks sports parks were rescheduled to FY 06-07 to defer the operations and
maintenance impacts to the General Fund. Four (4) community meetings have been
conducted related to the development of neighborhood serving elements at Singleton
Park. A series of meetings related to sport park elements has been scheduled for March
and April. An update of the project feasibility study related to project business and
operational alternatives has recently been completed and is under evaluation. This study
will help reevaluate the type and scope of regional sports park facilities needed to serve
both Citywide and neighborhood needs.

The Parks, Recreation and Neighborhood Services Division is pursuing further plan and
parking alternatives for the Shady Oaks park site responding to requirements set by the
Santa Clara County Parks and Recreation Commission. A presentation is scheduled for
May 2004.

PROPERTY ACQUISITION

A total of 5 projects still require site selection. Figure 2-4 provides further information
regarding property acquisition.

PROJECT FINANCING AND EXPENDITURES

In 2002-2003, $46.7 million in General Obligation Bonds were issued to fund park
projects. This second bond issuance for these projects brings the total bond proceeds to
$86.7 million. The first bond issuance occurred in fiscal year 2000-2001 and totaled $40
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million. Through the second quarter of fiscal year 2003-2004, park bond project
expenditures and encumbrances totaled $51.6 million. A graph of the projected and
actual commitments is shown in Figure 2-5.
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SECTION III
LIBRARY BOND PROJECTS

In November of 2000, the voters of San José overwhelmingly approved the passages of
two general obligation bond measures. This section of the report focuses on those
projects approved by Measure O - the Neighborhood Libraries Bond ($212 million).
These projects are a sub-set of the projects from the Recreation and Cultural Services
CSA.

PROJECT SCHEDULES & STATUS SUMMARY

The Library Bond Program in the current 5-year CIP consists of 20 projects. Of these 20
projects, 11 are active FY 03-04 projects, and 9 are scheduled to start in future years (FY
05-08). All 11 active projects are completed or on schedule.

The recently completed project (Vineland Branch) is included in Figure 1-5. Project
schedules are provided in Figure 3-1 for projects with activity during FY 03-04. Figure
3-2 summarizes the schedule status of the 11 completed or active projects.

The remainder of the Library Bond Program consists of 9 future projects (FY 05-08) as
shown below:

FY 04-05 Project Start
Pearl Avenue Branch Library
West Side Branch Library - New

FY 05-06 Project Start

East San José Carnegie Branch Library
Santa Teresa Branch Library
Seventrees Branch Library

FY 06-07 Project Start
Educational Park Branch Library
Willow Glen Branch Library

FY 07-08 Project Start
Calabazas Branch Library
Southeast Branch Library - New

A summary of the library bond program project starts and finishes for projects can be
found on Figure 3-3. A total of 4 projects are scheduled to be completed by June 2005.

Project Summary

During the second quarter of FY 03-04, construction of the new Vineland branch was
completed, construction on the Berryessa and Tully Road branches continued; design of
the Rose Garden and Alum Rock branches were completed; and design of the Almaden
community center and branch library joint facility, and the Evergreen and Hillview
branches continued and are tracking on schedule.
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Community input into the location, design, and construction of the branch libraries
continues to be an essential part of the program. Each branch project will have 3 to 4
community meetings regarding the building program, conceptual design, schematic
design, and public art. Additional details on the community meetings already held or
scheduled for the next several months can be found at www.newsanjoselibraries.com.

PROPERTY ACQUISITION

One project, the Southeast Branch Library, still requires site selection. Discussions are
currently being held with Evergreen College to discuss options. Several city-owned sites
were identified and community meetings were held on October 30, 2002 and April 30,
2003. The acquisition schedule for this project is currently pending.

PROJECT FINANCING AND EXPENDITURES

In 2002-2003, $30 million in General Obligation Bonds were issued to fund library
projects. This second bond issuance for these projects brings the total bond proceeds to
$61 million. The first bond issuance occurred in fiscal year 2000-2001 and totaled $31
million. Through the second quarter of fiscal year 2003-2004, library bond project
expenditures and encumbrances totaled $39.5 million. A graph of the projected and
actual commitments is shown in Figure 3-4.
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SECTION IV
PUBLIC SAFETY BOND PROJECTS

The $159 million Public Safety Bond Program funds capital projects for the Fire and
Police Departments including: a public safety driver training facility, new and upgraded
911 communications facilities, new fire training center, new police substation, 4 new fire
stations, 4 fire stations to be relocated, 4 community policing centers, and upgrades to 20
fire stations for essential facilities and gender privacy.

PROJECT SCHEDULES & STATUS SUMMARY

The Public Safety Bond Program consists of 36 projects. Of these 36 projects, 17 are
active FY 03-04 projects, 4 projects have pending schedules and 15 are scheduled to start
in future years (FY 05-08). Of the 17 active projects, 15 have been completed or are on
schedule and 2 have extended schedules.

Project schedules are provided in Figure 4-1 for projects with activity during FY 03-04.
Figure 4-2 summarizes the schedule status of these projects. The remainder of the public
safety bond program consists of 15 future projects as follows:

FY 04-05 Project Start

Fire Station No. 36 New (Yerba Buena)

Fire Station No. 37 New (Willow Glen)

Fire Station No. 12 Relocation (Calero Avenue)
Fire Station No. 5 Upgrade (North 10" Street)

Fire Station No. 10 Upgrade (South Monroe Street)
Fire Station No. 16 Upgrade (South King Road)
Foothill Community Police Center

South Community Police Center

Police 911 Dispatch Renovation

FY 05-06 Project Start

Fire Station No. 3 Upgrade (Martha Street)

Fire Station No. 6 Upgrade (Cherry Avenue)
Fire Station No. 9 Upgrade (Ross Avenue)

Fire Station No. 11 Upgrade (Villages Parkway)
Fire Station No. 15 Upgrade (Blaney Avenue)
Fire Station No. 22 Upgrade (Bose Lane)

A summary of the public safety bond program project starts and finishes for projects can
be found on Figure 4-3. Nine additional projects will begin by July 2004. Three projects
are scheduled for completion by June 2004 with a total of 8 projects to be completed by
June 2005.

FIRE FACILITIES

Since the last report, the Fire Department has acquired two parcels: a portion of the
City’s former Las Plumas Service Yard site was acquired for New Fire Station No. 34
(Berryessa) and satellite training center. A private parcel on Blossom Hill was acquired
for relocated Fire Station No. 17 (Cambrian).
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Site selections are being finalized for the relocation of Fire Station No. 23 (Northeast San
Jos¢) and Fire Station No. 25 (Alviso). Although Fire Stations Nos. 12 (Calero) and 36
(Yerba Buena) are future projects, staff have identified suitable sites for these projects
and are performing due diligence to evaluate the appropriateness of these sites for the
projects.

In addition, the project teams began design work on fire station upgrade projects at
various stations including Fire Station Nos. 7 (Emory St), 8 (E Santa Clara St),
18 (Monterey Highway), and 19 (Piedmont Rd).

Construction is underway at Fire Station Nos. 4 (Leigh Ave), 13 (Pearl Ave), and 26
(Tully Rd). All three of these projects are scheduled for completion by summer 2004.

In order to address operating budget considerations, the Fire Department is evaluating
alternative strategies for fire operations on the east side of San Jose. The results of this
evaluation may alter plans and schedules for improving Fire Station Nos. 2 (Alum Rock),
21 (Mt. Pleasant Rd), and 24 (Aborn Ave). Schedules for these three projects are
pending.

POLICE FACILITIES

As discussed in the last report, the acquisition of the site located on Winchester
Boulevard being considered for the West Community Police Center (CPC) was not
successful. Since that time, staff has identified another site and is considering collocating
the CPC with a community center project. The schedule for this project is pending on
finalization of scope and acquisition of property.

In addition, the delivery team is focusing on a final site for the Police Southside
Substation. Negotiations are underway with several property owners, and staff are
performing preliminary analyses such as environmental and traffic conditions. An
architectural design firm is under contract and verifying the Police Substation program.

PROPERTY ACQUISITION

The Public Safety Bond Program is still in its early stage and therefore, most of the
projects are under property determination and acquisition as described in the previous
sections. Figure 4-4 summarizes the status and schedules for property acquisition for the
Public Safety Bond Program projects.

PROJECT FINANCING AND EXPENDITURES

The projects in this program are funded through a general obligation bond measure. In
June 2002, $39,375,000 of bonds were sold for this program including: $16.7 million for
the Police Department and $22.6 million for the Fire Department. Since the start of the
program in FY 02-03 and through the first two quarters of FY 03-04, preliminary
projections of expenditures and encumbrances for the public safety bond program total
$8.6 million. A graph of the actual expenditures through the first two quarters of FY 03-
04 and projected commitments for FY 03-04 and 04-05 is shown in Figure 4-5.
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SECTION V
OTHER PROJECTS IN CIP

The remainder of the projects in this report are funded through various programs within
the CIP. This consists of 475 currently identified projects and approximately 174 annual
programs. These projects derive their funding from various sources including, grants,
taxes, fees and charges, transfers, general fund, interest income, bond sales, and other
revenue sources. Each project is assigned to a specific City Service Area (CSA) which
assumes the responsibility for the on-time, on-budget delivery of its projects. As
mentioned in Section I of this report, Strong Neighborhoods Initiative projects funded for
FY 03-04 are included as part of this analysis.

Of the 475 projects, 313 are active FY 03-04 projects, 57 have pending schedules, and
105 are scheduled to start in future years (FY 05-08). Of the 313 active projects, 271
have been completed or are on schedule, 38 have extended schedules, and 4 schedules are
to be reset.

A list of completed projects (sorted by fiscal year, then Council District) is shown in
Figure 1-5. Figures 5-1 through 5-6 provide bar chart schedules by CSA for projects with
activity during FY 03-04. Figure 5-7 summarizes the schedule status of the completed or
active FY 03-04 projects.

The remainder of the other projects in the CIP consists of 105 currently identified future
projects (FY 05-08) as represented in Figure 5-8.

A summary of the “Other CIP” project start and finishes for projects can be found on
Figure 5-9. From July 2000 to June 2003, the City completed 334 “Other CIP” projects.
By June 2004, 162 more projects will be completed for a four-year total of 496 projects
that citizens of San Jose will see in their communities.

In addition to the projects discussed above, there are approximately 174 annual programs
in the CIP (Figure 5-10). These programs range from traffic calming in the
Transportation CSA to miscellaneous sewer rehabilitation in the Environmental and
Utility Services CSA. Many of these programs result in projects which are listed
separately throughout this report. Projects resulting from these programs will also be
added to the overall project list as they are developed throughout the year. The following
sections provide a more detailed analysis of project status by CSA.

AVIATION SERVICES (Figure 5-1)

Description:

This CSA is dedicated to the development and completion of projects that improve the
safety, security, and customer service of Mineta San José International Airport. The
2004-2008 CIP was developed in alignment with the Airport Security and Traffic Relief
Act (ASTRA) approved by the voters at a special election held on March 4, 2003.
Resources are programmed in this CIP to implement federally mandated security
improvements, and transportation, parking, utility and general infrastructure
improvement projects.
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Highlights:

Implementation of the terminal area development projects is the major focus at the
Airport. Project feasibility and design efforts are underway for the North Concourse and
preemptive projects, including gate and utility relocations, and site clearance.
Construction of the North Concourse and associated projects will begin once Council
makes a finding that the conditions outlined in the ASTRA initiative have been met. The
finding 1s predicated upon the accomplishment of certain transportation related
conditions. In addition to the terminal area development projects, feasibility efforts are
underway for an airline maintenance facility, parking and roadway improvements, and
the reconstruction of Taxiway Y.

One (1) project has been completed since the last report. This project is Battery Recharge
Stations Terminal A.

Schedule Status:

Of the 45 projects in this CSA, 22 are active FY 03-04 projects, 2 have pending
schedules, and 21 are scheduled to start in future years (FY 05-08). Of the 22 active
projects, 19 have been completed or are on schedule and 3 have extended schedules.

e Two (2) projects have pending schedules: Central Plant Expansion (Design) and
North Concourse Building. In March 2004, the Airport Department will be
presenting a finding to Council that the conditions outlined in the ASTRA initiative
have been met. Once Council approves the finding, the projects will be evaluated and
schedules will be established.

e Three (3) projects have extended schedules: Cargo Ramp Security and Taxiway
Improvements, Skyport Grade Separation, and Runway 30L Extension (previously
reported in the May 12, 2003 Quarterly Status Report). The construction start of the
Cargo Ramp Security and Taxiway Improvements project was delayed due to the
review and approval of a security plan and haul route. Beneficial use is currently
scheduled for May 2004. The construction start of the Skyport Grade Separation
Project depended upon the completion of the Airport Blvd - Terminal Drive
Improvements Project. The completion of this precursor project was delayed,
consequently delaying the start and completion of the Skyport Project. Liquidated
damages were assessed against the contractor of the precursor project, the settlement
of which is currently subject to facilitated dispute resolution currently in progress.
Beneficial occupancy is now scheduled for April 2004

ECONOMIC AND NEIGHBORHOOD DEVELOPMENT (Figure 5-2)

Description:

This CSA includes the Developer Assisted Projects Capital Program, -capital
improvement projects for the Convention Center, and Strong Neighborhoods Initiative
projects related to neighborhood and economic development.
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Highlights:
The following two projects were completed since the last report: Saratoga, Story and
McLaughlin City Facilities SE and Rule 20B Undergrounding District — McKee/Toyon.

Schedule Status:

Of the 26 projects in this CSA, 17 are active FY 03-04 projects, 4 projects have pending
schedules and 5 are scheduled to start in future years (FY 05-08). Of the 17 active
projects, 16 have been completed or are on schedule, and 1 has an extended schedule.
This project was reported as schedule extended in the last CIP report.

ENVIRONMENTAL AND UTILITY SERVICES (Figure 5-3)

Description:

This CSA includes the sanitary sewer system, storm sewer system, water pollution
control, and water utility capital programs. This CSA’s primary focus is on construction,
rehabilitation, modification, and maintenance of these facilities.

Highlights:

Five (5) projects were completed since the last report. These projects are: Fill Placement
at Education Center, Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation,
DOT Miscellaneous Sanitary Sewer Rehabilitation Projects, East Primary Tanks Sluice
Gates Replacement (WPCP), and Watershed Data Base Systems (WPCP).

Schedule Status:

Of the 74 projects in this CSA, 56 are active FY 03-04 projects, 3 projects have pending
schedules, and 15 are scheduled to start in future years (FY 05-08). Of the 56 active
projects, 51 have been completed or are on schedule, and 5 have extended schedules.

Of the 5 projects with extended schedules, 4 were reported as schedule extended in

previous CIP reports. The Silver Creek Pipeline project has a new extended schedule due
to the malfunction of a section of pipe during final testing.

RECREATION AND CULTURAL SERVICES (Figure 5-4)

Description:

This CSA includes the library, park, and community facilities development capital
programs administered by the Library and Parks, Recreation, and Neighborhood Services
Departments. Some recreational use municipal improvements are also included within
this CSA, as administered through the Department of Convention, Arts, and
Entertainment.

Highlights:

The projects completed since the last report include Bernal Park Expansion, Backesto
Park Restroom Renovation, Cherry Flat Dam Evaluation, Guadalupe River Park
Contracts I & II Redesign, Edenvale Garden Park Phases IV and V, Montgomery Hill
Bridge, SNI BRBKOS5: Program Services Inventory & Facility Needs Assessment, and
Southside Center Phase II Renovation.
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Schedule Status:

Of the 125 projects in this CSA, 86 are active FY 03-04 projects, 22 have pending
schedules, and 17 are scheduled to start in future years (FY 05-08). Of the 86 active
projects, 72 have been completed or are on schedule and 14 have extended schedules.

e Fourteen (14) projects have extended schedules. Of these 14 projects, 10 projects
were reported as having extended schedules in the last report. Since the last report, 4
additional projects have extended schedules due to redistribution of workload and
utilization of in-house resources to provide design services (Alum Rock Service Yard
Improvement), payment disputes between the contractor and his subcontractors,
which have resulted in a slowdown of the work (Animal Care Center), weather delays
(Pala School Field Renovation), and delays in contractor submittals (Watson Park
Skate Facility).

Two (2) projects (Alviso Park Master Plan and Kirk Center Master Plan) have been
removed from this report at this time due to funding and project reprioritization.

STRATEGIC SUPPORT (Figure 5-5)

Description:

The City has merged the three Strategic Support CSAs (formerly City Facilities and
Equipment, Finance and Technology, and Employee Services) into one CSA. As a result,
2 Finance and Technology projects have merged with the 15 City Facilities and
Equipment projects for a total of 17 Strategic Support projects.

Highlights:

Three contracts were awarded for The New Civic Center during the second quarter of FY
03-04 totaling $6.25 million. The contracts awarded were for Battered Wall,
Door/Frames/Hardware, and Ceramic Tile. The Plaza Structural Slab was started in
August 2003, with substantial completion occurring in January 2004. Structural Steel for
the office tower commenced in August 2003, with Steel Top Out occurring in February
2004. The project is 21% completed.

The CIP Database Enhancement Project - Phase II development continues to progress.
One of the first enhancements completed is an online CIP project expenditure tracking
report. In addition, the project recently completed FMS budget download to the CIP
project level. The two reports are merged on the CIP Database and provides the project
manager an enhanced online tool to monitor project expenditures with budget. As
mentioned in the last report, the Enhancement Project rolled out a new feature of posting
CIP project solicitation for consulting services on the Internet. Consultants may
subscribe to the hotline and receive email notifications of any posting on the website.
There are currently about 100 consultants subscribed to the hotline.

The CIP Database recently debuted a project status report feature that allows
management and project staff access to project information via a web browser on both
desktop computer (Desktop CIP) and hand-held PDA (Pocket CIP). The report displays
project information such as construction contract values and award/completion dates,
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project event chronology, outstanding issues and contact information. The project team
is currently working on linking CIP project labor data to the CIP Database.

Schedule Status:

This CSA consists of 17 projects. All 17 FY 03-04 projects are on schedule or have been
completed. IT’s Fire Dispatch Channel Expansion-Interference with North Bay Agency
has been completed.

From the last report, 2 projects have been removed from this report. The existing City
Hall Security Improvements project was removed from this report until a defined scope
of work is in place for rehabilitation of the existing City Hall for future use. The IT
project — Feasibility Study for Radio Equipment Microwave Replacement project was
removed from this report because the project scope has been incorporated into a county-
wide communications project.

TRANSPORTATION SERVICES (Figure 5-6)

Description:

This CSA includes the Parking and Traffic capital programs. The focus of this CSA is to
fund the build-out of major street networks, maintenance of paved roadways, new traffic
signals and streetlights, and neighborhood improvements such as traffic calming,
sidewalk, curb, and gutter repair, bicycle and pedestrian facilities. The mission of the
Traffic Capital Program is to implement a safe, efficient and environmentally sensitive
surface transportation system. The Parking Program’s primary capital responsibilities are
the development of parking facilities, maintenance and improvements to existing
facilities, and the upgrade and replacement to both on-street and off-street revenue
control equipment.

Highlights:

Seven (7) projects were completed since the last report. These projects are: Traffic
Calming — Improvements of Martha St at S. 10" St & S. 11™ St, Oakland Road at Wayne
AvV/UPRR, Pedestrian Crosswalk at W. San Carlos St and Menker Ave, Traffic Calming
— Coe/Delmas/Hull Median Island, SNI WIN 02: Eden Avenue Traffic Calming
(Winchester), Street Lights Crackdown 2003, and Traffic Signal Unit 01A.

Schedule Status:

Of the 187 projects in this CSA, 115 are active FY 03-04 projects, 26 have pending
schedules, and 46 are scheduled to start in future years (FY 05-08). Of the 115 active
projects, 96 have been completed or are on schedule, 15 have extended schedules, and 4
projects schedules are to be reset.

e Fifteen (15) projects have extended schedules. Of the 15 projects, 12 projects were
reported as having extended schedules in the last report. Since the last report, 3
additional project schedules have become extended due to delays in PG&E
connection services (Street Lights Strong Neighborhoods 2003 and Street Lights
Backlog 2002) and placing the construction on hold to accommodate customer needs
(The Alameda at Cleaves Improvements).
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Four (4) project schedules are being reset as part of this report. Of the 4 projects,
two (2) are being reset due to an increase or change in scope of work (First
Street/Skyport Drive Improvement Study and Traffic Signal at Berger and Oakland),
one (1) is being reset as a result of a reinstatement of the project from an “on hold” to
an “active” status (King/Story Road Street and Sidewalk Improvements), and one (1)
is being reset as a result of shifting the project funding from a consultant design to an
in-house design (Oakland Road: Brokaw to Montague).
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Figure 5-8

Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05
Project Name

Air Cargo Screening

Airport Warehouse Demolition

Demolition of Existing Belly Freight Building

Double Level Roadway Deck

Filter Backwash Automation (WPCP)

Filter Building Valves Replacement (WPCP)
Forest-Rosa Sanitary Sewer Rehabilitation Phase V
Hobson Walnut Area

Maintenance Building SE (Bldg #2)

Miscellaneous Preemptive Projects

Montgomery Hill Community Garden

Refurbish 1120 Coleman Avenue

Rental Car Garage

San Tomas Aquino Creek Trunk-Phase III

SIDA Area Improvements, Security

Sign Replacement: Volmar

SNI - 13S05: Pedestrian-Friendly Corridors

SNI - BLK 02: Access for Youth and Teens to Recreational Amenities
SNI - BRBK 02: Scott St/Auzerais Ave Improvements
SNI - BRBK 03: Freeway Park over Interstate 280
SNI - DP 05: Improve Gifford Ave. Streetscape

SNI - DP 06: Improve Auzerais Streetscapes

SNI - DP 01: Residential Parking Improvements

SNI - E/GO 03: Edenvale/Great Oaks Community Center
SNI - E/GO 04: Community Garden

SNI - E/GO 07: Traffic Improvements

SNI - EV 10: Street Sweeping

SNI - EV02: Residential Speeding and Traffic Mitigation - East Valley/680
SNI - EV06: Create Additional Facilities for Community and Enhance Rec. Activities

SNI - FWBT 04: McKee and 33rd Redevelopment
SNI - GE 08: Traffic Calming (Gateway East)
SNI - GE 01: Neighborhood Center (Gateway East)

SNI - GG 02: Parking, Traffic Circulation, & Pedestrian Access to Gardner Academy

SNI - GG 05: Retail Development - Greater Gardener
SNI - H/'VM 04: Alleyway Enhancement
SNI - H/VM 10: Lighting in Neighborhood Alleyways

SNI - KO 04: Evaluate traffic complaints and address them with appropriate measures
SNI - KO 05: Build partnerships with schools to improve appearance of sites and
SNI - KO 08: Install additional trees and landscaping to improve appearance of streets

SNI - MA 08: Initiate Traffic Calming Study

SNI - MAY 07: Investigate traffic issues; develop, review & implement traffic

SNI - MAY 01: Establish new Adult Learning Center
SNI - SK 06: Develop Art Oriented uses in East-Gardner Area
SNI - SK 08: Improve Access to Elementary Schools

SNI - TS04: Neighborhood Traffic Calming and Stripe On-Street Parking Spaces

SNI - TS05: Develop joint use park at Meadows Elementary School
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CSA

Aviation Services

Aviation Services

Aviation Services

Aviation Services

Environmental and Utility Services
Environmental and Utility Services
Environmental and Utility Services
Environmental and Utility Services
Aviation Services

Aviation Services

Recreation & Cultural Services
Aviation Services

Aviation Services

Environmental and Utility Services
Aviation Services

Aviation Services

Transportation Services
Recreation & Cultural Services
Transportation Services
Recreation & Cultural Services
Transportation Services
Transportation Services
Transportation Services
Recreation & Cultural Services
Recreation & Cultural Services
Transportation Services
Transportation Services
Transportation Services
Recreation & Cultural Services
Economic & Neighborhood
Transportation Services

Recreation & Cultural Services
Transportation Services

Economic & Neighborhood
Transportation Services

Public Safety

Transportation Services
Recreation & Cultural Services
Transportation Services
Transportation Services
Transportation Services
Recreation & Cultural Services
Economic & Neighborhood
Transportation Services
Transportation Services

Recreation & Cultural Services



Figure 5-8

Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY04-05 (continued)
Project Name

SNI - UNO7: Rehabilitation of Commercial Building at 10th & Williams

SNI - WAO02: Alma Senior & Teen Center Improvements
SNI - WAO03: Darby Court Area Improvements
SNI - WAO04: Couplet Conversion: Vine and Almaden

SNI - WAO06: Rehabilitation of Commercial Property at Oak and 1st St

SNI - WEO03: Build Multi-Purpose Sports Facility

SNI - WEOS5b: Sidewalk and Trail Along Barrberry Ln (trail)

SNI - WEO07: Residential Speeding and Traffic Mitigation - Winchester

SNI - WEO0S: Traffic Calming - West Evergreen
SNI- UNO03: Coyote Creek Trail Expansion
South Apron Replacement

South Concourse Building

Suncrest Avenue Sanitary Sewer Repair (MRP 96-7)
Taffy Drive Main Replacement

Taxiway Z Alignment

Traffic Mitigation

Traffic Signal at 7th & Virginia

Traffic Signal at Balbach & Market

Traffic Signal at Bascom & Foxworthy

Traffic Signal at Camden & Merrill Loop
Traffic Signal at La Pala & McKee

Traffic Signal at Margaret/280 & 7th

Traffic Signal at Market & St. John

Traffic Signal at Phelan & 7th

Willow Union Trunk Sewer

FY05-06

Project Name

Airport Boulevard Landscaping

Berryessa Road: Coyote Creek to Route 680
Central Utility Plant

Citywide Skatepark at Lake Cunningham
Comanche Park Renovation

Ewert Road Landscaping

Fourth Interceptor

Lake Cunninghame Perimeter Landscaping Construction
Monterey- Riverside Sanitary Sewer-Phase V
North San Jose Well Site Improvements
Oakland Road: Route 101 to Hedding
Short-Term Interim Red Parking Lot

SNI - UN04: Couplet Conversion: 10th and 11th
South Concourse Roadway

Traffic Signal at Bollinger & Hyde

Traffic Signal at Hillsdale & Ross

Traffic Signal at Keyes & Third
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CSA

Economic & Neighborhood
Recreation & Cultural Services
Environmental and Utility Services
Transportation Services

Economic & Neighborhood
Recreation & Cultural Services
Recreation & Cultural Services
Transportation Services
Transportation Services
Recreation & Cultural Services
Aviation Services

Aviation Services

Environmental and Utility Services
Environmental and Utility Services
Aviation Services

Aviation Services

Transportation Services
Transportation Services
Transportation Services
Transportation Services
Transportation Services
Transportation Services
Transportation Services
Transportation Services

Environmental and Utility Services

CSA

Aviation Services

Transportation Services

Aviation Services

Recreation & Cultural Services
Recreation & Cultural Services
Aviation Services

Environmental and Utility Services
Recreation & Cultural Services
Environmental and Utility Services
Environmental and Utility Services
Transportation Services

Aviation Services

Transportation Services

Aviation Services

Transportation Services
Transportation Services
Transportation Services



Figure 5-8

Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY05-06 (continued)

Project Name

Traffic Signal at Naglee & Park

Traffic Signal at Old Bayshore & 10th
Traffic Signal at Old Bayshore & Queens
Traffic Signal at Santa Clara & 28th
Union Avenue at Ross Creek

FY06-07
Project Name

Landside Development

Norwood Pump Station Replacement
Hamilton Avenue: Meridian to Hamilton Way
White Road: 1200' South of Quimby
Winfield Blvd at Alamitos Creek

FY07-08

Project Name

84" RCP Phase VI

Double Level Roadway Ramps
King Road: St. James to Alum Rock

Lester Property Area Street Improvements Phase 11

McKee Road: Route 101 to King
Montague Turnout
Zanker Road: River Oaks to Route 237
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CSA

Transportation Services
Transportation Services
Transportation Services
Transportation Services
Transportation Services

CSA

Aviation Services

Environmental and Utility Services
Transportation Services
Transportation Services
Transportation Services

CSA

Environmental and Utility Services
Aviation Services

Transportation Services
Transportation Services
Transportation Services
Environmental and Utility Services
Transportation Services
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Figure 5-10
Annual Programs by CSA

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous. Some of these

programs are for multiple small contracts or unplanned needs such as miscellaneous building improvements. Some of these programs

can result in creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal

year. This list reflects the Adopted FY04-08 CIP Budget.

Aviation

Advanced Planning

Airport General Maintenance Contract
Asbestos Abatement

Building Modifications

Construction and Design Modifications
Electrical Distribution System

Equipment, Operating

Heating Ventilation Air Conditioning Replacement
Land Improvements

Landscape Replacements and Modifications
Master Plan Studies

Noise Attenuation Testing/Treatment

Noise Attenuation Testing - Category II/II1
Noise Attenuation Treatment - Schools
Noise Attenuation Treatment - Category 1B
Noise Attenuation Treatment - Category II and 111
Noise Attenuation Treatment - Category I
Pavement Maintenance

Public Art: Airport

Relocates Gates C2-C4

Rental Car Garage

Rosemary Garden Noise Study

Short Term Public Parking Garage

Sign Graphics Designers

Sign Production Vendor

Taxiway Y Interim Rehabilitation

Terminal Modifications A&C

Tenant Plan Review

Utility Infrastructure

City Facilities & Equipment
Arena Repairs

Fuel Tanks Monitoring/Replacement

Methane Monitoring and Control (Landfills)

Roof Replacement, Painting, and Supplemental Needs
Service Yards Equipment

Unanticipated/Emergency Maintenance

Underground Fuel Tank Renovation/Replacement

Economic and Neighborhood
Underground Utility Program
Street Improvements for New Development

Economic and Neighborhood (continued)
Reimbursements to Developers for Center Striping
Reimbursements to Developers for Landscaping

Environmental and Utility

Advanced Water Treatment - TDS Reduction Study
Alternative Disenfection Study (WPCP)

Equipment Replacement (WPCP)

Filter Improvements (WPCP)

Flow Monitoring Program (Sanitary)

Flow Monitoring System (Storm)

Fourth Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Infatructure Improvements (Water Utility)
Infiltration Reduction (sanitary)

Inactive Lagoons Bio-Solids Removal (WPCP)
Meter Installations (Water Utility)

Minor Neighborhood Storm Drain Improvement
Miscellaneous Projects (Storm)

Miscellaneous Rehabilitation Projects (Sanitary)
Plant Electrical System Reliability (WPCP)

Plant Infrstructure Improvements (WPCP)
Reservoir Seismic Retrofit (Water Utility)

Revised SBAP - Industrial Recycle/Reuse

Revised SBAP - Inflow/Infiltration Reduction

Revised SBAP - SBWR Extension
Service Installations (Water Utility)
System Maintenance/Repairs (Water Utility)

Third Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Unanticipated/Critical Repairs (WPCP)

Finance and Technology
Communications Equipment Replacement & Upgrade

Public Safety

Fire - Facilities Improvement

Recreation and Cultural

Automation Projects & System Maintenance

Ball Field Renovations

Capital Renovation/Restoration

Christmas in the Park Exhibits

Citywide Facilities Infrastructure Renovation/Neighborhood Parks
Citywide Facilities Infrastructure Renovations/Regional Parks
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Figure 5-10

Annual Programs by CSA
Recreation and Cultural (continued) Recreation and Cultural (continued)
Community Center Landscaping - District 5 Preliminary Studies - District 3
Conservation Corps Projects - Lake Cunningham Preliminary Studies - District 4
Council District 1 Public Art Preliminary Studies - District 5
Council District 2 Public Art Preliminary Studies - District 6
Council District 3 Public Art Preliminary Studies - District 7
Council District 4 Public Art Preliminary Studies - District 8
Council District 5 Public Art Preliminary Studies - District 9
Council District 6 Public Art Preliminary Studies - District 10
Council District 8 Public Art Prusch Park Improvements
Council District 9 Public Art Public Art - Park & Recreation Bond Projects
Creek/Undeveloped Acreage Cleanup Repair Recreation Equipment/Neighborhood Parks
Customer Response Projects - District 10 Recreation Equipment/Regional Parks
District 6 Sports Fields/Grants San Jose Conservation Corp - District 10
District 8 Sports Fields/Grants San Jose Conservation Corp: Citywide Parks
Enhanced Maintenance - District 1 San Jose Conservation Corps - District 3
Enhanced Maintenance - District 2 San Jose Conservation Corps - District 4
Enhanced Maintenance - District 3 San Jose Conservation Corps - District 5
Enhanced Maintenance - District 8 San Jose Conservation Corps - District 6
Facilities Imporvement - Library San Jose Conservation Corps - District 7
Family Camp Infrastructure Renovation San Jose Conservation Corps - District 8
Happy Hollow Infrastructure Renovation Public Art San Jose Conservation Corps - District 9
Historic Homes Preservation School Grants/Sports Fields Development - District 6
Lake Cunningham Public Art School Imporvement Grants - District 4
Los Gatos Creek Volunteer Projects School Imporvement Grants - District 5
Mayfair Community Garden School Imporvements/Sportsfields Grants - District 8
Minor Building Renovations - District 10 Tree Trimming
Minor Building Renovations - District 3 Trees and Shrubs
Minor Building Renovations - District 4 Weed Abatement
Minor Building Renovations - District 5 Weed Abatement: Coyote Creek
Minor Building Renovations - District 6
Minor Building Renovations - District 7 Transportation
Minor Building Renovations - District 8 BART Project Management
Minor Building Renovations - District 9 Bicycle and Pedestrian Facilities (TDA)
Minor Park Renovations - District 10 Citywide Emergency Repair
Minor Park Renovations - District 3 Citywide Sidewalk Repair
Minor Park Renovations - District 4 Curb Accessibility Program
Minor Park Renovations - District 5 ITS: Operation and Management
Minor Park Renovations - District 6 Land Management
Minor Park Renovations - District 7 Measure "A/B" Engineering
Minor Park Renovations - District 8 Miscellaneous Street Improvements
Minor Park Renovations - District 9 North San Jose Deficiency Plan Improvements
Park Beautification Volunteer Assistance - District 3 North San Jose Traffic Mitigation
Park Equipment/Neighborhood Parks Rail Transit Project Management
Park Equipment/Regional Parks Railroad Grade Crossings
Park Hardware Regional Highway Engineering
Pool Repairs - District 3 Silicon Valley - ITS Transportation Incident Management Center
Pool Repairs - District 4 Street Lighting
Pool Repairs - District 5 Street Maintenance
Pool Repairs - District 9 Traffic Calming
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Transportation (continued)
Traffic Safety Improvements

Traffic Safety - School Walking Routes
Traffic Signals

Traffic Signals - Developer Assisted
Transit Mall Artwork

Weed Abatement

Figure 5-10
Annual Programs by CSA
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SECTION VI
STRONG NEIGHBORHOODS INITIATIVE

The focus of Strong Neighborhoods, in terms of capital projects, over the last quarter has
been: 1) Ensuring that City managed projects using Agency funds and Agency managed
projects are ready to be designed and constructed, and 2) seeking additional funding
through the pursuit of Community Development Block Grants (CDBG).

In addition to the capital projects there has been considerable progress on the
rehabilitation of housing during the second quarter of FY 2003-04 including: 78
rehabilitation projects, 106 paint projects, and 73 emergency situations identified and
repairs completed. The majority of these projects took place in Strong Neighborhoods.
Under the leadership of the Driveway Team efforts to encourage private owners to
maintain and improve their property continue in every neighborhood in the Strong
Neighborhood Initiative Redevelopment Project Area. There have also been a significant
number of zoning and general plan changes that directly support the objectives of the
neighborhoods plans, and better prepare the way for compatible future development.

Project Services Memorandum: The PSM is a City-Agency contract that clearly
defines the scope and schedule of a project and provides for the transfer of funding to the
appropriate City department. By definition a PSM cannot be executed until and unless
Agency funding is available. With the adoption of the Agency Budget and the successful
sale of bonds last December Strong Neighborhoods staff began aggressively working to
execute 45 PSMs transferring $17 million (see Figure 6-1). All of these PSMs are related
to Strong Neighborhoods priorities ranging from the construction of parks and
streetscapes to the planting of street trees and support for the Code Enforcement
Driveway Team.

One concern of staff, residents and Council is the length of time it takes to execute a PSM
and appropriate funding to the City. With the assistance of the CIP Action Team, the
PSM process time from signed scope of work to appropriation has been reduced in most
cases from over 50 days to under 30 days. As a result of this improvement, by the end of
March 2004, approximately 40 out of the 45 PSMs are expected to be executed and
appropriated. This means that those projects will each have a clear scope and schedule
reflected in the CIP database and that the City project manager will have the needed
funds to undertake the important work in the neighborhoods. The schedule for most of
these projects, as well as projects managed by the Agency, will be reported in the next
quarterly CIP report.

Community Development Block Grant: The connection between the Community
Development Block Grant process and the Strong Neighborhoods Initiative is a natural
one. Both share the goal of eliminating blight and supporting investments to strengthen
neighborhoods and community. This year for the first time CDBG guidelines ensure that
projects that support the Strong Neighborhoods Initiative are given higher priority.
Strong Neighborhoods staff took advantage of this opportunity to work with
neighborhoods and partner with non-profits to put forward 24 CDBG applications that
directly support Strong Neighborhood priorities. Seven of these applications request
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operating funds and 16 of them construction funding. The capital projects ranged from
renovation of parks, to upgrade of sanitary sewers to new community centers all coming
out of the neighborhood plans. Residents and project managers presented the capital
projects to the CDBG Steering Committee on February 7, 2004.

The projects submitted meet the following seven criteria:

o The project is a Strong Neighborhood priority, (i.e. the project is either in the
top ten list of a council approved neighborhood plan, or the project is one of the
neighborhood wide priorities identified in the Strong Neighborhoods Business
Plan)

a The project will leverage significant resources or serve as a catalyst to
private investment, (e.g. Redevelopment Agency or City dollars are already
allocated in the case of the Alma Community Center, or we know the project will
spur private investment as is the case for Housing Rehabilitation and Code
Enforcement)

0 The project is ready to go in the year that funding is requested,

a The project has the potential to produce significant positive change,

0 The project could not be completed as envisioned without this additional
funding,

0 The project is consistent with the goals and objectives of the Neighborhood
Improvement Plans, and

0 The final application is well written and accurate.

The Strong Neighborhoods staff is very aware of the importance of considering the costs
associated with operations and maintenance during these difficult budget times.
Therefore on those projects such as community centers with significant operations and
maintenance cost, the Strong Neighborhoods staff is working with non-profits or the
school districts to explore their ability to operate and maintain the facilities.

The work put into the CDBG applications represent only the initial effort of a larger
investment strategy. Over the next year the Strong Neighborhoods Implementation Team
will use City and Agency funds to encourage greater capital investment in neighborhood
priorities by state, federal, non-profit, and private sector funding sources.

71



Figure 6-1

Strong Neighborhoods Project Services Memorandum

Top Ten Implementing | PSM Amount
# Neighborhood Priority # Project Description Department (FY 03-04) Council Meeting
1 [13th Street 1 Couplet conversion (3rd, 4th, 11th, Julian and St. DOT 900,000 3/16/04
James)
2 |13th Street 3 Streetscapes DPW 190,000 Complete
3 |[Blackford 1 Install additional streetlights along Boynton Ave. DPW 50,000 3/23/04
4 |Blackford 5 Street tree planting DOT 40,000 3/23/04
5 |Blackford 6 Traffic calming DOT 20,000 3/23/04
6 |Burbank/Del Monte 1 Parks and Open Space PRNS 1,065,000 TBD
7 _|Burbank/Del Monte 5 Program/services inventory PRNS 5,000 TBD
8 [Delmas Park 2 Neighborhood traffic plan DOT 50,000 3/23/04
9 |Delmas Park 7 Improve streets and sidewalks DOT 185,000 3/23/04
10 |East Valley/680 4 Noise study DOT 50,000 3/30/04
11 |East Valley/680 5 Sidewalks DOT 800,000 Complete
12 |Edenvale/Great Oaks 1 GONA neighborhood center SJRA Complete
13 |Edenvale/Great Oaks 2 ERCA neighborhood center SJRA Complete
14 |Edenvale/Great Oaks 5 Skatepark PRNS 450,000 3/23/04
15 |Edenvale/Great Oaks 10 Improve lighting DPW 56,000 TBD
16 |Five Wounds 3 33rd & McKee improvements DOT 425,000 TBD
17 |Five Wounds 5 Selma-Olinder Park PRNS 1,000,000 3/23/04
18 |Gateway East 2 Sanitary sewer improvements DPW 350,000 3/23/04
19 |Gateway East 3 Storm drain improvements DPW 75,000 3/23/04
20 |Gateway East 6 Community garden PRNS 210,000 TBD
21 |Gateway East 7 Street improvements DOT 400,000 3/23/04
22 |Greater Gardner 1 Street improvements DPW 223,000 3/16/04
23 |Greater Gardner 3 Fuller Ave. open space PRNS 180,000 3/23/04
24 |Greater Gardner 9 Bird Avenue streetscape SJRA 10,000 TBD
25 |Hoffman/Via Monte 6 Landscape properties Housing 250,000 TBD
26 |KONA 2 Reduce bulk waste ESD 20,000 3/23/04
27 |KONA 7 Welch Park improvements SJRA 100,000 3/30/04
28 |Market/Almaden 1 Reed Street Park SJRA 3/30/04
29 |Market/Almaden 4 Establish Market/Almaden as historic conservation PBCE 5,000 3/23/04
area
30 |Mayfair 4 Upgrade street lighting throughout the neighborhood| DPW 800,000 3/30/04
31 |Spartan/Keyes 1 Develop public open space at Story Road landfill PRNS 305,000 3/23/04
32 |Spartan/Keyes 2a Traffic calming DOT 924,000 3/30/04
33 |Spartan/Keyes 7 Noise study DOT 60,000 3/23/04
34 |Tully/Senter 3 Nisich Drive park PRNS 1,600,000 3/23/04
35 [University 1 6th & William Park PRNS 689,000 3/16/04
36 |University 5 Pedestrian corridors SJRA 400,000 3/23/04
37 |University 8 Historic streetlights DPW 230,000 3/23/04
38 |Washington 1 Floyd and Locust Park PRNS 820,000 3/16/04
39 |Washington 8 Alley closures DPW 3/23/04
40 |Winchester 1 Winchester Blvd. Improvements SJRA 228,000 Complete
41 |Winchester 2 Eden traffic calming DOT 74,750 Complete
42 |SNI Housing Rehab SJRA 2,428,318 Complete
43 [Neighborhood Housing First-Time Homebuyer Program Equity Capital SJRA 500,000 Complete
Services Silicon Valley
44 |Attractive Neighborhoods Driveway Team SJRA 722,583 Complete
45 |Attractive Neighborhoods Street trees DOT 82,500 Complete
TOTAL: 16,973,151

72




‘Remyied ouinby
SEWwo] Ues pue

anlQq [Alueq usamiaq
S10| [eljuapISal
Aweyninu ayy

ur Bunie) “eny suked
puoAaq YInos Spusixa
Asepunoq Buiuued sy)
10 Juswihas moieu
‘ynos Jayuey isnl say|
lleqdwe jo Ao sy
pue eaJe Bujuueld ay}
J0 Aiepunoq uJaynos
ay) swJoj Alybnou “any
auked ‘Aemssaidx3
SBWO] UBS pue ‘aAy
ebojeleg usamiaq
"Ny pJopjoelg

pue 0gg-oieisiou|

4O yInos isnf pajeao)
si pooyioqybieN
pJopjoelg sy L
‘Selepunog

|

Il

JOOHYOGHOIIN ONOYULS AHO4MIVIg



‘Sjuawedy

‘uons|dwod sy} punoJe uoneIqajsd Ajunwwod [ poomispun sy} e josloid uonensuowsp e 1o} sueld Jisy) Jussaid Sjuswedy
ue|d pue buldg sy u 10aloid uonensuowsp a}e|dwon 0] Aleniga Ul QN 8y} Yim 198w Jels juswiiedaq buisnoy POOMIBPUN 10} Ue|d Juswarosdw| oL)Y1g
Judy/ U paounouue “pooyJoqubiau ayy Ul SaNss! Ulep WI0)S
sjnsaJ pue Buuds sy} 1n290 [|IM maiasl uolealdde 5gqo SsaIppe 0} 000‘001$ 40} uoiealdde 9gaY e papIwgns YIS SONss| Ulelq WI0)S SA[0SaY 60MTY
‘Buideaspue| pue uoieyiqeyal apnjoul 0} sjusipedy suspies)
"uola|dwo9 8y} punole uoijelgajad Ajunwwod [e1uojoD 8y} Je 108foud uonesuowsp e Joj sueyd Jiay Juasaid Juswyiedy suapies
ueid pue Buudg sy} u 108foid uonensuowsp s}s|dwo) 0} Aleniga4 U1 QN ayi Yim 1aw yels juswyedsq buisnoy [e1UOj0D JO 8dueleaddy aroidw|  goM1g
‘palinbas a1aym uonew.ojul apircid 0} 821n0sal
e Se aAIas 0} paalbe yeys A1y asn Ajunwiwod Joj usp.ieh suoleziuebiQ yie4 pue
"suap.eb Jnoge yainy) ueusiAgsald [enuewiw| e Buidojenap ul jsausyul Jiayy Buipiebal yainyg ueusikgseld | 10MsIg [00Y9S uolun ([eadwes ‘isiepn
83U} JO SIBquIBW 0} UOHEWIOU| BpIACId 0} BNUIUOI ||IM JBIS [BNUBWIW| BY} JO SI8qWIBW Y)IM panuijuod aaey sbujes|y 9SO UBS/M Sjuswaalby asn Julop /oM
Judy Ul paounouue
sjnsaJ pue Buudg siy} 1n290 ||IM malAs) uoledldde 59a9D
‘sdwes Yy JO UOIe|[BISul 8y} YiiM UOBUIPI00D aiinbal
Aew Jng padunouue usaq Jou Sey a|Npayds UOoINIISUoD "anuaAy uojuhog Buoje sdwel yqy Joj Buipuny
VY "JUOWYEBQO/SWEI[[IAN PUB BPOY¥/UOIUACG JB SH[EMSSOIO apinoJd pINod Ydlym Jaquiadaq ul papiwgns sem uoneoldde
padoueyus p|ing 0} uoijelodsuel] Jo ydeg ayy 0} spuny | 99QaD apIM-A0 i ‘Bunedidied ul 3saisiul PaABAUCD S188JUN|OA
VYIS Jajsuel [im NSd [eul v "welboid spews jeang | pue psjussald sem weiboid spews 19a4s 8y "yl Alenuepr uo
3} Ul pajsalajul Susziyio yjim dn mojjo} [IM 4els 10d Bunesw DN e Je Aunwwod ayy o} ajepdn ue pajussaid |0q | Sselbeieng pue saipnig Buiwed oel] 90M1g
7002 ‘wE | YoJe|N Joj pauueld st josloid bupueld v “[Ldy }sa104 AjQ InQ pue 104
ur uibagq [j1m [eaowsay ‘[erowal 1oy Ayjenb oym sisumo | yum Juswsaibe IS ue ybnoiy) s|qe|ieA. aie Spun4 "$a8l) mau
Auadoud Buikjinou 1oy siepe| a1edaid |im pue sieumoswioy Bunueyd 1oy paynuspl a1em sayis /| Aj@rewixoiddy “Ajunwwiod
yum syuawealbe diyspiema)s asedaid o) Aunwiwod ay) Aq paunuspl saau) gz Ajgrewixoidde Jo [eaowsa. sy} 1o} Aed
3y} Inoybno.y; SHOoKe Yoeaano Jisy} anuiuod [imM Jels | o} uopenodsuel| Jo ‘jdeq ayj 0} paliajSuBl) aq [|ImM Spun) HrsS Bunueld 9a1] 19948 GOMTY
‘Juswdojanap Jo} sjiwuad palinbal "Juswiaaibe j0sf0.d Juswaroidwi
UIB}gO pUB Jajuad ayj} Je syuswaoidwi ayy Joy subisap 8peok) e 0JUI Jajus 0} Jabeuew 108[04d YIS Yl Yim
dojanap 0y Joumo Auadoid ay) Ypm YoM [ImM JelS YIS | UORBIIUNWWIOD Ul SI puB pajoejuod uaaq sey Jaumo Auadoid ay | syuawanoidw] uoyuAog/swelliph #0M1g

‘Aienigay

JO yjuow ayj Buunp $8sS8UISNq || 0} pay|e} Juswadlopus
9p0) "SjuswaAoidwi JOLBIXS Ul Jusw}saul abeinodus

0] Jaumo Auadoud yym 3Iom 0} SNURUOI ||IM JeIS

“Ja)ienb siyy Buunp payajdwos aiem sjuswaroidul
adeospueT “isjus) buiddoyg jea sjdeyy ay; jo Jaumo Auadoud
B} UM ¥JOM 0} Senuljuo Juswdojaas( d1WOU0dT 40 8210 dY L

SjuaWaAoidw|

Ja)ua) buiddoyg Jes side £0M19

‘Remuapun a.e suonenobau uopisinboy sunf oul
aNUNUOI ||IM pue Buip|ing mau 8y} Joj Spasu S Aunwiwod
ay) Anuapi 0} Aleniga4 ul uebaq ssa00id Ajunwiwod ay |

18)ua) Buidljod Ajunwwo) e yim paleys aq [im jey) Ayjioey
AUNWWod mau e 1o} YJed pJIgelS Wolj SSoI0e 8IS B payiuapl
9ABY B0IJQ [10UN0Y BY} Yiim Jay}ebo) Buniom YIS ‘SNYd

saljiusly [euones.oay
0} SUSB| pUB YINOA J0} SS800Y

cox1d

‘Aunwwod ay) Aq
panoidde sjybi| 19813 Mau Jo uone|eIsul sy} 1o} Jebeuew
10901d ay) Aq padojansp aq ||IM 8|NPaYIS UOIONISUOD Y

*Aieniga4 ul Ajunwwiod ay)

0] pajuasaid sem ybiH piopjoe|g Jeau pue yed ay) Buipunosns
S)ybl| 198.}s MaU J0} SUOIJEIO| [eljualod Hied pligels Je 10|
Bunped ayy ul Bunybi) syy papesbdn sey Jels S8IAIBS [BIBUSS)

Bupybi] eroidwi oM

Sd31S LX3aN

SNLVLS

W31I NOILOV

JOOHYOGHOIAN ONOYLS AH04MIVIg

74



*18pJog uIsyinos
3y} wuoj AjaA09]|02
08¢ siesiaju]
pue ‘Aemssaidxg
1SOMUIN0S ‘aAy
dlepyini4 ‘epawely
ay] pue ‘any
Yed ‘ny 1s8i04
10 suoiod ul Buryey
‘J98.)S SO|ED UES
IS8\ JO Yuou Jsyyle)
spuajxe Alepunoq
Buiuueld ay
"eale Buiuued sy} Jo
apIs ypou ayj buoje
JOp1LIO0 [BIDJBWWOD
Jolew e s1j9anS
SOlBD UES IS\
"eale Apnis ayy
J0 Arepunoq usejses
ay} swJoy Alybnou
}o819) SOjes) S0
9U} 3IlYM 'BaIE INS
ajuop\ [egpueqing
aU} Jo abpa uIs)saM
8y} sejesulep
L1 Remybiy
‘Saliepunog

R

T NN L= NN

JOOHYOGHOIIN ONOULS ILNOW T13AMNVEINE

75



"$00g Jo Buuds ayy ur premioy Jybnoiq aq

sielazny
1@ %8817 SOJes) S0

"$00z Buuds urjuswpuswe ue|d jessusb e Jo [ercuddy | |im ied e se ays ajuoly [oQq ay: sieubisep o) Juswpusuwe ueld [eieusb sy | Buoje yied pooyloqubiaN 0LMgHg
wooseq
*90IAIBS SIU} JO} }J9¥Jew ou S| 818y} Jey} papnjouod ueld pue soje) ueg buoje
"UaYe} 8q 0} UOIE Jayyn) ON 3yl ‘ue|d ABsje)ns 21wouodg 8y} Ul papnjoul Sem Aajjo} 8y} Jo Ajjiqisesd 90IMBS Agjjol] Ajjeoads oMgNg
‘buiyied ajepijosuod 0} sisumo Auadoud yueqing
UMM YIOM [[IM JeIS "SOJIeD) UBS PUE UBIPUSJ\ PUB SOl UBS/WO0ISE] :Sapou "Pa|[BISul SEM Y[BMSS0ID juswdojanaq
ssauisng Bunosjes pue saioueaeA Bulljy ‘[ieas bunowo.d :apnjoul usxe) 8q vV Juswiedaq bBuluueld ayy yim suoido Buiuoz mainal 0} Aeniga4 21WOU02] BNUBAY
0} SUOIDY UOIBID0SSY SSauisng 8y} yym sanloud ayy Buimainal S| Jels WHrs Aiea ul 19aw 0} pasibe Sey UONEIDOSSY Ssauisng Soje) UBS JSop| | WoIseg/sole) UeS 1Sop 80MgYd
"£00¢ JaqwianoN ui buisnoH
0} paLIajsuel} Sem pun4 [BJaUs9) ay) Woly 000'G9$ "000°G9$ JO UoHNQGLIUCD
"$00g aunr u| 8)9|dwod aq 0} pajoadxa si9sfold ‘100z [y |  Bulydjew e pjemoy 000‘9$ PSINGIIUOD SABY SISUMO g 8Y} JO U3] °| 8seyd swe.Boid
ur uibaq 0y pajoadxa S| UoIINASUOD H00Z ‘v YIJB|\ UO JOBAUOD JO PIEME MOJ|0) 10} suljswIly e padojaAsp JUe)NSU0) ‘€007 ‘9z 190 Uo sisumo Auadosd | BuisnoH pue juswadloul
1M JuaAa Buiyealq punols) 00z Arenigad ui piq 0} ob 0} pajoadxa joafoid JoYUS\/pUoWwYary Yim 1aw yeis buisnoH pue dnols) yueynsuo?) isheien apo) uayibuang soMgug
‘7002 Ae ul ‘pooyloqybiau ejsiA euang ayy ul sisjsdwnp Unoy Joy weiboid dn
pajnpayas si Aeq Jaisdwing v “$00Z ‘¥ IMdy Joj pajnpayas st dnuesjo Jall| v | pled QyN “pash siajsdwnp ¢z "£00g ‘| JoquianoN uo pjay Aep ssisdwing -}0ld 91SEA YINg [enuuy 9oMg¥Hd
JEIER JUBWISSaSSY SpPaaN
Ayunwwiod pasodoid ayy weiboud djay 0} SNYJ Aq pazijin aq [|Im JusWISSasSe "9)9|dwod Ayjioe 4 pue Alojusau
Spaau pue AIojusAu| 810 [1PUN0Y 8y} 0} pajussald aq |jim Jodai [eulq S| Juswissasse spaau Ayjioe) pue Aiojuaaul sadinas/swelboid ay | seoIneg/welbold GoMgYg
ab9|09
‘lesodoud ueid | Ajunwwiod 8sopr ues YIm
)Is e aledaud 0} pauly usaq sey J08yydly J8jusd Ajunwiwod pooyloqybiau "0 Aunwwogy/Ayoe
100} 81eNbS 00Q‘0Z B 10} BAY Sjepinid ¥ Aemssaidxg 1Semynos Jo Jauiod [EUONEBIOBY
"SUJUOW M8} Jxau ay) ul Jadojaasp 8y} yym suolenobau [enydaoucd apnjouos | auyj je pue| ay; alinboe oy Jaumo Auadoid yim sjenobau o} buinuiuod si Ao 10 8S( paleysS yoMgYd
"Apnjs Ayijiqises) e ‘G070 082 djejsia|
1ONpu0d pP|NoMm SUel] [BD “G0-700Z A4 Jo} uoneaoje 186png anoidde o} 1ouno) A ul pawwesboud 000‘50e$ “Apnis Alliqisesy e psjsenbau sey suel|[e) 1910 yied Aemaslq £oMgyg
‘Rienige4

ul QYN 8ys 0} pajuasald anuaAy siesazny Joj syuswanoldwi Joy suondo

‘SjuswaAoldwi 8y} Jo} S)S02 dy} "9NUBAY SIBJSZNY 0} S|qe|IBA. S| UOI||IW GE'|.$ pue Sjuswaroidwl Joans Sjuswanoldwi
dojenap [IM €IS "G0-10 A4 Ul uoBonysuod pue ubisap Joj suljaw dojaasq }100g Joj pawiwesboid s 000'092$ "S0-#0 A4 Ul pawiwesbold 000°000°2$ ‘OAY SIeISZNY/'1S J0OS Z0MFHd
"Wed
19y00d 8y} Jo} UoISINbOE pue| 10} SNYJ O} PBLIBJSUBI] B |[IM SPUN} VYIS ‘uoyisinbae Joy saiunpoddo sje)se [eal JO)UOW 0} SBNUIIUOD JBIS | Med 19%90d 19a11S H09S qLoMgYHd
Juswdojenag
"£00¢ Jaqwiaoaq ul paje|dwod josloid Yed ejsiA euange|ongyd
Sd3l1S LX3aN SN1V1S W31l NOILLOV

JOOHYOGHOIAN ONOULS ILNOW T13AMNVEINE

76



"JSOM U} UO 8NUBAY
piIg pue ‘yinos

83} U0 08¢ SJElSI8y|
‘Ypou 8y} uo Jeans
ele|) ejues 1sapn
‘1SB8 8y} Uo /g 8jnoy
a)e1s Aq pataploq

S| BaJE BAIRIU|
spooyloqybiaN buons
Yed sewdq ayL
‘ssepunog

VHVIDVLINVE

JOOHYOGHOIIN ONOYLS MVd SYINT3d

77



‘ABajens uoneuswa|duwi

‘padojenap

Buieq Apuaing si syoey [1es Jybi| ayy Jesu yied Bop y “paipnis
Buraq ale suoneao| yied |enusiod ‘sesle aoeds uado moys

0} pabueyd aney suoneubisap Ue|d [eJauss) a8y ‘|ieJ} yeai)
sojes) s ay) buipnjoul eale pooyloqybiaN Buong sewdq sy}

aoeds uado ue dojaaap 0} pasn aq [im dew ‘a}ejdwod usyp) | Jeau Jo ul aoeds uado pauueld pue Buisixe |je Buiddew si yeis aoedg uadQ pooysoqybieN 01da
"3sI0u pajeja. Jodiie ajebniw 0} Sewoy Jisy}
a]ejnsul 0} Moy uo sainyao.q apiaoid Aidwis Jo uonejussaid
‘suondo Ayunwwiod e op Jayyie 0} QYN 8U} 0} Jayo Ue papusixa sey
uonebiiw asiou azAjeue 0} pjay aq ||m Bunssw Aunwwod Moduny 8y ‘Aemiapun Ajuanind Apnis uoisnijul punos Jodaiy uonebiy 8sIoN 60dd
Awapeoy
"G0-¥0 A4 Jo} pawweJboid si uonenauid aaoidwi o} buipuny Z# Jauples) Jajeals) ynm Apuiol paubisep aq |im 108foid siy | JaupJes) 0) $S820Y UeLISepad 80dd
¥0-€0
A4 10} papuny I UOIONIISUOY) "PayIEW US3] aABY SYemapIS 7002 |[e4 Ul suom Jiedal uibeq im 10Q sjuswanoldw YlemapiS pue 19ais  /0dd
"adeds)aaus ay} anoidwi pue saniin
8y} punolbiapun 0} 000'00.$ 40} Jueib 99Q0 e papiwgns
vyrs Buipunoisbispun Ayjian jo Ayjiqisesy syj buliojdxa
7002 [udy ul Buipuny sencidde 5ggD | Sl yels Mda 109loid adeas)ea.s sy Joj UOISIA [BNINW B 8)edI0
J1198f01d BurpunoJBispun Ayjian yym uonounfuod u paubissp 0} [udy ul pjay sem seale pooyloqybieN Buosg yueging pue
aq |[IM 8deas}eans ‘G0-70 A4 Ul pawwelboud S| Buipuny | led SEw[SQ Yioq Wolj Siieyd DN Usemiag Bunesw |eniul uy sadeds}aalg slesszny anosdw| 90dd
"108l0.d
‘padojanap Buiaq Apusalna si 198loid ayy Joj 8|NPaYdS SOlED UBS IS8\ 8Y} UM UOneuIpJood Ul paadold [im 108foid | sadeosiaasig anusAy piogio) sroidw| G0dd
‘padojansp
Bureq Apuaiing si uononiisuod 198loid Joj 8|NPayas v aunp
Jawwns sy} pays|dwod Ul pjay Sem }aa1is ay} Joj sjuswalinbal 8)e}S MaIAs) 0} JelS SjusWwaouByuT
aq |Im pue 00z Arenigad ul uebaq yiom ubisap [eniuj VHrS pue ‘A9 ‘suel] e usamiaq bunesw Aousbe-isjul uy adeos}aang soje) Ues 1sop ¥0d4d
"$00z Buuds u Buiuozal
ay) buinoisdde Japisuod [im jouno) A 8yl 00z Buuds
ul 918|dwiod aq [Im pue 00z Aleniga4 ul uebaq Buiuozai '£00Z ‘61 1snbny uo paroidde sem (gz-| pue sewjsq ‘plig Jo uoieAIasald pue
SIy] ‘[enuspisal 0} [BLISNPUI WO B3I U} JO Buluozey | eale |eisuab ay u AISusp Jamo| 0} Juswpuswy Ue|d [eisuss) \y |  Juswdojeasg Aunwwo) asn-paxiN £0dd
"#00Z AeI ur pooyioqybileu ay) o} pajussald aq VoIS Aq papuny Apnjs ey ul papnjoul &q [|im juswdojssp uonebhI
[IIM SaInsesw Buiw|ed dlyel} papuswwodal Yim Apnis Jelp v ainyn} [enus)od Jo sisAjeue pue Apnjs Buiw|ed oues v alyel| g buipsadg |enuapisey z20d4d
‘abeubis *Alenuer ul 1ouno) AD ay)
Bueisul Aq +00z A1eniga4 ul uonejuswsidwi uebaq |O0q | Aq panroidde sem weiboid ayy ysijgelss 0} UolEpUSWILLIOIBI By syuswanoidw] Buned [enuspisay 10dd
Sd3lS IX3aN SNLVILS W31l NOILLOV

JOOHYOGHOIIN ONOYLS MVd SYINT3d

78



1sed

8} 0} peoy sNYM
UYINos pue ‘1sam 8y} 0}
peoy Bury ‘yinos au
0} 8NUBAY E[edQ ‘yuou
3y} 0} BNUBAY Y20y
wn|y Aq papunogq

089 /As|leA 1se3 sy
‘9sor ues UMojumop
JO JSea pajesnt
’seliepunog

JOOHYOGHOIAN ONOULS 089/A3TTVA 1SV

79



" '$00Z Aep

‘sbunasw uoneldossy pooyloqubieN bulwoadn o) sepusbe

Ag 10Q@ yym seale Aioud sulwisiap [im spooyloqybieN uo Jab 0} syuapisaid uoneroosse pooyloqybiau yim 1w Jeis 10d Buideamg 19908 QLA
‘pooyioqybiau
*AUNWWO9 0} BoUESISSE ur ,8|es Joy, payied Jed 0} paje[al Sanss| ssaIppe 0} pooyoqybiau
aAIsuodsal apiA0id 0} SNURUOI [|IM JUSWSI0JUT 8p0D B.LIBIG Ul Bupjiom S| Juswaleqy a[oIya SIuswadiojug apo) | S8jdIys/ ajqeladou)/pauopueqy  G0AT
‘00z Aeniga ui 1ouno) Al sy} 03 Juasald [|im pue apim ‘Aoeaiys welboud SIg)U8)
-1o1s1p sdnoub snooy [euonippe Jybia 1onpuod 0} Jeis Ay | aenjeas o) bunssw HyN Asenuer je dnob snaoj pajonpuod Jeis Ay | yomswoH puedx3 pue aroidw] goAT
‘welboid
dOLS Jo Juawyinioai Joj pajebiey buieq ale sessauisng "90uesInu 91jqnd aAowal 0} S8sSaUISNq Jajud 0} AdrS Juuad
Bulurewsy 00z Yose Aq suoneioosse pooyioqybiau 0) weibold 4OLS 1o} agN peoy A1oig uo sessauisng g/ dn paubis
|[e 0} suonejuasald alb |jim weiboid uonuarsid swig 1IBIS SNYd “Siuswpedy Aep) 0904 1B AdrS Yim Buipiom si yeis soAnenu| builjod Aunwwod oA
*8oueldwod 0y dn Buipjing ay) buuq
"G00 A4 Ul pawwelboid 0} paJinbaJ SuoieAOUal JoLB}UI 0} payiwi| aq [[IM aYs Aleiqy Bunsixe SONIAIOY
sI juawdojanap ubisep pue weiboud Joj Buipung ‘900z ay) 0} syuswanosdwi ‘sjuressuog Juawdojeasp 0) ang “Aemispun "09y 8oueyu3 pue Ajunwwon
1800390 Aq paje|dwod aq 0} paNPayds Si UOeIo|BI BY | S| |00Y9S BIPPIN J8ydsid 0} AIeiqiT MaIA|IIH 8y} JO UOEeI08l 8y | 10} Sa}I|10B [BUOHIPPY 8lBaID 90AT
'G00¢-#00¢ Ul uononsuod
1noybnoays sdis yied Apybisun ayeaousi oy Absjesis e ‘BOlE
dojanap 0} sjuspisal Ypm yiom [Im yeis ‘sdwel yqy pue sy} ul sdweu 8|q1ssaa9e YAy 862 104 000'0Z6$ 404 uonealdde 5gao
Japnb ‘quno “yjemapis Joj seale Aonud yuswsidwi M 10q | paniwgns yels Ao 198loid siyy Joy 1OQ 0} Spun} paliajsuel) Sey YHrs Jleday § uone|eIsu| Y[emapiS GOAT
"yoJe|y 1 joaloud 8y Joy 1 O O} SPUN} JajSUBL} 0} YIS "sJgaulbua [eonsnooe pamalisul sey Jabeueuw Josfoid ay | uonebnip 8SION-S|[eM PUNOS  $0A3
'Spun} [euopippe buipuad pjoy
Uo dJe pue papiwgns usaq aAey suonedldde [euonippe g6 ‘[ercidde
Buipuny jeuy Buipuad sI 8UO pue ‘pjoy UO 8Je OM] ‘UORINSUOD
‘JuswdojaAap Mau IO UOIBAOUS. Japun S| auo ‘piq 0} N0 Ajjualind ae oM} ‘Bale SIy} ul pa)a|dwod BuisnoH
Buisnoy 4oy sapiunuoddo Ajiwey-ninw ab.el Ayuapi sj0afoid uoneyiqeyss pooyloqybieN Buong g1 usaq aney alay a|qeployy Jo Juswdogreg SOAT
‘Apnis ayy Aq
paujw.a)ep Sse sainseaw Bujwiea oyjes; diseq juswsjdwi
0} SNURUOD [IM | O ‘Sjuspisal Aq pasiel sanssi dlel) ‘pooyloqybiau 8y} ul sanss| 089/A3]eA 1583 - UoHEBIIN
1o Apnis sy ybnouyy sjoafoid [enusiod Amuapl [Im 10Q Aiajes alyjely paynuapl ay 1o %0s pamainal sey Jabeuew jos(oid sy | oujel| pue Buipsadg [enuspisay Z0oAT
"$00Z ‘1€ Aenuer uo Aeme pajney a1am %20|q 8}810uod pue
[B}oW 4O spJeA "nd Ot ‘Saul} JO SpJeA "9 g ‘SI0)UOW PUB SUOISIASS} JO
spieA 'nd g ‘ysess Jo spiek ‘na ggQ| :dn-uesjo AJunWWOo pajeuIpI00d
SN¥d Jo} 8yis papinoid YIS speoy Alojg pue Bury yog uo pajlelsul
‘syuawdojanap j0sfoid uo DYN 8q ||IM $881} 193.)S pue ‘saue| buluiny ‘sjeubis oljel) ‘sylemssold
8y} aepdn 0} 8NUIUOI [IM YY['S 'SI8UI0D UY}og U0 SUMO }i MaU pue pauspim aq ||im peoy Bury ‘Jeak Jepus|es siyj buung uonezijeyney
selado.d sy} Bujues|o pue BuliojUOW BNUIUOD [IM VYIS *9)9|dwo9 Ajeau ale Jaul0d }SeayInos ay) uo sbuipjing o) uoljijows( Jsjus) buiddoyg eueaidol] oA
Sd31S ILX3aN SN1V1S N31I NOILOV

JOOHYOGHOIIN ONOYLS 089/A3TIVA LSV

80



pooy.oqubieN

INS d[eAusp3/syeQ
1B8.9) 8y} Jap.oq ISop
ay) 0} aALQ Aemyey
pue peoy Japaoy
‘ynos auy} o} AemybiH
Aaisjuoj pue peoy
[IH wosso|g ‘Ise3
3y} 0} |0} "S'N ‘UHON
8y} 0} peoy 810£0)
‘saliepunog

FHOONIE

HYOnZY

WOOHE NYIGN

LSOHE-ATHD

e v

WouisnYs

woe

oare

HITI0H

JOOHYOGHOIIAN ONOYLS SMVO 1VIYO/3TVANIAT

81



‘Jeau}al pJeog Jisy Buunp 00z
yousely ul buipuny deb azuoyine 0y 810A [IM QYN 002

"OVN woyy Josloud a)e|dwod 0} ¥o#$ Jo buipuny deb e buiyess
ale Jjeis pue Jabeuew 198[0id ‘#0-SOAL S|qe|ieAe si Buipuny
Buiyojew vyrs “Buipuny 9ga9 ybnoiy) 981} 1082 | pawWL)

A1enige ui ajnpayas pue adods 198(oid pasinal apincid pue sjyby Bunsixe ¢ panosial ‘syybi| 19811s Mau g pajeIsy| Bunyb 1988 snoudw) 0L09/3
‘paJ pajuied squno
Wb "s19aus pooyloqybiau ybno.yy pajeisul subis dos us | uonebm
"9ALIJ MOUS UO pajjejsul sdwing peos om| "pajejdwio si198loid oyjes] pue Buipsads |ejuapisay 6009/3
‘002 JoquIBAON 8q ‘buiesw
0] payoadxae si ajep uonaidwon 00z Ael\ Ag uonoNISuoo JVN Alyiuow yoea e papinoid aq |im 198foid uo sjepdn “sdwel
80UBWILLOD PUB ‘p00Z YoJe|N Ul J0BIJUOD piemy |  gJnd ||| JO Uole|jeisul 8y} Joj paroidde usaq sey Buipun 5gaq9 sdwey ginD yay 8009/3
(weiboid uswadoueyu3
‘7002 ‘G0 $5900Y) $00ydS pooyJoqybioN
youely ui18bpng pue ainpayds ‘edoos 108loid spinoid | -0A4 o) pawwelboud Buipuny 1aslold "z0oz Ul pale|dwod Apnig punoJe sjuswanoldw oel] /009/3
"a)ep 0} pajueld seal} Gy
"$00Z yoJe}y Joj panpayos si bujueld saijxeu syl | Jo [BI0} Y "£00Z JOQWBACN Ul S8aJ} 1881s |z pajueld Ajunwwo) Bunue|d 8a1] pooyloqubisN 9009/3
$0-S0Ad 9oe|d ui s Buipunj 10801 “uonoalIp
‘002 YoIe\ Ul NSd 8zijeul 0 Jels Juswabebua Aunwwod pue ajnpayds ‘a9doas yiom dojaasp 0}
‘700z Aenige4 ui sinpayas pue adods 108loid apiroid | Lels yum Buppiom si pue paiiuspl usaq sey Jabeuew 198(0id Mo yedajeys syeQ 1eain)/sleausp3 G009/3
"G0-Y0A4 1o} pawwielboud Buipuny 108(oid
‘700z Aenige4 ‘uejdyJom dojansp 0} £0/1.Z/L UO Wwes} aAneniu| spooyioqybieN
Ul 83))ILIWIOIGNS YIM INO} UONIS|SS )IS B Jonpuo) Buosg yym Jow pue paluapl Jabeuew joafoid maN uspJes) Aunwwod $009/3
‘Juswaaibe
ur st Ayunwwod ‘Go-v0 A4 Uibaq o) saniioe; Jo swelboid
700z Yosep | Anunwwoo ui sdef Aue sujwis}ap 0} JUSWSSSSSE SPaau pue Jasse Jajua)
Aq ue|dyiom Juswssasse Jo anpayds pue adods aiedaid Ayunwwiod e pasodo.d yess ‘Buesw QYN 00z Alenuer ay 1y Aunwwo) syeQ jeais/sleausps £009/3
700 [4dy Ul pajedionue s| buiyesiqpunois "$00Z 9|qepod jueldwo)
YoJel\ Ul JoBJU0D plemy $00z Arenigad uijosfoid pig ‘paje|dwod Suonedloads pue SjUsWNIoP UOIONISU0D) apoD-uop bunsixg soeidey z009/3
700 [y Ul pajedionue s| buiesiqpunois 400z Aypoe4 Ajunwwod
YoJel\ Ul 19BJU0D plemy $00z Areniga4 uijosfoid pig ‘pa)a|dwod suonedlyoads pue sJusWNIop UOIINASU0) pooyloqublaN SYeQ 1eais) 1L009/3
Sd3LS LX3aN SNLVLS N31I NOILOV

JOOHYOGHOIIAN ONOYLS SMVO 1VIYO/3TVANIAT

82



‘ynos ayy o} Alepunoq
S}l WO} 08Z Slelsiay|
pue Alepunogq uis)ses
ay) swuoj L0} Aemybiy
SN ‘spooyioqybiau
buieq suuy, pue
[eBNHOd BRI, B} 40}
1d80x3 "AjpAoadsal
‘Uuou pue }sam ay}

0} UnJ $)8817) Jan|IS
JamoT pue 910409
"9S0[" UBS UMOJUMOP
JO }SED J|ey e pue

3l e pajeao| S eale
Buuuerd 1gm4 8yl
‘Sellepunog

JOOHYOGHOIAN ONOYLS FIVHHIL AOOMMOO0UT/SANNOM 3AId

83



's109(04d Bunue|d sa1) pue Jayebo |
Buipingay 8y} 0} uonusye eipsw Bulq o} sasesal ssaid
919|/dwo? "JesA AlID YlMm UONBUIPIO0D 8SO0J0 SNUIUOD

'SU88) YsLi-Je Jable) 0} eale eyuog /As|uIMoN ay) ul welboud

yoeay 19943 e uebaq YSOVIA |00yas buipeq suuy e siaquaw sdio)
ysiyels Joj Ajunyoddo jeuoneanpa pue buiueld a1y e paziuebio sisquisw
sdio) tea AA10 eus)aled [00yas sy} Buneaouas Joj uonesidde As|jeA uodlIS
Jayyebo] Buipjingay e Jwgns o} |0oyos Buieq auuy Yjim payom Jels INS

SSIIAIRY Usa ] B YINOA 0} 19Md

"08l04d 8Y) Bulep J8Naq 0} AYUNLILIOD BU) UM
YIOM pue AJunwwod sy} Y)im UOHEIIUNWWOD Ul /L A doay

's108/0ud Jiay} Jo
snjejs ay uo sajepdn diporad 8A18981 0} W1 A UM JOBIUOD Ul SUIBWSI JJBIS

ABejesng Bumied ¥v-0S3 60L8M4

'700¢ Ydie

Ul Sjiun Jo uoieyijigeyaJ Joj S|Ie1ap JN0 YJom pue spuny
Buiyojew Joy suejd mainal 0} sisumQ Auadold sjepisalod
/Ay SUUBS[ U)IM J98W [|Im Jels Juawpedaq BuisnoH

"108[0.d uoneyiqeyal

Buisnoy Jasjun|oA 00z [Udy Ue 1o} A3jjeA uodl|iS Jayiebo | buipingay

0} uonealjdde qeya. Buisnoy e Jiwgns 0} aue| Apojsj\ UO Jaumoawoy

B UM paYIom Jels [NS “Asuou umo Jisyy yym spuny ayy Buiyojew

0} PaRILIWOD pUe Pajoeju Usaq dAeY Siaumo Auadoid saiy] ealy
9[ep)SaI0 /oAy BUUBSI BU) Ul 108[0Jd Uolejsuowap e Joj SpISe J8s Uaaq
Sey 000'0%$ paMels pue paroidde asem sjosfoid uoleyjiqeyas BuisnoH

swelboid
uopeyiqeyay buisnoH 80 1aM4

‘pazijeuy
aq [Im Juswubije sy Joj suejd siaym Jajus) AUnWWos
UOS]eAN 1€ 151, Uy UO Unooo |im Bunssw paIy) 8y |

002 ‘sl Aenuep

pley sem Bunssw puodas Jisy | ‘|ies ayy Joy uejd uswubie ayy dojarsp

0} JoW Sey 92104 YSe] %8819 81000 8y ‘JUBIB [EJUSWUOIIAUS BIUIOY|ED
10 8)e}S woJy poddns yym pajonpuod Buieq ubisap pue Apnis Aleuiwiaid

Juswdojane(
lled| yoo19 8j0f0D /019M

‘MaIA3J pooyloqybiau
1o} subisep Areuiwieid dojane( "edoos joaloid uo
Juswasibe pooyloqybiau ¥a8s “uosiel| Anunwwod Ayusp)

‘Indul 8A18281 pue
seapl Juasaid o) Bunesw JyN Alenuep ayj pusye [|im Jabeuew josfoid sy

Buiwes
ljjel] 188i)S swellip 9019M4

"¥00Z YoJe|\ Ul SNYd 0
spun} yyrs Jajsuel o) uonesedsid ui Apusning sl NSd 8YL

"U00s uIbaq ||Im uooNSuU0d pue unbaq
Sey 90UeJes|d a)IS "JaquIaAoN Ul yJed 8y} Joj pajonpuod sem Auowalad
Buiyeaigpunolb e pue Jspenb siyy pausdo JapullQ ew(es 1e spjal [leq 8y L

Yed JopuljOo-ewds G0L9MS

‘yaue|\ Aues
u a|nJ 0} pajedionue s1 Unod 8y uonebi Jo swodno
Buipuad pjoy-uo syuswanoidwi Joy yoddns wrs IV

"9SB0 U} Ul sassauym se pajedionted sioqybisu
Juasaid pue 1sed ‘00z Atenige4 ui uebaq Jeyus) buiddoyg Bulpeq
auuy ay} Jo Jaumo Auadoud ayy jsuiebe ased aoiyo s Aaulony AD ay L

Juswdojanspay
PIEE pue )N ¥01aM4

‘00z |Udy Ul pajedionue aie sjuswaAoidwl WLsu|

"Y|EMSS0.9 3UO JO [eAowal pue [eubis bunsixa Buiwnal apnjoul

[IIM SjuswaAoIdLl WBYU| ‘PeOY 88YO|\ PUE 198.1)S piEE JO UOIJDasIsUl 8U) Je
suelysapad Joj Aojes 8SEaIOU| 0} SH[BMSSOIO 8y} 0} Sjuswaoldwi Bupjew
S| pue [eubis ay) BuipesBbidn s1 1O Py 99YO U 108loid puels! uelps

e ueid 0} Aousby ay) pue aSNrS yum Ajasojo yJom 0} Sanuiuod Jeis 10d

sjuslanoidwi olyel] pue
UBLISSP3d 93)\ B PIEE €019Md

"yoJej Jo yuows ayy buunp indur Ajunwiwod

JUSWSOUBYUT UBL)SEpad

uo paseq sue|d azijeul} 0} SYIOM 911N Jo 1deq ayy pue ‘sue|d juswanoidwi Areuiwnjaid ssnosip 0} Bunesw YN pue juswanoidw
uoneuodsuel] Jo 1daq ayy yum siom im sabeuei 108lold | Aienuer ayy papusyie Jsbeuew 198(0ld “aseyd juswdojarap-aid ul Apusiing adeos)eang ulybne1oN Z0L9MA
"pIq 03 }no si J08loid uonoNSUOd ay} pue sywlad palinbal |je panigoal Juswdojenapay
"$00Z Jewwng uibag 0} uoiaNISUOY sey Buip|ing opeJojo) ojes) |3 8y} je josloid Juswanoidwi spedey sy | Uiz pue Wwelipy LoLgm4
Sd31S LX3aN SNLV1S IN3LI NOILOV

JOOHYOGHOIIAN ONOYLS FIVHHIL AOOMMOO0UT/SANNOM FAId

84



GATEWAY EAST STRONG NEIGHBORHOOD

>>>>>
tmmﬁgo

=22m g -~ = EocQoc o
c = -— o q
BECSZEFSo228250%

= ScEHedS c"’%‘%%&‘:"—c‘a“’
o_{:ﬂs:.:momo.g’ (‘5‘6.930.)'.-'C)ch»a-’Llh = = O =
. —— -

‘-\‘. .‘
/gﬂ - %% ‘
” ’ ; g
W

¢




‘|udy ul paounouue

"S)ybIjjea)s psjeso|ss omy

synsal pue buudg sy} 1n290 [Im malasl uoleaidde gao | pue pauipow 7| ‘Mau |, 1o} uoiealidde 5gao e papniwqgns AMdd sjena Bunybiy ognd 8oueyuy  0L39
7109[04d 8y} Jo adods ay) aulep
0] Ayunwiwod sy} yum 1aw |1m Jabeuew 108loid sy | "108(04d siyy Jo 8d09s ayy Ajuelo 0} QYN By} Yim Buipiom s Jers uoneouineag adedsisans 6039
"$002Z YoJe|\ Ul buiwjed ‘ue|d Juswanoidwl
Jle.} uo Ajunwiwiod ay; o} uonejussald e apiaoid 0} 1 0Q ul payuapl senssi Buiwies oyely aebiisaaul 0 unbaq sey 1 0Q Bulwiepowell 8039
"SSWer ‘1S '3 pue "pA|g SIIYS|IM je
"yaJelN ul 10@ 0 39sloud auy 1oy 000 001 J9ISUB) O} YHI'S peoy Bury uo sjuswanoidwi uoioss 984S 10} s|qejieAe Buipun4 sjuswanoldw| 188S 2039
"Buiob-uo ale 19915
"uapJeb Ajunwwiod 8y} | OluojUY UES JSBJ puUB SnUBAY %00y Wn|y usamiaq ‘Lol Aemybiy
Joj uejd juswdojanap e dojansp 0} Jels SN Yim 3opL | 01 Jusaelpe Auadoid juesea ayy 0} $s899e aiinbae 0} suonenobaN usples Aunwwod 9039
"|1ed) 8y} Jo Juswdojanap auy} Jayuny (wnipejs
0} 0Aouly Oje|d e 108foud s 1ouISI JojeA) 8y} uo aziended o} | vd 8yi 0} SS829e Ajunwwod pue
sapunpoddo Aguapi 03 Jo1IsIq Jajep) AS|[eA BIE[D BJUBS BU} Ujim Yed 1zzs|0z ‘Yed okouy eje|d
"OVN | Bumnsuod osje si Jeis ied ofouy eleld pue 1zzajoz anoidwi 0} 1e sjuswancidwy) sjuswanoiduj
3y} Yim malAal pue sjuswanoidwi Joy suondo dojareg | sanunuoddo Ayyuapi 0) Buiyiom aie S pue A9 ayy wolj Jeis Saljijloe4 UONBaIIY pue Yed G039
“Buipuny qeyas buisnoy Aouabiawsa Joy Ayjenb jey)
sawoy Auapl 0} suoijeroosse pooyoqybisu yym Ajasojo buiiom
‘Buipuny a|qe|ieAe Joj a|qibije sawoy Ajjuspl 0} anuRUoD S| pue Bunaaw JyN Jaquiadaq papusje juswiedsq BuisnoH sjuswanoldw| BuisnoH  $039
's19al)s Ul buipuod,
"Y2Je|N Ul Ad@ 03 398loud au} 4oy 000‘G LS JaISuBL) O} 'S ajeulwi[s o} sJapnb pue gind adejdal 0} paulepal 8dods 1080l sjuswanoldwi uleiq WIO}S €039
‘Bunds siyy pooyloqubiaN oAoly
BJe|d Ul Yiom [esdje| uibaq 0} Jos(oid uonelisuowaq sajoyuew
‘Judy/ Ul paouUNOUUe S}nsal pue sulew Jamas Aejiues Jo uoioadsul 0apIA JO %G/ palejdwod
pue Buudg siy} 1na2o [im malaa) uoledlidde 5g9a0 "UYoJely | Sey M@ ‘S[elsle| Jamas 0} sjuslianoidull pUB JUSLSSSSSE 08pIA
Ul \d@ 0} 308foud 8y} Joj 000'0SES Joisuel) 0} V'S | 8jowai Joj yojew 000’'0S6$ 1o} uonesljdde 59a0 pepiuans Mda sjuswanoldu| Jomas Alejues  z039
‘sbuneaw Ayunwwod Jo} eze|d "spaau buiwwelbo.d Joj Indul apinoid 0} 82104 yse ] Ayunwwo)
abejuaH uedlxay\ Je paindas uasq sey adeds Bupesyy | uoisuedx3 Jsjua) Jieskely Byl Uo 1S [IM DN WO} SAIBIUSSaIday Jajua) pooyloqubliaN 1039
Sd31S IX3aN SN1V1S N31I NOILOV

JOOHYOGHOIIN ONOYLS 1SV AVMALVO

86



YANYILY

TI0H

[ |
] 1
"JSBM 38U} U0 %8819 sojes) 8 ' <
S0 8Y) pUe JSe8 8y} ' ¢ '
uo /g-apy/Aemssaidxg R — siow - G
adnjepeng .. "
‘Uinos 8y) uo 1e81S (] m
MOJ[IA\ ‘You 8y} uo 08 . !
aje)sioju| Aq pasepioq i E ST sswsewal
sl eale |NS Joupies) " !
Jajeals) ay) ‘esof ues . m £ £ i
UMOJUMOP JO }SOMUINOS I f 8 [
S|l OM) JNOGe PajesnT] ' \
TSeljepunog ..

JOOHYOGHOIIN ONOYULS HINAYUVO ¥3LVIHO

87



"aslie Aay se saniunuoddo
aoeds uado [euonippe 810jdxa 0} aNURUOI [|IM Jje)S

'$00Z ‘21 Aeniga uo aoe|d ¥00} yied yoeiqaig e 1o8foid 002 ‘S1 1snbny uo uebaq JaupJes) Jsjeals)
uoneAousl ay} jo buluado ayy Joy Auowalsd Bumnd uoqqu Wed yoelgaig 1e 108foid uoneAouss ayy wal uonde sy} Jo Jed sy :80edg uadQ pooyiogqubieN  0L99
"s9|od ‘Buipuny a|qe|ieAe ay} yim pajuted aq ued ssjod 1ybl| 0z Buiwien
b1 8y Juied o} 10@ 0} 00001 Jasuesy [im Aousby sy 1By} paulwLIa)ep pue a)is sy} paino} sey Jabeuew 108(oid Aousby ay) | duyel] pue adeos)pals oAy plig 6099
"€00¢ 18quwisdsQ
“OVN 3y} ul pajajdwod sem 108foid ay] “||NH 1 Sew|eg pue 807 je sew|eq
UM S3]eNse 1S09 pue suondo ssnasip ||Im Jels “(snoge uo pajjeisul a1am subis dojs pue {[|nH uo pajeisul aiem sdwing paads
2099) 198(04d Bujwies aiyel} |00Y9S BU} UJIM PSJBUIPIO0D | MOJ|IAA JB SBWIBQ UO Pa||e)sul 819m JaY0yd pue pue|s! Uelpaw ‘nogng Jaupleo) Jajeals)
aq ||Im sjoaloud Buiwies oujely [euapisal [BUOKIPPY B {plig Je [INH pue 807 Je Sew[a( U0 paj|esul a1am Spue|s! UeIpaj - BuiwieD oujel] |enuspisey 8099
"$002 sjuswanoiduj
Bunds ul syuswanoidwi adeas)sans ayj Jo ubisap ssnasip "108l01d adeas}aaung elulbiA ‘M Y yim uonounfuod ul josloid Buissoin uelisapad
0} YN 8} yum jesw [im Jebeuew joafoid Aousby syl | siyy juswsidwi im pue paubisse usaq sey Jabeuew ja8(0id Louaby uy pue adeos}eals sewea 2099
7002 "109[014 Sjuswanoidw| buissos)
Bunds ul syuswanoidwi adessisais ay) jo ubisap ssnosip UelISapad pue adeas}sslig sew|aq ay} Yum uonaunfuod ui josfoid
0] DYN 8U} yim 1eaw [im Jabeuew josfoid Aousby syl | siyy Juswsidwi [im pue paubisse usaq sey Jabeuew 198(0id Lousby uy adeos}aang 1S eIUBIA ‘M 9099
"sassauisnq Bujuiewas ay}
wou} uonedioed J191j0S 0} SHOYS SNUUOI [IM JEIS “Y00Z ‘gjedionted o} pauloap aAey sassauisng om] “pabebus (s)iojoenuod
Jawwng ur uibaq [im syuswanoidwi sy} Jo ubisag "Go-0 pue ‘piq Jo} paLNS aq |IM Sjuswaroidw apede; asay] “panocidde Jauspleg)
Ad ul pawwelboud si syuswanroidwi apede; ayy 1o} Buipuny pue papiwqgns uasq aAey sjuelb apeaej oy suonedldde sa.y ) Jajeals) - juswdojgAs( B1I9Y G099
"SIED ] PAMO} PUE SUOHE}D /Z PaNnss| ‘SodIYaA |E PaYIEW LEIS ‘€00Z
‘JubIlq BuLIN22084 pue s8dIyaA d|qesadoul Jaquiada( pue 48qojo usamjag “sbujuiem gG panssi pue sjsoled JaupJes) Iajesls) - suolIpuo)
10} BaJe JOJUOW 0} SNURUOI [|IM JUSWIS2I0JUT 8p0D #G8'| Uo sdeams pajonpuod JusWwadIoug apog ‘€00z 1990100 U BuisnoH anoidw 0} saAenu]  $099
"$00Z Jaquiaydas ui [1ouno) "yed ay; Joj ueid
19 pue uoissiwwo)) syied ay) Aq [eaocidde Joj ueld JB)SE|N | JISBJA B} UO UOISSIWIWOY) SHJed 8y} 0} uoiew.ojul papiroid Jabeueuw
ay) azijeuly pue joafoid ayy Joj soueles|d [eyuswuolAud | 198[0id SNYJ BUl ‘Y00z ‘Lz Aenuer up sdajs Jxau pue j08oid sy Jo
ureyqo |im Jabeuew joafoid SNYd 8yl “ubisap yJed ay) |  sniels ay) uo saAiejussaidal QYN pue yels Aouaby pue Ao ‘uebes o
az|[euly 0} gz YaJel\ Joj panpayds si Buiesw Ajunwiwod vy uay| Jaquisw|iounog UM €00z ‘Sz JoqWIBAON Uo pay sem bunssw v 80edg uadQ oAy J9IN4 €099
"Sjuawanosdw Awapeoy
olyjel} pue uelsapad [eUOHIPPE 0} GO-70 A4 Ul B|qE|IBA. SI 000‘0EES Jauples) 0} $S899Y Uel)sapad
"OVN 8U} YIIM S8)ewsa S0 pue suondo sSnasip [[Im 4.l €00z Aenuer ul paje|dwod sem josfoid sy jo uoiod aely sy © ‘uonenall) oel] ‘buied  z099
"yoJej Aues ur p\dq 03 ubisap Joj
"108l01d 8y} jo ubisap uibaq |jIm 000°cZ2$ Joysued; [im Aousby 8y sjuswbas Joaus [eUOIPPe 881U} | Jouples) Jajeals) - sjuswanoidw|
JaBeuew j08foud sy} ‘Mda o3 pajeudoudde s Bupuny 8duQ | Joj Butpuny uoljjiw g'z$ apiroid o} uoijeordde 9gQaY e pepIwgns VYIS Y[eMapIS pue 18ans 1099
Sd3LS LX3aN SNLVLS N31I NOILOV

JOOHYOGHOIAN ONOYULS HINAYUVO ¥3LVIHO

88



"1S8M 8U) 0}
[ooyds ybiH Jasuold
pue ‘yinos ay}

0] ¥9a19) adnjepeng
‘Yuou 8y} 0} peoy
[IIH wosso|g ‘}ses
8y} 0} eale aAljeniu|
spooyJoqybiaN
Buong ayuop
BIA\/UEWHOH 8y}
sioploq Aemssaidxg
uspewy
‘Salepunog

JOOHYOGHOIIN ONOULS 3LNOW VIANNVIN440H

89



“(1# way| uonay) Jeyusd pooyioqybiau sy} JO UOEIO| BUY}

IENER)
pooyioqubieN pasodold JesN

“8)Is J8)uad pooyloqybiau 199|9S uodn juabunuod si ayis jooyas ybiy sy uo Bunybi| Jo Juswssasse ay | Juswssassy bunybiy wiopsd OLINAH
"Jooyos ybiH Jesuoid
1e Sa1}1|108} 0} S$829€ panodwi SSNISIP 03 JOLISIJ |00YdS palIuN [ooyos ybiH
JOLISI [00YIS paliun 8Sor UeS yim Bunssw ajnpayos 9SO ueg yym Bunssw e dn 1s yejs Jey) pajsanbal sey QYN ayL 193uold 0} SS820y parosdw| GONA/M
'v00C ‘71
Asenuer uo dn ues|o |essusb Ajyuow e pawiouad diod uoneaiasuo)
rS "s|eusjew paiddns weibold BieIo-puy "yaInyd Aunwwos
‘sdn-ueajo Jejnbal S|IIH YInos Jo siaquisw pue syuapnis |00yas YbiH Jasuold G| BJUOJ\ BI\/UBWLOH
8NPaY9s 0} AJUNWWOD SU} UM MIOM O} SnURUOD 1M LelS | papnoul sjuedidiled 00z ‘gl Aenuer uo pjay sem dn-uesjD Japi v :sdn-ues|) pooysoqubieN SOWAH
"eale ay} Jo} weiboid ydjep pooyloqubieN "9OUEPUSJIE 9SE8IOU| PUE 86BIN0JUS 0} JBPIO Ul SWa} [euolowold
e Bunuawajdwi Joy ueid a|qelA e dojaasp 0} shuiuo) aseyaund o} pasn Buiaq st Jueb 4¥NS 000G} $ e Jo uoiod yarep pooyloqyubieN  ZOWA/H
"uoIONAISUOY Japun Apuawnd ale sapiadoid uolessuowap sjuswanoiduj
JUBWIYSI|GBISa 831} U0 18104 AJID INQO YNIM HIOAN OM] "£00Z ‘2z Jequada( uo ade|d yo0} Buiyeaigpunoib-juiw adeaspueT [enuspisay  90WAH
"SIBUMO
Auadoud 0y Juswasibe puss pue ‘Juswaalbe 0} Jay9)|
yoene ‘Buimo| |NR4 Wouj Jays| 82IAIS Jo 8d0ds UIBlqO ‘Juswiaalbe Buimo) Juiol e paubis sisumo Ausdold Juswiaslby Bumo] julor SONAMH
‘Buined-a1 pue sjeal)s 21jqnd o} s|eiale| ‘ebeulesp punoibiapun
‘00z |Udy ul paounouue aq ||Im ajenbape Bulpnjoul ‘sjuswanoidwi AemAs|je oy uol|jiw g'G$ Jo
sjnsai pue Buuds siy} N0 [Im maiaas uonedldde 5ggo | Junowe ayy ul Buipuny apiroid 0} uonedldde 5ggo e paRIWans YYrsS Juswaoueyug kemha|ly  #OINA/H
"sjybieans uayoiq/ajqeladoul o 90Us}SIX8 By}
1D ayy Jo 3 9 9d Jayys 0} Wodal 0) way) abeinodus pue "JU8s Uaaq sey anss| Bunybi| sy} Yim JUsWSAJOAU
s1aumo Auadoid yyim J0BIUCD S)BW 0} SNURUOI [|IM Jje)S Bunsanbai sisumo Auadoid 0y Jae]  -a18dwod i j08foid siy | sjybieang uayoig/e|qesadoul €ONAH
"Sjuapisal pooyloqybisu
joedwi Jey; suonebisaaul Jo Jseaiqe dasy 0} ‘SoljodIeN Se Yyons
‘SIUN Qdrs Jayjo yym suonesiunwiwod Buneulpiood si jabeuew jos8foid
"9011J0 SABIIU| SpooyJoqybiaN Buong Sjuo|N-BIA/UBWLOH adrs "esle ayj Ul S3[0IYSA PaUOpUBQE S)eulwi|d 0} apew Bulaq aie SJUOJ\ BI/\/UBWLOH
ay) 0} panss! aq 0} spodal ssaiboud pue snjejs 8onpold | SHOKT 1100} UO pue sjdIyaA Aq Yioq eale josed 0} SaNURUOd JeIS adrS | - seanenu) Buidijod Aunwwod ZoWA/H
"9)IS 109|9S pue AlljiqIses} J18jua) pooyloqybiaN
)Is 8zA|eue 0} B01YJ0 [IDUNOY BY} YJIM 8)eUIPJO0D |[IM JelS ‘MaIA8J Japun Apuasa.d aie pue paijusp| Usaq aAeY S8)iS UBASS INS SJUOl\ BIA/UBWHOH  LOWAMH
Sd3LS LX3aN SNLVLS N3l NOILOV

JOOHYOGHOIIN ONOULS 3LNOW VIANNVIN440H

90



ES QS ® =
soe=.a83




"sjuswidojenap 109(oid uo
VN 28U} 81epdn 0} 8NURUOJ ||IM YHPS "SI8UI0D U)og UO SUMO

'speoy AJo}S pue bury ujoq
UO paj[e)sul q ||ImM S88J} Jeauis pue ‘saue| Buiuiny ‘sjeubis olye.
‘SY[EMSSO0JO MaU pue pauspim aq [|Im peoy bury ‘Jeak Jepusied

IENER)
Buiddoyg bury 1 Aioyg ay)
1e sjuswiancidwi dnayisee pue

)1 seiuadoud ayy Buiues|o pue BuLiojuow anuURUOD [IM WYrS | SIyy Buung “Aemuspun a.e Jaulod 1Seayinos ay} 0} sjuswanoiduw | AUnoss WiLsjul/wIs}-Hoys a%elN 0LOM
‘Aieniga4 ur sbuliesy uoneaidde “V'N'O’Y Ul paysanbai ale sdwes G| "usalbiang 1S\ pue sdwel jueldwod
9499 e 108loid pasodoud ayy Jussaud |im spooyloqybisu V'N'O'Y ‘sanunwwo) 0g9/4s|leA 1se3 ay} ul sdwel qind yay Vvay 919|dwod 3 syemapis
931U} 8Y} Ul JJels 10 PUB ‘SN VIS pue siaqusw QYN | 1o} Jaquiadsq ul uojedljdde Hgao uoljjiw 9'|$ & papiugns virs PaOEID 1B UsY0iq Jledey 600N
"1eaA AID pue ‘gn|9 siuemy asor ues 1S\ ‘sqnj) SHI9 ¥ shog
ay Jo djay ayy yum ‘4,z Aenuep uo peoy Bury Jo 1ses anuaay
weybuiuung uo pjay sem Juans buiueld-aay isiy ay| 1104 Ao S)9a.)S JO 8dueleadde
“JuaAs Bunue|d-aaly 1xau Jisy) Joj ssedaid pue ajnpayas | InQ yum JeaA [easy siy} Jusws|dwi o) sjosfoud Buiue)d-aau) 8a.y) anoldwi o) buideaspueg
[IIM S3}IWLI02-gNS Uoieollneaq pooyloqybiau QYN 8yl pa)0a|es a8jHWW09-gns Uoneauneaq pooyloqybiau QN 8y pue s9a.} [BUOKIPPE [[BISU] S00OM
‘a)epdn ueid Jajsew
‘Aieniga4 ul yied [enusjod sy} se |jam se 198(oid ay; Jo Juswdojarsp ubisap
sbuleay uonesdde 9gqgo 1e 108foid pasodoid ay) Jussaud [im au) Joj siebeuew j0sfoid pajos|es aney Lels VYIS PUe SNYd Bunped pue Ayjioe}
1S VYIS PUB SN¥d PUB Siaquial QYN “Siuswanoidwi jo *1eak 1xau syuawanosdwi yied Jo aseyd isiiy ayy pjing 0} buipuny | Anunwwod ‘Bunyb ‘Buideaspug
aseyd jsu1j ay) Joj ubisap ey} dojanap [IM els SNYd PUe Vrs loj Jaquiadoaq ul uoleslidde 9GAD 000°057$ e PaRILUANS SNY slied Yojpp eroidw| L00M
"S9SBJ MBU pue SUIB0U09 0} puodsal pue "PAMO] § PUB ‘PalIo /| ‘PadIBW BJom
YJom siy uo podal 0} sbunsaw DN AJyjuow pusye 0} anURU0d |  SBAIYBA $Z ‘Uequisda U] pauado SaSed Mau gz pue Juswaleqe weiJboud
[l!M pooyJoqyBiau siy) 1o} Jojoadsul Juswiaaiojug apod 8yl | 1ybiig Joy UBAID a1am SUONE}ID UBASS ‘Jaquiads(] PUe JSQUISAON U JUSWIS2I0JUB 8p09 UsYIBuaAS 900M
"Rienige4
ul A6ajens 108loid e dojanap [m siabeuew joafoid WYrsS selyl|1oe} pue
pue SNYd ‘Aseniga4 ul sbuliesy uonealdde 5gq2 e 10sloid "Jooyag Alejuswis|3 pJeqgnH 1e gny [0oyos e pjing o} uoljjiw sa)is Jo aoueseadde anoidwi o)
pasodoid ay) pajuasald Jels YIS Pue SNYd ‘siaquisw QYN GG'1$ Joj Jaquieoa( ul uojeoljdde HGAD e paRIWgNS SN sjooyos ypm sdiysieuped ping 00N
sainseaw
189k |easl) Jxau pajuswajdui aq 0} sjosfoid Buiwies ‘paje|dwiod ussq aney ajeudoidde yum wayy ssaippe
aljel) [e)ded puswiwodal [|Im Jeis SNYd PUB ‘VirsS ‘10qg | ueid pooysoqybisu sy ui paysanbai saipnis Buiwies diyel Jo %G pue sjuiejdwod oyjes) sienferd #00M
“Rieniga4 u108loid ayy piq pue sywuad 4oy Aidde [im sqn|) Sal}|[19.} J0OPINO
3yl ‘Aenigad ul pieog WHrS oyl 0} ybnoag aq [iim ey sanjo "sjuswianoidwi Buipjing asnoyqn|) au} pue Buipjing aacidwi 0} sqn|y
3y} Yum Juswaaibyy uonedionled JaumQ ue paledsid sey vHrs Joj sBuimelp ubisap ayy Buiysiuly si 108)1yaIe SqN[D SHI9 B shog SHI9 % skog )M 8jeulpJoo) £00M
'suodnod sy} ssaooid pue aonpoud 0} 4S3 "Swia)l 8)sem Ayng Jo |esodsip pjoyasnoy Jo} suodnod a1sem Ay|ng aonpal 0) Abajess
UlM Wnpuelowsy 821A8S 1oalold e Buliedaid ale yels wyrs anquisip pue aanpoud 0} Buipuny siy} 8sn 0} PajoA DYN 8YL aAnIsuayaJdwod e Juswsjdw] zZoOoM
‘welboid ayy jo |  weibold Juswaroidwi buisnoH
uelb dyNS Jisy) woly spunj Buisn Jeak Jepusied siy} Jaje| | Jeah 1sii 8y} ‘€0-200Z 1B A [BOSIH Ul pajejdwiod aiem syosloid us | s Juswiledaq BuisnoH Jo asn
uoy}-e-jured Jasyun|oA e Josuods |[IMm QYN 8yL “Jeak |easl) siu "paje|dwod ussq pey sjoaloid om) pue ‘pig 0} N0 alem sjosfoud | Buiziwixew Aq seale |enuapisal
10} pajnpayos s1o8foid ¢¢ sy} 819|dwod [Im Juswipedsq BuisnoH | 8Al ‘uolon}su0d Japun aiem syosloid us) ‘Jaquiads( Jo pus sy} Iy J0 8oueJeadde aroidw| OO
Sd3lS IX3aN SN1V1S N3l NOILOV

JOOHYOGHOIIAN ONOYLS 'V'N'OM

92



JSOM

8y} 0} pJeasinog
uspew|y

pue ‘yinos

U} 0} 08Z-| ‘Ises
8y} uo 19818
19BN yinos
‘fiepunoq yyou
3y} Uo J8jua)
UOIUBAUOD
as0[ Ues
'Soliepunog

JOOHYOGHOIIN ONOYULS NIAVNTV/LIMAIVIN

93



"uonejuawis|dwi 00z JSIUIM B 10} 8|NPaYds
108(01d mainal 0y saiuedwod Aynn yim jasu |jim Jabeuey 198loid

"700 4SIUIN BY) 10} P8INpays
S| uoneluswaldw| 00z Jawwng ayy buunp uspew|y-1exyie| ui uibaq 0}

Aold apimAl) e suleway
uspew|y/axJe inoybnouy

'$924n0sal Auedwod Ayun uodn yusbunuod si uonejuswa|du| S| BuipunoJBiapun Buipieba. yoeanno o1gnd ‘ueld Yo Jea A-G 11N Uj sanlnn punoibispun ainsug LY
"$00Z Aenige4 ul QYN 0} S8jew}se 1S09 ay) papJesuoy Jabeuepy 108[oid
"9 Ajlioug wouy "saoualsyald pooyloqybiau uo jndul papinoid QYN 00z ‘0z Alenuer 199.1S 19%IE
spuny o Jiys e aiinbal pjnom g AiLiold Japun spunj Jo ainyipuadx3 uo QN Yim suondo juswanoidwi aignd passnasip Jabeue|y 198(0ld | UO Sjuswiadueyug uewsepad 60V
"pIBASINOg USPEWIY
"JAMO] 82110 01eIqos Jo Bunueus) uodn yuabunuod si Apnis auel | uo Buipjing ojeiqos sy} Jo uoiednaoo jueus) 0} 308lgns si Apmis oen syl | Apnig Buiwied oiel] ajeniu] 8oV
7002 A1enige4 ul QYN 8y} 0} [eubis dljjes) dUj Joj Sjewnse
‘9 Ajlioud wouy spunj Jo Jiys e alinbal pinom / Ajliold Japun spuny 1500 8y} papsemio} Jabeuely J0s(0id '1984S Yoegieg pue 1oaiS JoxIel 80J8ld pue Wel|(ip ‘yoeqeg
J0 ainyipusdx3 “suesied yum Ajaioe josfold Aue sjeulpiood pinom Je [euBis oljel) e |lejsul pue ubisap 0} sem uondo auQ ‘00z ‘0¢ Alenuer 1e Jo)IE[\ UO SjuswaAoldw|
Jabeuey 108lo1d “uondo siy) anoidde 0} JoyidyM UO 8J0A 0} DYN uo JYN Yim suondo juswaroidwi o1gnd passnasip Jebeuep 198loid Rales pad |lesu| L0VIN
7002 Arenige4
ur QN 03 suondo joafoud Jo sajewisa 1s09 papiemio} Jabeuey 198(0.d syuawanoldw
‘pajeniul 8q usy |m 198oid panoidde Jo juswdojarsp "seousla)eld pooyloqybiau uo indul papinoid DYN 1002 ‘0g Aenuep fajes ayig pue uelsapad
ubisaq ‘uondo 198f01d Juswaroidwi a1gnd Uo S10A ||IM DYN uo JYN Yim suondo juswaroidwi a1gnd passnasip Jebeuepy 198loid Juswajdw pue ubisaq 90VIN
"uoisuedxa Jajuad UORUSAUOD 8injny e Jo Juswdojanap SUOBPUBWWO028Y
ubisap Jo uoneniul uodn yess ajeudoidde sy) o) papiroid ‘2NN 8y} U U0NI8|] [BIBUSL) IO UOI}03|T [eloadg BIA pjay 8q 0} ainseawl SMOJ|04 JaJua)
8( |[IM UB[d 8y} Ul PaUIBJUOD SUOIEPUBLILIOIa) pooyioqybiaN 10]leq mau e Jo [eaoidde uodn jusbuiuod si uoisuedx3 J8jua) UORUBAUOD | UORUBAUOY J0j ubisaq ainsug GOVIN
"$00¢ Buuds ui jeaoidde 1oy 10uno) 0} SS8301d JusWYSI|ge)sT
ealy uoieAasuo) bulqg 0} JaoIQO uoneAasald dUoiSIH AiD
‘7002 U2Je\ Ul DN U} YlIM BSIE UOBAISSUOD) OLIOISIH PJEMO) E8lYy UOJBAIBSUOD
sdajs Jxau pue Jodal jo sbuipuly ssnasip 0} Jabeuew josfoid *Aleniga4 ui pajejdwod aq 0} anp Jodas ouoisiy ubisaq i | Se uspew|yAsMEN YsIiaeisI vovIN
*Auadoud sy} uo Jayo ue buiyew pue buisieidde "SUOIE|0IA P02 snoirald yym aoueldwod ul mou si Auadoud METM
Buipsebal Jaumo 8y} 19.3U09 [|IM $89IAIBS BuisnoH pooyloqybiaN 8y} Jayyaym buipiefial uoisioap Unog Jouadng Buiyaas sijaumo Auadoid | 1S9\ G/ “geysy pue aanbay SOVIN
ue|d pooyloqypbiaN oy
Ul o4 1S UoepusWWOoIay
"¥002 YoJe|\ ut 1ounog A9 Aq paiapisuod '€002 ABIN Ul QYN 8y} O} UBAIE sem ubisaq@ mojjo4 pinoys
8 0} paNPaY9s sI 8oUBUIPIQ Buluoz umojumoq pasinal 8y $$9204d UOISIASI BujuoZ UMOJUMOQ BU} UO UoEIUSSaId [euoew.oul Uy juswdojeasg MaN [enusjod Z0VIN
"fleniga ul pajonpuod Sem | 8SeUd [ejusuolIAUS
pue AsAIns |IA1) “ubBisap yJed anewsayos Bulpsebas indur Aunwwod
Jo} A1eniga4 ur DN 8y yum jow Jabeuey 10alold 08z AemybiH buoje yed
"SUBJYED YNM ases)| a)is 8y Burjeijobau si SediAIeg [elsuss) $00Z | Byl 9A0GE |ieJpJenb pue 8ous) yull Uleyo e Jo UOle|[elsul apnjoul SUOIPUOD Yed o
youe ul 3osfoid sy} Jo} MdQ O} paussuel} aq [|IM SPUN} VYIS fi8es "ied 1981g pasy Joj ueld [enjdaouod ayy paroidde sey suelye) Juswase3 sueled HeAuo) LOVIN
Sd3LS LX3aN SNLVLS N3l NOILOV

JOOHYOGHOIIN ONOYULS NIAVNTV/LIMAIVIN

94



Bury pue yuoN
wwwwwww

mmmmmmmmmmmmm
o

JOOHYOGHOIIN ONOYLS HIVIAVIN



"SSouUIpeal Jaumoswoy Joy Ajunwwod
8y} 0} yoeano uo (ASSHN) £s|jle uoaiig s8a1neg BuisnoH

JIRJAe\ Ul SI8)UsI 0 SIBUMOBLUOY

700z Bunds ur Jie4 buisnoH, e ueid o) Ajunwwo) | pooyloqybioN yum Buriom s aaneniu| Jiejhepy aus Jo Jels sy J0 asealoul ajeuontodoid e yoddng  QLAVIN
“g|qissod
SE U00S Se A)unwwiod 8y} 0} paonpojul 84 |[IM HIOMJN ‘7002 YOI\ Ul YJOMISN JUSLISOAU| sioyiom Jiejhe | e Joj swelboud
JUBW)SBAU| 82JOJOAN BU) JO J030auIq Aindag mau 8y | 90I0p}I0AN 8Y3 Lo uonejuasald Ayunwwod e Buiuueid siq30 | pue souelsisse JuswAojdwa anosdw|  GOAVIN
"$00g Ael\ 10} panpayas si doysyiom
Juswabeue)y 1sad pajelbajul uy “pooyioqybiau sy} uiyym "S8lIa}}eq pjoyasnoy pue [io Jojow ubredwes uoneonpa
%8819 JaA|IS JamoT Jo uonod e Buidope Jo ssaooud sy 9]0£081 0} $824n0SaJ BpPIACIA pue 8)eanpa 0} Apns 10jid 1o} ‘uoJInug ‘aoeds uado ‘ssauljues|o
ur s ‘JeboH onsanp ‘uoneziuebio paseq Alunwiwiod mau Yy | Buipuny painoss weibold 8isep) SnopiezeH pjoyasnoH Aunog pooyloqybiau e juswadw] SOAVIN
ueld
‘Judy Ul paounouue "S|ela)Je Je S}19au)s [00] U0 Spues! oujel) ybie Buiwies oiyesy Juswajdwi B malAal
sjinsaJ pue Buudsg siy} 1290 |IM malAsl uoiealdde 590 |[e}sul 0} 000'01 |.$ o} uoneaydde 5gaD e papIwans VYIS ‘dojanap ‘sanssi owel) sjebnsaau]  JOAVIN
"90UB|0IA bueh *Aunwwod 0} SadIAIaS apino.d
wea 0} suoneziuebio paseqg-Ajunwwod pue S}LISIp [00Yds 0} 8nunuod suoneziuebio paseg-Alunwiwos) “pooyioqybiau sal)IAloe pue swelboid uopuaniaul
yim diysssupied ur padojansp Buiaq si ABsjens apimAly |  sjeipawiwi 8y 0} S82IAIBS Pasnao) Buipiaoid uonasuuo) by, pue uonuaaaid Bueb aseasou] 9OAVIN
"adrs "SUJOU0d AJUNWWIOD SSaIPpE Aunwwod pue
Uim ajeulpiood pue Abajess yoeasno ajeudoidde dojanep 0} sbunsaw Aunwwod pusjie 0} SNUUOI 89104 “S|00YIS 891j0d 8y} USBM}BQ UOIBIIUNWLIOD
0} eale ulyym suieyded %00|q a|qe|ieAe Jo SisAjeue ue Jonpuo) Jeau yiomjau uieyde) yooig dojaasp 0} SanURUO AJunwiwon) PUE UOIJeJ0ge||0d 8dUeyuy  GOAVIN
00z aunr ui pajg|dwod aq 0} SpJepuejs
ubisaq siepes| Ajunwwod pue yJomjaN uleide) 300ig yim JualInd J@aw 0} pooyloqybiau
UOBaJ)N0 8)eUIPI00d 0} VYIS UIM HIOM [Im Jabeuely 108f01d s)yBipeass 1o} M\dd O} 000°008$ PaLIBISUEL WHrS | 8yl InoyBnouyy Bunybi| joass apesbdn  #OAVYIN
‘002 YoJel ul ued "U0I)ON.JISU09 10} saniunuoddo SI0IUSS pue Sal|ie} 1o} Auenoied
Buisnoy Jrejhey Jussaud [im aAneniu| Juswanoiduw) Jiejkely Amnuapi 0} sjosfoid Buimainal Apuaiing si Jers buisnoH Buisnoy ajgep.oye aiow ping  SOAVIN
"S10043s/0gD [EV0] YIiM
‘Indul uiejqo 0} Alunwwod Bunnjuan juiof ybnoayy Jo 108loid uoisuedxa Jieje|y sy} ojul
3y} U)IM JoaW pue suondo a|qela Jo Jsi-Uoys e dojansg Jayyie saa1nes Auelq) sjelodiooul 0y suondo Buliojdxa si els AJeiqi) mau B 1onIsu0)  ZOAYIN
J8jJuad bujules
Jinpe/Ajunwiwiod juiof e Joj uoljji g5°6$ Jo Bulpun puog ied
‘Ayjioey pauiquiod ayy Joy sueid jenydsouod pue weiboid A0 yum pabisw aq 0y sI Jajusd Buiutes| ynpe 1o} So-70 Ad
e Buuedaid pJemio) anow o} Aousby pue SNYd 00z | Ul Buipung paysijqelse 82104 yse| Ajunwwiod) pue sapiuwo)
Areniga4 ul bussw Ayunwwod jsuij ueid pue Buiesw 92104 Buueals A9 [eussiu| 00z ‘6 Aenuep uo Aunwwod yym
yse] Ajunwwo? ‘eapiwwo) buussig Al [eussiu] ploH pajeniul Juswdojeaa ubisaq g weibold Jsjua) Ayunwwo) | Jsjus) Buiuies ] )npy mau ysiigels3  LOAYIN
Sd31S IX3aN SNLV1S N31I NOILOV

JOOHYOGHOIIN ONOYLS HIVAAVI

96



"JSOM 3y} U0
19941 5| pue
‘Uinos ay) uo

Jploquiny ‘jses
8y} uo Jeans
wCl pue peoy
Jajuag ‘yuou
3} uo 08¢
dJe)sia)u| ale
eale |NS sahay
uepeds ayy

1o} selepunoq

[esausb ay
‘Saliepunog

JOOHYOGHOIIN ONOYULS SFAIN/NVLYVCS

97



"yoeo.dde s A0 8y} 8zipJepue)s pue JoplIod Uel}sapad

‘pauinbal poof e Jo Ssjuswae [BIRID Y} sulep Jayaq o} day [Im
Se Jea.1g eyuely uo syosloid jeuonippe Joy ued pue Adijod £o110d sy “Ad1jod Jopuiod uelisepad e dojaasp 0} Bunssw
SJOpLJ0d Ueysapad 8y} suyal 0} aNURUOD “YdJep Ul 1saio4 A1) ale YIS pue Buluueld ‘10 11884S eyuep uo sysfoid Jopuio)
InQ yim uonounfuod ul bunueld saly e Buneulpiood st YN YL uoneayineaq uoddns 0} spunj JUBIS) dYNS PaAIBdal JYN ajohoig/uelLyseapad 10a.4S BULBIN  0LMS
‘pooyioqybiau
‘sajlunpoddo aiojdxe 03 S}oUISIQ [00Y9S 83U} Ul UBIP|IyO pue SJUspISal JNOGE UOHELIOU] [nyasn |ooyos Asejuswa|3 pooyloqubieN
A8|UIyON-UINUBI4 PUB payiun 8SOor ues yum sbunssw jonpuo) | papiroid yoiym ‘“Aeains pooyioqybiau e paje|dwod Jels SNYd B J0} sanunyoddo alojdx3  6OMS
‘sassediapun }9a.1S
wll pUe 1984S y0l ‘19948 y/ Yy Japun Bunybi| Jayeq [lelsul "Jooyds 0} abessed ajes e apinoid 0} }9a1S S|00yas
0} sapiunyoddo juelb Buuojdxa ale sioqubiau sefey ueueds | eyuepy Buoje sdwel yYQy JO UORINASUOD BY) SPUBIWOIA) | Od Aiejuswia|3 0} $$890y anoidw] QOMS
'¥00¢
UOJe\ Ul paliajsuel) 89 [|Im spun4 ‘8dods joafoid sy} sulep
Janaq 0} Bunssw QN Aleniga sy papusie Jabeuew 1osfoid
"Apnjs aslou 8y} 8}a|dwiod 0} Jueynsuod e ailY [im 10A | 8YL Apnjs asiou e Joj $0-€0 A4 Ul 000'09$ PaIebpng sey yHrS |  sjene asioN pooysoqubiaN ajebijijN  LOMS
‘Syjlemapls padwe)s pue suole|jesul e dljgnd apnjoul
"$00¢ 1890190 Ul 8)8jdwod IM YJed Jojsag “Aiajieb ue ue pue 80eds iSiJe YIom/aA|| Baly SuspIes
8q 0} pajedionue si pue 00z YoJe\ ulbag im uononssuod yied apinoud [im 108foid Buisnoy pasodoud s juswdojareg 8109 |  BUMEIN UI SBSN pajusliQ Uy dojeasg  90MS
"£00Z Jaqwiada( Ul Ue|d J14198dg susples Baly SUspIed
‘ABajesys buioueuy yed e Buidojarsp st SN BYLEJ\ 8y} panoidde j1ounog A9 pue uoissiwwo?) buluued BULEIA Ul )Ied pooyloqybieN GOMS
"POOD 918 SMBIASY ‘SjUBpISa)
Jabea 0} Joop Juol Jisy} o (salsed uedixa|y Ajurew) spooh
payeq Jo AJoLIBA B S[[8S MOU pue Juolyai0}s panoidwi ue pauado
fieyeg youai4 ay] "£00z J9qWBAON Ul Safay] pue ) 1e
‘700z Jawwng Aea |  ssauisng papels pue pooyloqybiau sy ojul paaow Jauesio Aip
Aq pajedionue s| uoiRoNISU0D Ing ‘paulyep buieq ale swelboid MBU Y “[EI0JaWWOY)) [eJauas) 0} Joans sofay 4o ||e abueyd o) JEETIS
[enpiAipu] “welboud juswanoidwi apeoe;) 8y} Ul 1Saisiul passaldxa | JUSWPUSWE Ue|d [elauss) e pajeniul Jels ay) pue sakay pue uG safay| Buojy sessauisng Apuali4
aABY OUYM SI1auMo Auadoid ayy Ypm YIom 0} SBNURUOD YelS VYIS uo j08foid Yoy My, 8y} panoidde uoissiwwo?) buluueld syl pooyJoqublaN Joenny pue azijelAsy  0MS
‘s1g)ue|d ab.e| pue ‘saxoq Jajueid ‘sas||ja] Se yans
Ssjuswanoldwi Joj Juels) JyYNS B PaAisdal QyN 8yl ‘19948
‘700z AInr Ag pajejdwod aq 0} pajedionue S| sofay Buoje saau) jJueid pue sylemapis Jo suolod aoe|dal [[Im
Jliedal yjlemapis pue Bunueld Aienige4 ul piq 0} Jno Jusm joslo.d virs -1o9loud adeasyeals ayy Joj subisep Aleuiwigid ssnasip
ay) pue ‘ubisap 108loid pas|dwod sey Jabeuely 198l01d VHrS 0} Aeniga4 ul Ayunwiwod ay) yum 1aw Jabeuew josloid sy | adeos)oalg 10a.S sahkay anosdw| £OMS
"SSNosIp 0} buneaw HyN Aleniga4 ayy papusiie | 0Q ‘siosloid
'700¢ lied Buiwlea oyyesy juswsidwi 0} 10d 0} 000'7Z6$ PaLBjSUEl) ueld buiwied
ul pig 0} 1no o |jim Josloud eyl pue y/ 10} [eubis ouen syl | Sey wdrS -ssaiboud ui sl eyuep pue y/ e [eubis ayj jo ubisag oyjel] pooyloqubiaN aiedald ZOMS
"$00Z ‘S| Aepy "108l01d dn-ueajo %210 Aepy ay)
1o} pauue|d si dn-ues|d Y810 \ "spunj 8say} Jo asn ay) buiuueyd |  sJedaud o) uosiel) Aunwwod ay) pue yels Ao yim Alenuer ul
8Je UOSIel| AJunuLod 8U} UJIM UOIJBUIPIO0D SSO|D Ul Jje)S JO Wes)} [ pajonpuod Sem no}y ‘#00¢ ‘L.z Aenuer uo saejd Yoo} Bupesiy lypue peoy
v '198loud 8y} 4o} JeaA SIy) s|qe|ieAe sI Buipuny VYIS ul MGOES Aunwwo) Apnig Aigisesa sjieu] %8819 8100 puodass ay) | Aioig Je soedg uadQ 21jgnd dojeasq  LOYS
Sd3l1S LX3aN SN1V1S W31l NOILOV

JOOHYOGHOIIN ONOYULS STAIN/NVLIYVCS

98



220\ AN\
SRR RN
R N

@&I,& |
’ o

‘JSOM 8y} U0
S1934S w0l YHON
pue jsil§ YUoN
usamjaq buikien
eale Ue pue
‘4inos ayj uo 1S
eJe|) BJuES iseq
pue opueuls4
ueg ‘)ses ay}

uo %aa19) 81009
‘yuou ayy uo

10} 'S’N @Je eale
INS 19841S yEl
8y} Joj Saliepunoq
[FENE] 6oyl
‘Seuepunog

JOOHYOGHOIIN ONOULS 13341S HINI3LHIHL

99



"8]e|IeAB 8W003q Sasnoy

'€002 9} 12q0joQ U0 Bunssiy QN au e

sanlunyoddo

usym spooyloqybiau Buipunolns pue DN Ajiiou 0) snujuo) | spew sem sapiunyoddo Buisnoy |jiul JUBJEA JO SNJE)S By} UO uolejuasald vy | [[iju] %9 uoneAasasald JUoiSIH - 0LSEL
00z ‘¢ Meniga4 uo ade(d
%00} Buiesw 82104 %Se| puodas sy} pue 00z ‘1.z Aenuer uo adejd 300}
"$00Z ‘L |Hdy uo ¢ # doysyiopn Ajunwwo) 2 # doysyop Aunwwio) 00z ‘2z 1890300 Uo piay sem bunss|y 89104 Juswano.duwi
Je Apnjs 8y} Jo Jjelp [eulj 8Y} JO MaIAIBAO Ue dpiroid 0} Jjels %SeL "€00Z '} 1990300 uo pjay bunes|y Ayunwwiog |lel] %8819 8joko) lleJ] /oxig %9810 8j0h0D  60SEL
J9841S yG| 'N pue aidw3
"3 JO JauI02 8y} Je YJed 0isexoeq je Aemajed auojss|qqo e Joj UORBII0SSY
pooyloqyBiaN SpISYHON 8y} ydnoiy} 000‘G$ 4o} Juelf uoiepunod
Ajunwwo) e Joj palidde aney yled 0jsexoeg Jo SpUsl{ ‘SHN0J ||eq 82909
‘Y002 U} 1o} s10g/e Uspoom pue yled sy} Jo Jejewiad sy} punote bBunypi| pejess
Arenigad ul pajoadxe uoiepuNo4 AJunlWoy Wosj uoneslyou -Uetysapad apnjoul 0} (90-G0Ad) 00€'G82$ PUe (S0-70Ad) £20°982$ 10}
piemy ‘00z Aleniga4 Aq pajs|dwod 8 0} uoieAoUa) WO0.]SaY SN¥d Aq papiwgns juelb 9ggo unbaq sey Swoo.sal 8y} JO UOBAOUSY | UOHBAOUSY Yied O}saxoeg  90SSl
"OM] — uado sased
‘paYIo BUO - Sdoams {pamo} oM} ‘palIo BUO ‘pPadIBW 881y} - SBAIYSA :BuIMO||0) 1S
"$00¢ Aeniga4 ul sdnoib pooyloqybiau 3} 8pNjoul Jaquiads pUe JgUIBAON 10} SOSIIEIS Bp0Y) Sie)ajsmau Ui} - suomipuo) BuisnoH
19911S yE | 0} 8|a1ME Pajejal-ap0) 8iNQLISIP 0} SNUIUOY uoljeloosse pooyloqubiau 0} S[OIHE PaRILGNS JUBWSdI0JUT 8p0D anoidui| 0} sanjeniu]  20S€L
*Apnis 8y} ul pajoayjal Spaau paulep
8} uo paseq sdajs Jxau aulwis}ap pue paja|dwiod aouo Apnis "eale pooyJoqybiau }8a1S yE | dY} Ul SBIIAISS [BIIPaW UO
MBIAB) 0} SIBquiaW AJUNWWIO pue D1 ‘painass sijueynsuod | Apnjs e onpuod 0} Jue)nsuod e ioj (d4y) |esodold 1o} 1senbay sy} pamaiAs. Angejeay
80U0 pajoNpuod aq 0} ApnS “$00z UoJe\ Aq JUBYNSUOD 108[8S |  pUB §00Z J9qUIBAON Ul pawLIo) Sem (DV1) 8pwwo)) AIOSIAPY [ea1uyds] v S8OIAISS [BIIPBIN  90SEL
'€00¢
"$00Z UoJe| U Buijesw sspiwwo) | ‘g JSqUISAON UO JopLI0d uelsapad 1S uyop 1S 8y buoje seal} 9y pajueld SJoplIo)
olel] 1984S wE| Byl e passnasip aq |im sbuiueld aaly ainyn4 pooyioqyBiau Sawer }S/ UBNf pue UUe)\ 99BIOH U} WOJ} SI98JUN|OA () Alpusui4-uesepad  G0SEL
-oyjel; ajebpiw djay 0} S}eang yg| "N pue uosyoer pue asidw3
"3 JO SUONDBSIB)UI BY} Je $8jU10 dlel) Alelodws) |eisul 0} paalbe sey
10Q 19848 w8l °N uo oyely buipaads Buipiebal ndul Ayunwiwod 91j0S 0) 1S Yig |, - uonebniy ouel |
‘7002 [udy ul uibaq 0} 108foid sooUD dlel] | Jequisda pue JaquisAoN Ul sBuiesw aapIwwodgng dlel| papusie 10d pue Buipaadg |enuapisay  $#0SEl
‘7002
‘Y002 ‘27z fMenuer uo uoieIdoSsSy ssaulsng 19811S yE| 0) pue 00z ‘Gl Aenuep
AIne ybnouyy aae|d axe} [|IM uoRoNISUOY “Alenigad ui pajnoaxs | uo QYN 03 ajepdn pajussaid Jabeuel 193[oid *€00Z Jaquwadsq Ul 000'G9$ sjuswano.duj
S| JOBJJUOD UOINSUOD B} BOUO Pagdoid 0} SION BNsS| 10} ‘uononsuo) Aeg uspjos) ‘ISppiq 1S8Mo| 8y} 0} papJeme Sem 1080l adedsigang 19anS YEL  £0SEL
"sjueoijdde [enuajod [euonippe Yjm SUOIeSISAU0D
Buneniul si yeis “Buluued woly sywIad juswisnipy a)IS Joj [eRILgNS JopLLI0D
'$s800.d piq 0} pesooid J0 uoneledaud ul suoisiAal [eul) jo ssao0.d 8y Ul ale sjoafoud om {piq usaq ssauisng pooyJoqybianN/
[IIM s}o8(0ud By} ‘paINdas ale SHWIsd Juswisnipy 8)g 8ouQ | sey josloid suQ paubisep usaq aAey sjosfoid Juswaroidw| apeae aaiy| 3SM PaXIN 19BAS Il 20SEL
700z 1890300 Aq paje|dwod aq 0} SBuISs0.0 peoljiel
JO uononsuod pue ubisaq "G00 A4 Ul uibaq o} pajoadxe ‘uonoadsui Buissoin
UOISJBAUOD }981)S w7 PUB pi€ JO UOIONISUOD 00z 4890100 Aq | peodjies pue juswabeuew jos(oid ‘uoionijsuod pue ubisap Buisso.o peoljiel
pa1a|dwod pue 00z aunr Ul uibaq 0} S19a1S yi Pue p.g Joj aseyd ‘uerd Jgysew Buiwied oyesy pue Aemaieh 98dnod 1984S yir 9 g Y} 10} Sewep 1S/uelne pue
ubise@ 00z UdIel\ Ul 1OQ O} paLiajsuel) 8q 0} Spuny HrS | om ubisap %001 ‘Sieaulbul 4yg Jo Buuiy sy apnjoul 0} 82IAI8S J0 8d0dS | Uip/pIg :uoISIeAuo) 18|dno)  LOSEL
Sd3LS LX3aN SNLVLS N31I NOILOV

JOOHYOGHOIIN ONOYLS 13341S HINI3LHIHL

100



TULLY/SENTER STRONG NEIGHBORHOOD

/// = " \.-‘-__. '..‘ ‘.-‘_. '-.‘1- _‘1!I‘- "f:\‘ %
SR 2l A\

WAL

F/




"900g Joqwiade( Ui asn [eloauaq 1oy aroiddy 900z

[udy ur uononnsuod uibag 900z Arenuer josloid Jo piemy "G00z
aunp Aq seiadoud aunbay G0z JequisnoN ul ubisap a18|dwo)
‘700z AInr Aq sajewijsa 1s09 apiroid pue ‘8oueles)d [ejuswWuolIAuS

"70-€0Ad ©9€(d Ul s1 000°001$ Jo Buipuny
10801d "£00Z Jequiada ui pae|dwiod uejayd 0} AI01S Wy Yipim pue

sjuswianoidw Aepp

uibaq ‘|esodoud Juswubie peou ‘Ayiqises) 198(oid mainey Juswubije AeMpEOI JO JUBWISSASSY Paluap! ussq sey uosiel| Ajunwwo) -10-1yb1Y 211gnd 8AY enaion] 0LSL
"$00¢ Jawwns ul buyeaiqpuno.b
pajedionuy 00z YoJe|\l Ul QYN O} pue 100z Alenige 70-€0A4 peoy
Ul 83iwwoagns 0} ubisep Ateulwijaid jJussaid ‘sueled Yim 2oe|d ul s Buipuny Joaloid ‘paunuapl si Jabeuew joaloid maN aousy Ul | AnL pue Lo AemybiH Buoly
pajeuIpIo0d pue a|npayds padojansp ‘ssedold ubisap sy sjeniu| | -uieyd ayj 8oejdal o} |lem AIUOSEW 8)810U02 B Pajas|as Sey AJunwwod ay | S89UB4 yuI-uley) adeidsy 60SL
‘700z Aeniga jo pus Aq Buiwiwiy
9l [eInjonuis 4o} a|npayas pue adods auiwlalep ||im Jabeuew ‘paje|dwod s| Asans BuiwiwiLy
108l01d 00z Aeniga4 Aq pauiwlalep aq [im Buudsyooy ui buiueld 8aJ) [eJmonng  “Jspenb 1xau Joj pauued sbunueld sauy jeuonippe a1y S99l
931} Jo} e 00z Alenuer ul yed %00y Sjun] Je saal} g, jueld I uognpny £0/zz/Z) Uo seal} jeals gg pajueld Ajunwwiod | 19a.g pooysoqybieN uleiely 80SL
‘Bunesw siy 1e uosiel| AJunwiwod paiyiuap! Jeis
“Jueynsuod pue Jabeuew 108(oid Ag Bunsaw JYN 00z Aenige4 ‘ueld Jaisep ¥o819 810409
1B UB|d JBISB\ Y9310 810407 pue yied A||oy Jo ssaiboid pajussald | %8810 810400 pue yied Ajj@y ay) jo maiaal e Buipuad pjoy uo si108foid siyy | JenQ abpug uelysapad ping  /0SL
"S9IIAIS JUBWAVI0JUS 9p0d BuipJebal Alunwwo)
‘ayepdn apinoud 0} bunssw JYN 1002 sjuapisal 0} s1ahj} panquisip aAey Jeis sjuleidwod sjuapisal Buissaippe Jgjuag/A|nL ui Jojeuipioo)
Ateniga4 papusyie sey apoD "#00z YoJe\ ul deams 19a1is ajnpayas | ‘Buiyled [eBay) ybilg Jo} €00z Jaquwisda( ul eale jo deams pa}a|dwod apo) JUsWa9JojuT 8p0Y BpINCld  90SL
"$00Z Udy ul sainjeubis oy [ooyog Atejuswiag smopesy
INSd 8z1leuld 00z yosep Aq sinpayos pue adoas 108(oid dojansg "G0-YOAd Ul pawwelboud si Buipuny jos(old 18 Yled asn-uior dojpraeg  SOSL
"G0-70A4 Ul pawwelboud saoedg
7002 [udy ul sainjeubis 1oy S| sainseaw Buiwied ouyel) sdueApe Joj Buipuny ‘sysenbai sjuspisal | Bupued 19a5S-uQ aduis pue
INSd 8z1jeuld 00z yosep Aq sjinpayos pue adoas 108loid dojpaaqg | auyp Jad pajuswajdwi usaq aAey $GInd pal pue 3 emssoud ‘subis oijesy aiseg | Buiwie) oiyel] pooyioqubieN  ¥0SL
"700¢ YdJel\ Ul punj Jsjsuel) pue |[NSd 8index3 ‘700¢
Asenuer i jo8fosd 1o} 000'GZ8$ 0 Juelb of ‘doid panrosdde 1ounod Ay 40
*Auadoud Joy [eJUsWUOIIAUB | 8SBYJ UlBaq o) Juswpedaq ajeis3 [esy | -C0Ad dlgejieAe si Buipuny uorsinbay “uoljjiw 9°1.$ Je pasteldde si Auadoid BALQ YISIN 18 ied U €0SL
‘bunueld buuds 1o} 400z Aleniga ul uebaq ubisap bunueld
"UONONISU0I 007 |[B) 10} paredionue 99l] "¥0-S0A4 82e(d ui s Buipuny j08lold UOIEIUBWINIOP UOKONISUOD Aepp-1o-ybry
10} 00z Atenige ul paje}s sjuswajs adeas)aaus 1o} ubiseq pue ubisap I0} 8|npayds pue adoas 198(0.d padojenap Jabeuew jos(oid any ulybne1op enosdw| zZoSL
"ubisap anewayos
apIA0Id [[IM OUM WY [BINJOB}YIJE UB 0} JUB)NSUOIGNS B 8W098] ‘uBisap orlewayds
0] puUe ‘suoliepuswodal Ue|d uonoe wis)-Hoys Jo uonejuswa|dul pue Buiwweiboid si yoiym 1os(oid jo aseyd 1xau Jo} s|qejieAe si Buipuny
pue poddns Buiwweiboid yum aseyd jxau syj snuUOI 0} pa}Is|es VHrS “20-G0A4 10} uoljjiw ('g$ Jo Junowe |ejo} e Joj Josfoid Juswaroidw
SeM NSIS “Jom [euondaoxs pue paysijgelsa diysuone|as Aunwwos [eaisAyd Joj uonealdde 5gQgo Nwgns 0} UOHEPUNO UONBINPT ASJUIMO
U} Jo asnedag 00z YoIelN Ul YJom aseyd jxau uibaq o) Jueynsuod uipjuel4 Yim pajeioqelod Jeis 00z YoIelN Ul pejoadxa si podal el
au} Joj uoijedionue yym [erosdde pieog 1oy Joesu09 diedald 'NSrS Ag €00z Jequiada Ul pa}ejdwod JUSWISSASSe Spasu pue Salj|ioe .0NH 100428, e ysi[gels3  L0SL
Sd3LS LX3aN SNLVLS N3l NOILOV

JOOHYOGHOIIAN ONOYLS ¥3LNIS/ATINL

102



mmmmmmmmm

________________

XA __ N \
W&W? 3K %%@@W?%W%@

BN X

JOOHYOGHOIIN ONOYLS ALISHIAINN



"pooyloqypbiau auyy Ul Jybljq Sjeuwl[s 0} Jadljo
JUSWI2I0US B8P0I pue POoYIoqybIau YJIM ¥IOM 0} Snuiuo?)
"ke@ 82118 YINOA [euOleN 8y} Jo Hed se $00z ‘L) [Udy

"SUOIB[OIA BP0 IO} S8SED
gz pauado sey apo) ‘Janenb jsed ayy JoaQ  “paj|l 81am sigysdwinp

Ajsianiun

UO SaNIAIOR 90IAI8S AJUNWWOI 10} JBSA AND UNIM Jauped 9l '£00Z ‘sz Isnbny uo pjay sem dn uesjo spooyloqybisu Ajsieaiun v :sdn-ueajp pooydoqubiaN 0LNN
"S}S09 Jje}s 0} uolippe ul 000°G$ Ajerewixoidde 302
‘welboud juelb yuswaoidwi pooyoqybiau s) 0] pajoadxa si ssa00.d uoiealddy "dnols) $80In0saY [BINOBYIYALY Aq
wolj (000'G$ Alerewixoldde) sseao.d uopearidde uogeubisep | paiuspl pooyloqybiau sndwed yinos sy} ul $Y20|q 8y} Joj SNJes JoLsIp SIOLISIP UONBAIBSUOD
JoLIsIp oUO)sIy 8y Buipuny jo woddns s, ONM WyuoD 2110381y Jo} uoneoldde ue jo uoissiwgns ayy buuojdxa si yels Bujuueld | 1o ouojsiy Buiysigeiss aio0[dx3 60NN
"JodI)S JOpeAES UES PUB 8NUBAY paay
usamaq }991S w9 'S U0 pue }9al)S y(| 'S PUB J83IIS 49 'S UsdMIa(
-aseyd ubisap ajeniul 19941S Wel||IA\ U pajesuaouod aq |iim joaloid siy} jo aseyd jsiy ey
0} uoIsialg Buusaulbug pue a1njoa}ydly SYIOM dlland 0} | "spybipeass a}fis anbijue a|eas uewsapad g¢ 10} ‘Uojew %06 e ‘088'682$
Azenigad ul 000°0£Z$ JO JUNOWE B Ul SPUN} YIS Jojsuel ] Bupsanbal £00g Jequisos( ul uojeslidde HGQD e pPaRIWANS Yels sjybipeans ouoisIH 8ONN
"$00¢ buuds “pooyoqybiau ayy UIy)IM paean| S8ssauIsng Jayl0 Joj Sjustuancidul
Ul SBPOU [BI0JBWIWOD S,Bale BU) Ul SSPEJe) SSaUISN] SSasse apede} 10} GO,-0, Ad Ul pawwelboid aie spuny spooyloqubisN Swel|Ip B Yo | Je Buiping
0} pooyJoqybiau sy Buuno} aq [(Im Jabeuew jos(oid sy Buo.g “ay8|dwod S| Bulp|ing [BloI8WW0d SIY} JO UOHEN|IGeYaI YL |  [elosswwo) Jo uoieliqeysy ZONN
‘welboud buysed-nwiad sA19 ay) buipiebal ‘wesboud Buyred nwiad [enuapisal s eale AysiaAlun
uoijewJojul Joj 3sanbal 0} puodsal 0} SanURUOd | OQ UINOS 8y} Ul papnjoul usaq aAey sjuswbas j9ais (g Ajlgjewixolddy Buiyied Jwiad [enuspisay 90NN
"Yealq Jawuwins S,|00ydS Alejuswa|g ||aMoT] (w2 01y19
‘f1anljop 108foid | Bulnp Ind20 ued uonansuod os bulds Ajea ul pajejdwod aq |jim ubisap WwioJj paay J) Juswiadueyug
2INsuB 0} Jje}s ASNIS Pue Mdd ‘1O YiM Hiom 0} anunuo) | [euljay] "sjuswald joafosd mairel 0} SNNS Yim jow aaey Md pue 10a J0plIoY uel)sepad GONN
"pooy.oqypbiaN
*8|NPAYIS UOISIBAUOD }8]dN0J |[BISAO UO | OQ YIM Buo.S 19918 wE | By} Ul BIEID BJUES JO YHOU SUOISIBAUOD 8U)
8]BUIPJO0D 0} BNURUOYD "90,-G0, Ad Ul pawwelboid ale eie|) 1o} pauueld Buiag si yiom ‘Apusning "suoisiaAuod Jajdnod uo ajepdn ue Wl
BJUBS JO YINOS | | pue w0l uo sjuswanoidwijgidnoo sy | pepinoid 10Q "l 1990100 Uo 89e(d 400} Buigsw UoISIsAU0d J9|dN0d Y | pUE YiQ} :uoisiaAuo) 18/dno) HONN
Buneaw ONN #00¢ ‘01 Areniga
1e 1ndul pan1adal pue sbuipuly pajuasald Ajnsz saa indul Ajunwiwod
‘Apnis Ayjqises; 819|dwiod an1gdal pue Apnis AjijiqiSes) Jo Snjels malaal 0} sbuijeaw Ajunwiwod
pue 00z My piw Ul Buiesw spImM-AJunWwWod yunoy pjoH Md} B Usaq aAey alay ] "ssalboid ui st Apnig Ajjiqisesd jledl ay) | uoisuedx3 |lel] %8810 810A0D SONN
'¥00¢
Areniga4 ui AemAa)e sy} 0} JusIE[PE Al OYM SJUBUS) pUE UOIJONJISU0IBY
sisumo Auadoud Jo ABAIns uonoejsies pooyloqybiau Jonpuo) "©0-£2-01 pae|dwos sem joslold A3y 198418 UI9/UiS ZONN
"$00Z SUNf Ul UORONSUOD LIE)S pue "9)ep piq [udy Ue Jo} SJUBWNJ0P UOIINIISUOD
002 Iudy Ut josloid pig "SN¥d 0} 000'689$ 0 Junowe 8y} | azifeul} o} pooyloqybiau AjisieAiun au} yim Buiyiom sl SNHd “ed auj Joj
Ul SpUN} YY('S J8JSUBI} PUE SJUSWNI0P UOONSUOD Z|leuld | Sjuswadueyus }981asip Uo snooj o) paalbe aAey sjuspisal eale Ajsianun SWel|ip PUe yi9 e ed LONN
Sd3lS IX3aN SNLVLS N3l NOILOV

JOOHYOGHOIAN ONOYLS ALISHIAINN

104



"yinos ayj o}
aNUBAY 8NA3||9g
1O YIN0S SHoel}
peoljiey duloed
uisyinos ay) pue
‘1Se9 83U} 0} pEOY
Kasgluop/1S
1sdi4 yinog
‘UHou 8y} 0} 082
ajejsla| ‘1sam
3y} 0} /8 8InoYy
saliepunog

JOOHYOGHOIIN ONOYULS NOLONIHSYM

105



"S)uswWbes jeaus
1. Buoje syybi| [euonippe |[ejsul 0} SYIOA dliaNd 0} SPUN Jajsuel |

'y00Z Aenige
-piw Aq pajejdwod aq |im syybi| mau g/ Aljewixoidde pue £00z Jaquiadeq

pue sunp Usamjaq eale sy} Jo} pas|dwod aism sapelbdn GG Ajgrewixolddy

spybipeans MaN 0LYM

‘uonejuswsa|dwi paseyd o}
suoido a|qissod ssnasip 0} $00z Aleniga4 ul Aunwwiod Yyim 1as|y

‘papunjun si 398(od siy1 "000°0Z$ 4O WnwiUIW B }SOI 0} pajoadxa
ale sjuswanoldwi Buideospue| pue oiyes) sy ‘padeaspue) si il 810484 Yiom Jiedal
3OS SPadU pue|S! UeIpaW By} Jey) pajewnsa pue siskeue aljel) e pajonpuod | 0Q

SUOL}98SIBU|
Weyelo/uewiays
/1e3Ap009S
Uuo moj4 dljed]l 60VM

‘suondo a|qissod
SSNOSIp 0} PUB SNJEJS 8Insojd apincid 0} $00Z YdJe|\ Ul SIaumo

‘papaau poddns Jaumo Auadoid 9,001 8Y) X2E
skemha|le yjog ‘sAemis|ie omj Jo 81nsojd ay) uoddns 0y sisumo Auadoud Jusoelpe

Auadoud yym yes| — sainsoj) AemAaj)y siuswanoidwi Ausdoud passeAued Sey AJunWWwod pue Yels — sainsof) AemAs)ly 00z ‘¢z 1890100 aInso|n
a1eAld uo siaumo Auadoid Jusdelpe yum MIoAN 00z [Udy Ul uibag | uo pjay sem sjueus) pue siaumo Auadoid jusaelpe yum Bunssw oignd y “)e|dwod /Sluawaroiduw|
0} uononssuo) Alenigad uljosloid pig — uononsuoosy Aemhs)y %66 aJe skemAs|le om} Jonisuodal 0} subisap ay| — UonINSU0Isy Aemhs)y RemAa|ly S0V
"Spaau "s1opnb pue sqind pabeuwep Ajgianss pue sjuawanosdw|
Japnb pue qino “Yylemapis 1o} Adalip | OQ S1oBu0 pooyioqubiaN | syemapis ||e Jiedal 0} siseq ased-Ag-ased e uo | Qg Yim Buiyiom s Ajunwiwiod ay | Jajing pue ging VM
Isii4%g¥eQie

‘ubis ,f180019), € YIm Ubis ,JonbiT, 8oe|dey

‘ubis ,A1800.19), e yum ubis ,Jonbi, Juswaoe|das Buipusd
uona|dwod Jeau si108foid sy -Juswanoidwi speae; e paaigdal doys amog sy

Auadoid [elniswwon
jo uonielljiqeysy 90VM

YArs
pue A9 ay) ‘aSNrS usamaq 1uswaaibe aynosxa pue ajenoban

"Sa]ewWNsa 1509 apiroid 0} JouISI [00YOS PalIun 8SOf Ues

"sjuswianoidwi [00yos 10} sanuoud Ajunwiwod SSnasip o)
aAlejuasaidal JouISIq [00YIS PaLIUN 8SOr UBS pue Ejsody [edioulid Yim oW YIS

sjuswanoidw|
|00yoS uoBUIYSEAA GOVA

*3NPaYdS UOISISAUOD
18/dN09 |[BJ3A0 U0 [ OQ YIM 8]BUIPIOOI 0} BNUNUOD “GO,-0,
A4 Ul pajaBpnq aJe uspeluy pue aul/ 40j SUOISIBALO 18|dnod 8y |

"pooyloqypbiaN
Buosig 19841S ywE| BY) Ul BIBID BIUES JO YLOU SUOISIBAUOD U} Joj pauueld Buiaq s
yom ‘Apuauing suoisianuod 18|dnod uo ajepdn ue papiroid | OQ yl 4890100 UQ

Uspew|y pue auip
:U0ISIBAUOY) 18]dN0Y) YOV

"Spun} \yrs abesans| o)
saniunpoddo Buipuny Ajuapl o) SYIOAN 21N YliM ¥IOM 0] 8nunuoy

"pooyJoqubiau ety ey Jo uoiuod B Ul Wa)SAS Ulelp WIO)S e |[ejsul
0} £19°1€/¢$ Bunsenbal 00z Jaquisosq ul uoneslidde HGAQ € papIlgns yels

syuawanoldw|
ealy Uno) Agieq €ovM

/002 [4dy ul epew aq |im Buipun} 9gQQ uo uoiseq "spuny
Vvurs abeisns| 0y sapiunyoddo Buipuny Ayuspl 0} 8nuUO pue
S|eob WJs}-1oys U |10unoD) AIOSIAPY BUI|Y UIM YIOM O} 8Nulu0?)

“J8jua) Ayunwwio)

ey 8y} puedxa 0} s1eak aa1y} Jano 000052 2$ 1o [ejo) e Busanbal €00z
Jaquiada( ul uoiealidde 5gao e pepiwgns Jeis ‘sjuswanoidw J8yusd Joy ubisap
[enydaouod e pue sjeob wis) Buoj pue poys jo uoneziuoud Aunwwod e ul buinsal
‘£00Z Jaquanop Ul paje|dwiod sem ssao0id Jndul AUnWWod Yuow-xis ay |

sjuswaAoidwi Jajusy
usd] g JolusS euwly ¢OvVM

"UOIBI00SSY pooyloqubiaN Usiwe | 8y yjim ssao.d
Buiweu yJed sjeyioe) pue sweu e wiyuod o} SNYd 700z Ainp ul
1EJS 0} Pajoadxa S| uonaNIISU0d 8y} pue 00z [udy ul 108loid siy) pig

"saweu yied |enuajod palnuspl 8ABY Siapes| AIUNWWO0) "UOKoNJISUoD

sed sy} punj o} A0 8} 0} 000°0Z8$ Butisjsues sI VIS "s}oslS 1Sna0T
pue pAoj4 1e yied sy} 10} SJUSWINIOP UONINAISUOD 8y} Buns|dwod S| SYIOAN 211and

uoibuiysep
- Juswdojanaq Hed LOYM

Sd3l1S LX3aN

SN1ViS

W31l NOILOV

JOOHYOGHOIIN ONOYLS NOLONIHSYM

106



WEST EVERGREEN STRONG NEIGHBORHOOD

SO ="

— =

wn!
i Ly
; '
A ) d

]
n
1
A}

===
i et
N

%




"$00Z BUN( Ul Lejs 0} pajnpayos sI Uojonssuo) “Aleniged
ul piq sem o9foud sy pue Arenuep ul paya|dwod aq [|Im sue|d

*1eak [eas) siy) pajuswiajdwi aq [im pue | 0q Aq papuny siaafoid siy |

‘Auadoid JOTH
3} JO Juoy} U| Sjuswarcidw

Kem-jo-)ybu onignd ping 04 IM

‘Buipuny juelb g9 yim sdn-uesjo J0suods ||Im UORBIOOSSY
pooyJoqubiaN Jleymopes|y pue 19 eAAST 8y} ‘aunp U

"S199)un|oA §7| Aq unu
SBeM JuaAS By "paj|l} 8Jam sigysdwinp ua] “spunjjuelb 4y Buisn dn-uesjo
B palosuods uonelnossy pooyloqybiaN usaibions 1sap) 8y} ‘IaqUIBAON U

‘skep Jgysdwinp pajnpayos
Ajenbai Jo Jaquinu aseaiou] 6OIM

"$00g udy Ul papiosp aq [Im spieme Buipun} 9ga0

‘uaaibiand 189\ Ul paisanbal ale sdwel (/
"U931BJOAT IS\ PUB ' N'O"Y ‘Seimunwwo) 0g9/As]leA 1se3 sy Ul sdwel

0Uno QY Joj Jaquiaoaq ul uoealdde Hgao ol 9'L$ & paIwgns WHrs

'SINo
Gind ydy payiuspl [[eysul 803 M

U0 SNOOJ 0} SBNSSI UDIYM SpIoap pue SUJadU0d

1811 0} $00Z A1enige ul jeis SNYd Pue sisquisi QYN Yim
193W |[IM pooyJoqyBiau Siy) 1o} Jojoadsul JusLISoI0JUT BP0 YL

‘Wwa)l uoioe ua| doj mau e sisiy|

“JUBWa0I0JUT
8po usylbusns Z0IM

"suondo uonebiiw
10} $3jBWIIS3 JS09 UIEIGO 0} GMADS 8Y} UIIM 3IOM [lIm JIelS SN

"Yo8.9 8y} Jo bulianod sy) bunoddns sieps| paledaid aney

Ssjuapisal pooyloqybiau pue siaquisl DN 49810 8y} Jo uoiod pasodxa
ay) buifing pue Buidid Se [[am S SYIUOW JBWWNS B} Ul ¥8817) JOA|IS JomoT]
0] ¥9319 JaA|IS Jaddn wouly Je1em Buiusaip papnjoul suoidQ “Iopo Jaiem
Buionpau Joj suopdo Ssnasip 0} GMADS UM oW 88wwodgns DN v

9810 JaA|IS J8M0T J8A0D) 90IM

‘Rep
ur sbunasw Ajunwwod e passnasIp aq [|IM ‘YJed JIeJmopes|y
0} UoIoduU02 ay) Buipnjoul ‘sjiesy Bunosuuo) sueT Ausgleg

Buoje yyed ayy yyim uoosuuOod [ieJ) 3y} Jo Juswubie sy} uo
indui anIb 0y pusye 0} anunuod [im Asy “sbunsaw ueid Jajsew
[led] %8819 uosdwioy] pusjie Jeis SNHd Pue siaquisw JyYN

"108l04d s1yy 4o} 196pnq

G0-70 Ad 8up ul pawwesBoud si 000'00z$ Iiess pesodoid au} Jo | yoeay
UM YJed Jleymopesiy 108uuod 0} aiIsep S, 0N au} ssaldxs o} uejd Jayseuw
les] Y9319 uosdwoy| sy} 4oy sbunesw Ajunwiwiod papusie sey Jieyo
JVN @UL "G00z Atenuer ul [1ouno?) o) ob 0) pajnpayos si pue Aemispun
Apuauina si ueld Jsysew [ie] Y819 uosdwoy] 8yl “yed Jieymopesiy

puUE 8UeT euig Usamiaq aue Ausgleg Buole pajeisul usaq Sey Y[emapis \f

"s|iel)
Y819 uosdwoy | pue y8ai)
80409 Buosuuod BueT
Ausqieg Buoje jiesy e ping  GOIM

"109[04d Joj Spun; Jo ($)82.n0S
Ayuspl pue sjuswanoidwi uel)sapad Joj sejewise 1509 siedaid

‘Peoy
uiogy uo sjuswanoidwi uewysapad puny 0} Juelb v A e Joj paljdde sey 10Q

"PEOY UIOQY UO SjuswaAoidw
uewsapad a19|dwo) $0IM

"SaI}I[Io.} [BUONESII8I |00YIS JO Sasn julof sjgissod
ssnasip pue sue(d juswdojaasp pue weiboid ainyn} s,j00YaSs By}
uo uoljewojul Jayjed o} 100yog Asjeyp GO UIM JodU [IM SN

"UOIOBIIP NN} UO JOLISI |00YIS
usalbiang ay) yum yJom azibajens o) Alenige Ul 1w YIS pue SNYd
‘padojansp Bulaq Auadoid uosuamg ay) uo Juspuadap si yied mau Auy

ousIa
[00y2S UdBIBIaAT YlIM
Juswaaibe asn-juiof e dojansp
pue Auadoid uosusmg

fu1eg sy} uo yJed mau e piing €03M

‘uoliw |°1.$ Ajeyewixoidde jo sjewnse jabpnq

108l0ud | [EMdBOU0D B paledaid LelS YIS I8jusd Aunwiwod e Se uolel|iqeys. 1oy ‘Auadoud YOTY 8y
8y} Ylim paadoid 0} MOY pUSLULIODA] [[IM JjElS V'S PUB SN | Pasodoid si ey} 8)is YOTH 8y} uo Buipjing au) pajisiA Jjels SNHd PUe VYIS Je Jajuad Ajunwwiod e pjing Z0IM
"Auadoud eipeasy ay)

‘$00z Buuds aje| ul uibaq 0} pajnpayos
SI UoRONAISUOY H00Z Aleniga4 ul piq aq |im Josloud ayL

"SJUBWINOOP 8y} 0} SUOISIABY [euly Buiyew S| YrS “uoisuedxa
YJed JIeymopes|y 8y} 0} SJUSWNIOP UOKINISUOD POMBIASI LBlS YIS

U Jajusd Ayunwiwiod e pjing
pue sed Jieymopes|y puedx3 |0IM

Sd31S LX3aN

SN1V1S

W31l NOILOV

JOOHYOGHOIIAN ONOYLS NIFHOYIAT LSIM

108



‘08¢

aJejsIay| Jo yinos
pue /| Aemybiy
10 }SaM pajeao|

S| eale SAe)IU|
spooyloqybiaN
Buosns
J81S8YouIN YL
‘saliepunog

CASTLEMONT

INSNYE NYA

AMYHISON

X3583

DINOINY

L] VIV 1
. ]
! 1
a 0
[} m i
! L 1
]

- .
' :
. 1
' 1
= !
. '
e 1
1 SNAVd ]
o I
! 1
: 1
' '
e "
. 1]
I
1
1 Fiono
1
i
I
1 NIOIINTID.
1
]
1
1
' NHOOV
1
[ ] SWVTTIIW

L4
]
1

1] TR

]
1
1
1 SAEL]
1
1
i
=
5
;|
5
o SN
I
1 Iao
1

JOOHYOGHOIIN ONOYULS ¥3LSIHONIM

= — )
L N——IN-—D _:—-—‘K\_l-_,._

109



"SUONE[OIA
ap09 Jo} sased g buluado ‘senadold 6ag 10 deams e payonpuod

‘pooyJoqybiau | uswavlojug apo) ‘Japenb jsed ayy senQ “1an| dn-payaid sjuspisal pue
8y} ul ,sdaams-jullu,, SJeNIUl SE ||oM SE SUONE[OIA 809 JO Swi)l psjuemun Joj sisysdwinp abie| a1em 818y “€00Z ‘Gl J9qWIBAON sjoya dn uesjo
Sjule|dwod 0} puodsal 0} SNURUOD 0} J8JIQ JUBWSIoJUT BpoY uo pjay sem Aeq apld Aunwwo?) Ja}saydui) [enuue puodas ay| pooyloqubiau anosdw|  QLNIM
*Alepunoq uis}sam eale spooyloqubieN
‘seale y/ed uueweH Buo.g 8y 0} 181SBYIUIAN JO 1SOM ‘BnuBAY SuAed O} SnNUBAY
pue JinH-02901 6.\ 8y} 818|dwod [|ImM Sd10)) UORBAIBSUOD) IXEN yedioop wous sassalppe qind 00g Ajerewixoldde pajsjdwod sey sdio)
"PAIg JBISBYDUIAN JO 1SOM ‘BnuaAy suhed JO Uinos sassalppe UOIlBAIBSUOD) 9SO UBS 8YL "€00Z ‘L1 1890100 uo j98loid Buijious)s Seale [eluspISal Ul SGINd
QN3 |10UB)S 0} Mels ||ImM 10D UOIeAIaSUOD) SSOf UeS S})I JJO PaYOIY UONBID0SSY SIsumQ swoH pue Auadoid apiS 1sep 8yl | uo siaquinu 8snoy [19ud)lS  GONIM
"PAAOWA) UBSQ Sey aALQ BIngswel||ip Pue pJeasnog JajSayduipg
J0 J8UJ09 8y} Je yjooq auoydaye} ongnd sy “pajejdwod j1o8fold | souesinN suoydsiel 9and  SONIM
's108lo1d omy asayy wouy sjoedwi Aue spnjoul ued sisAjeue 18)SayouIn
aujel; s,10Q 1ey os paya|dwod ale sajuoud puels! ueipal 8}SaYdUIAN -uonebnI owel |
‘00z Jawwns Ales ul pajeniul aq |m 3asloid siyy | ayy pue Buiwed diel; snusAy usp3 syj Jaye pajeniul aq |jim josfoid siy | pue buipsadg |enuapisay  LONIM
"Re@ apud Aunwwo) €00z ‘Gl J9qUIBAON S} 1B 831} [elUOWaIad sjeals
‘sjeob j0afoid suiwusidp 0} | e pajueld Q¥N Byl ‘enudaAy usp3 buoje pajueld aq |m saau) 9f j0afoud | |enuspisal Joj ueid Bunueld
188104 A1 IO puE JYN ‘UoSIel| AUNWWOod YJIM YoM 0} Jjeis sIy} Jo 1ed sy “ssaiboud ul s1309(0ud Buiw|ea-olel) anusAy usp3 ayL 9aJ)19au4s e dojAsg  9ONIM
'ssa00.4d ue(d Jg)sew
ay} buunp indul apirocid 0} Ayunwwiod pue YN 8u} SHAUL [|Im "£002 Jaqwianop ul [ounod Ao ay)
1e1S '900z |1e} ul uibaq 0} pajnpayas si uononisuod 1asfoid syl | Aq panosdde sem Aleiqi apiS 1SSAN mau ay Joy uonisinboe Auadoud ay | Aleigr] youelg spIS 1SS\ SONIM
J0jsed yaIny2 8y} Y)im Suoissnasip ainjny Joy padojgasp | spunois) yainy) Jo [00ydS
"yaoiny) Buiaq si ued buiwelboid [enusjod y "sanijioe} Jo asn ayy buipiebal | Jo asn wiIor o} Sjuswasiby
ay 1e buiwwelboid Jawwns Joj [esodosd e dojeaap 0} Jeis suoISsnasIp ulbaq 0} auaiezeN 8y} Jo Yainyo ayy yim jaw yeis Ao anjesadoo) sieniu]  FONIM
‘llouno) A9 ayy Aq panoidde sem (001664 JO pleme
‘saniunyoddo 82.n0sal [euonippe uy ‘wesboud sy Aq paniss SIs|ppo} JO Jaquinu sy} asealoul 0} juelh welbold
Ajuapl o} welbold He)S UsA3 8y} yjim }iom o} anuguod | (4ANH) pund ainjusp pooysoqubiaN AujesH e papiwgns jjejs pejg usag | Aoess)i Aliweq Lejg usag  gONIM
"S8a1) [euolippe Jybia pue SY|emssoJd aulu [euoRIppe
7002 [11dy Ul Lejs 0} pajoadxe ue punj o} ANQ 8y} 0} 0G/'y/$ paLajsUel} VYIS "paje|dulod usaq sey Buiwie
S| uojonJsuo) 198foid pJeme pue piq 0} S8OIAISS [eIsuss) UuooNJISU0D Jofew [[e pue €00 ‘2L aunr uo papieme sem josfoid sy Jljel] aNUSAY Usp3  ZONIM
"sdoysyiom pue
‘700z Bunds 1o} psjnpayos usaq sey SWINJIOJ SSAUISNA JO SBLIBS \YHI'S 0} PAYIAUI US8Q SABY SIBUMO SSauIsng (sapeoey) syuswanoidw
UOIUM ‘Winio} SSaUISNQ “PA|g J8IS8YOUIAN PU0JSS auy} Joj s1edald 18)S8YoUINN Buoje s1sumo ssauisng Uiim 8seq Yyonoy 0} SaNUIUOD JelS "PAIG J8ISBYOUI  LONIM
"sjuawanoidwi SjuawaAoidw|
3pEeoe) Uo SIaumo ssauisng pue Auadoid yim uibag o} ‘Aienige Aues adeospue puejs|
YoM 100z Anr Aq pasjdwod aq 0} pajoadxa S uojINJISUo) ur uoionuisuod uefiag pue g0z Jaquiadaq ul papseme sem Josfoid siy | UBIP3IA 9AY JBJSBUSUIA  BLONIM
Sd31S IX3aN SNLVILS N31I NOILOV

JOOHYOGHOIIN ONOYULS ¥3LSIHONIM

110





